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SECTION 00 52 00
AGREEMENT FORM

THIS CONTRACT, made in three copies on this ____ day of , Two Thousand and Fifteen by
and between the Fall River Joint Unified School District, Shasta County, California, hereinafter referred to
as OWNER, and , hereinafter referred to as CONTRACTOR.

WITNESSETH: That the OWNER and CONTRACTOR, for the consideration herein after named, agree
as follows:

ARTICLE ONE:

The CONTRACTOR agrees to perform and complete in the best workmanlike manner, all of the work and
furnish all of the materials necessary for the Window Replacement at Fall River Elementary School for
the Fall River Joint Unified School District in strict conformity with the Contract Documents, including
all addenda thereto, and all of which are adopted by the OWNER, and prepared by NICHOLS, MELBURG
& ROSSETTO, 300 Knolicrest Drive, Redding, California 96002. This work includes the following bid:

The BASE BID is:
DOLLARS

(3 )

UNIT PRICE NO. 1: Remove existing top 3" of existing asphalt paving, re-compaction of existing base
materials and replace with new 3” asphalt paving.

DOLLARS

(% /Per One Square Foot)

ARTICLE TWO:

Itis understood and agreed that the work of this Contract shall and will be completed in from the
date of issuance of the Notice to Proceed. The CONTRACTOR agrees the contract time is reasonable.

ARTICLE THREE:

The Contract Documents consist of the Drawings, Documents, Specifications, and accepted proposal,
together with all modifications and addenda included in these documents before their execution.

The TOTAL SUM is:
DOLLARS

¢ )
This TOTAL SUM constitutes the bid for the complete project.
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SECTION 00 52 00
AGREEMENT FORM

IN WITNESS WHEREOF, the parties hereto, the OWNER and the CONTRACTOR, set their hands and
seals the day and year first above written.

By: Dated:

FALL RIVER JOINT UNIFIED SCHOOL DISTRICT

By: Dated:
CONTRACTOR
By: Dated:
CORPORATE SEAL
Fall River Elementary School 005200-20f 2

Window Replacement
NMR Project No. 14-2674.10



SECTION 0061 13.13
PERFORMANCE BOND

Know all men by these presents, that

WHEREAS, FALL RIVER JOINT UNIFIED SCHOOL DISTRICT (hereinafter DISTRICT), at a

regular Business Meeting on , have awarded to
, hereinafter designated as the Contractor, a contract

for

and

WHEREAS, said Contractor is required under the terms of said contract to furnish a bond for the
faithful performance of said contract;

NOW, THEREFORE, We, the Contractor and

, @s Surety, are held and firmly bound unto the FALL
RIVER JOINT UNIFIED SCHOOL. DISTRICT, hereinafter called the DISTRICT, in the penal sum
of

DOLLARS ($ ) lawful money of the United States for the payment of
which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators and
successors, jointly and severally, firmly by these presents.

The condition of the obligation is such, that if the above bonded Contractor, his or its heirs,
executors, administrators, successors or assigns, shall in all things stand to and abide by, and well
and truly keep and perform the covenants, conditions and agreements in the said contract and any
alteration thereof made as therein provided, on his or their parts to be kept and performed at the
time and in the manner therein specified, and in all respects according to their true intent and
meaning, and shall indemnify and save harmless DISTRICT, its officers and agents, as therein
stipulated, then this obligation shall become null and void. Otherwise it shall be and remain in fult
force, virtue, and effect.

And the said Surety, for value received, hereby stipulates and agrees that no change, extension of
time, alteration or addition to the specifications accompanying the same shall in anywise affect its
obligations on this bond, it does hereby waive notice of any such change, extension of time,
alteration or addition to the terms of the contract or to the work or to the specifications.

In the event suit is brought upon this bond by the Owner and judgment is recovered, Surety shali
pay all costs incurred by the Owner in such suit, including reasonable attorney's fees to be fixed by
the court,

Fall River Elementary School 0061 13.13-10f 2
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SECTION 00 61 13.13
PERFORMANCE BOND

Surety further agrees that death of the Contractor shall not relieve the surety of its obligations
hereunder.

In witness whereof, five (5) identical counterparts of this instrument, each of which shall for all
purposes be deemed an criginal thereof, have been duly executed by the Contractor and Surety
above named on the day of , 20

(To be signed by

Contractor and Surety Principal
and acknowledgment
and notarial seal to By

be attached.)

Title

Surety

By

Title

The above bond is accepted and approved this day of

, 20

By:

Authorized District Signature

Fall River Elementary School 006113.13-2cf 2
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SECTION 00 61 13.16
PAYMENT BOND

PAYMENT BOND

Know all men by these presents: that

WHEREAS, FALL RIVER JOINT UNIFIED SCHOOL DISTRICT (hereinafter "DISTRICT") and
. hereinafter designated as the "Contractor",
have entered into a contract for the furnishing of all materials, labor services and transportation
necessary, convenient, and proper with said Agreement dated and all of the contract documents
attached to or forming a part of said Agreement, are hereby referred to and made a part hereof,
and

WHEREAS, pursuant to law, the Contractor is required before entering upon the performance of
the work, to file a good and sufficient bond with the body by whom the contract is awarded,
Sections 3247 to 3252, inclusive, of the Civil Code of California.

NOW, therefore, these presents withesseth: That the said Contractor and the undersigned

as corporate surety, are held and firmly bound unto all laborers, material, men, and other persons
referred to in said statutes in the sum of DOLLARS (%
) lawful money of the United States, by the terms of said contract, for the
payment of which sum will and truly to be made, we bind ourselves, our heirs, executors,
administrators, successors, or assigns, jointly and severally by these presents.

The condition of this oblfigation is that if the said Contractor or any of his or its subcontractors, or
the heirs, executors, administrators, successors, or assigns of any, all or either of them shall fail to
pay for any materials, provision, provender or other supplies or teams used in, upon, for, or about
the performance of the work contracted to be done, or for any work or labor hereon of any kind, or
for amounts due under the Unemployment Insurance Act with respect to such work or labor, or for
any of the persons named in Section 3181 of the California Civil Code, or for any amounts required
to be deducted, withheld, and paid over to the Franchise Tax Board from the wages of employees
of the Contractor or any of his or its subcontractors pursuant to Section 18806 of the Revenue and
Taxation Code with respect to such work or labor, that said Surety will pay the same in amount not
exceeding the amount hereinabove set forth, and also, in case suit is brought upon this bond, will
pay reasonable attorneys’ fees to be awarded and fixed by the court and to be taxed as costs and
to be included in the judgment therein rendered.

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any and all
persons, companies and corporations entitled to file claims under Section 3181 of the

California Civil Code, so as to give a right of action to them or their assigns in any suit brought
upon this bond.

Should the condition of this bond be fully performed, then this obligation shall become null and
void, otherwise it shall be and remain in full force and effect.

And the said Surety, for value received, hereby stipulates and agrees that no change, extension of
time, alteration or addition to the terms of said contract or the specifications accompanying the
same shall in any manner affect its obligations on this bond, and it does hereby waive notice of any
such change, extension, alteration, or addition.
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SECTION 00 61 13.16
PAYMENT BOND

In witness whereof, this instrument has been duly executed by the Contractor and Surety this
day of .

(To be signed by
Contractor and Surety

and acknowledgment PRINCIPAL
and notarial seal {0
be attached.)

By
TITLE
SURETY
By
TITLE
The above bond is accepted
and approved this day of , 20

By

Authorized District Signature
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SECTION 00 62 16
CERTIFICATE OF INSURANCE FORM

CERTIFICATE
REGARDING WORKERS' COMPENSATION

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

Labor Code Section 3700 in relevant part provides:

"Every employer except the State shall secure the payment of compensation in one or
more of the following ways:

(a) By being insured against liability to pay compensation in one or more insurers duly
authorized to write compensation insurance in this State.

(b) By securing from the Director of Industrial Relations a certificate of consent to self-
insure, which may be given upon furnishing proof satisfactory to the Director of Industrial
Relations of ability to self-insure and to pay any compensation that may become due to his
employees."

| am aware of the provisions of Section 3700 of the Labor Code which require every employer to be
insured against liability for workers' compensation or to undertake self-insurance in accordance
with the provisions of that code, and | will comply with such provisions before commencing the
performance of the work of this Contract and will require all subcontractors to do the same.

Contractor

By:

(In accordance with Article 5 [commencing at Section 1860], Chapter 1, Part 7, Division 2 of the
Labor Code, the above certificate must be signed and filed with the awarding body prior to
performing any work under this Contract.)

Fall River Elementary School 00 6216-1 of 1
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SECTION 00 72 00

AlA Document 420!

General Conditions of the Contract
for Construction
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Centractor's Right to Terminate the Contract ..., ..vosun. .. 141

Contractor's Submiteals . ...... 3.10,3.11,3.12, 4.2 7,5.2.1,5.2.3,
7.3.6, 9.2, 9.3.1, 9 8.2, 9.9.1, 9.10.2,
9.10.3, 10.1.2. 1!.4.2. 11.43

Contractor's Superintendent ... ... ., e 39,1026
Contracror’s Supervision and Construction Procadures. . . . . . 1.2.4,
3.3, 3.4, 4.2.3, 8.2.2, 8.2.3, 10

Contractual Liabillty Insurance. . ........... II 1.1.7,11.2.1
Coordinationand Correlation ............... 2.2, l 2.4, 3.3.1,
3.10, 3. 12 7, 1.3, 6.2.1

Copies Furnished of Drawings and Specifications .., 1.3,2.2.5, 5.11
Correctionof Work ....... e, voa 2.3,2.4,4.2.1,9.8.2,
99.1, 12,1.2, 12.2, 13.7.1.3

Cost, Definitionof .. ... e e et 7.5.6,14.3.5
Costs .... 2.4,3.2.1,3.7.4,5.8.2,3. 152 4.3.6,4.3.7, 4.3.8.1,5.2.3,
v

6.1.1,6.2.3, 6.3, 7.3.3.3,7.3.6,7.3.7, $.7,9.8.2,9.10.2, 11.3.1.

11313,1134 11.3.9,12.1,12.2,1,12.2.4, 12,25, 13.5,1

Cutting and Patching.............. b, 3.14, 626
Darnage to Construction of Owner or Sepacate Contractors 5 14.2
6.2.4, 9.5.1.5, 10.2,1.2, 10.2.5, 10.3, 11.1, 11.3, 122

Da:mgctorheWofk ..... 3.14.2,9.9.1,10.2.1.2, 1075 10.3,11.3
Damages, Claims for . . 31845961162583295121014
DamagesforDelay. . ................ 6.1.1,8.3.3,9.5.1.6,9.7
Date of Commencement of the Work Dcﬁnmon [+ ] S 8.1.2
Date of Substantial Completion, Dcﬁniuon of......... coee. B3
Day, Definiionof. ... oo i e B.1.4
Decisions of the Architect .., ... . 4 2 6 4.2.7, 4.2, 11 4,2,12,4.2.13,

4.3.2, 43.6, 4.4.1, 4.4.4, 4.5, 6.3, 736 7.3.8, 813.85!.92.

0.4, 951982 9.9.1, 10.1.2, 155.2, 14.2,2, 14.2.4

Declsions to Withhoid Cen[ﬂcatlun e 8.5, 97 14! 1.3
Defective or Nonconforming Wark, Acceptmcc,

Rejection and Correctionof ............ 2. 2.3,2.4,3.5.1,4.2.1,

4.2.6, 435, 9.5.2, 9.8.2,9.9.1, 10.2.5, 12, 13.7.1.3

Defective Work, Definitionof .........c..nennnn..... 3.35.1

Definitions...... 1.1,2.1.1,3.1, 3.5.1,3.12.1,3.12.2, 3.12.3, 4.1.},

4.3.1, 5.1, 612 7.2.1,7.3.1, 7.3.6, 8.1, 9.1, 981

De!aysandExtenslonsof‘fime ........ 4.3.1, 4381 4.3.8.2,

6.1.1, 6.2.3, 7.2.1, 731 734 7.3.5, 7.3.8,

739'81! 8.3, 10.3.1, 14.1.1.4

Disputes ,...... ..‘..41443444562.563?5895.1_
Documents and Samplesacthe Site ... ..., ... .. ........ 3n
Drawings, Definjtionof .. _.......00000veer i, 1.1.5
Drawings and Specifications, Use and Owncrship of..... 1A L,

2.2,5,3.14, 33
Duty to Review Contract Documents and Field Conditlons.. . . . . 3.2
Effective Dute of Insurance ., .. ...... e, 822,112

Emergencies ................c.iveneeviinnn. .. 43.7,10.3
Employees, Contractors . ... ... ... 3.3.2,3.4.2,3.8.1,3.9,3.18.1,
3.18.2, 4.2.3, 4.2.6, 8.1.2, 10.2, 10.3, 11,11, 14.2.1.1

Equipment, Labor, Macerialsand . ... ... ... LL13, 1.1.6,3.4,3.5.1

3.8.2, 3.12.3, 3.12.7, 3.12.11, 3.13, 3.15.1, 4.2.7,
6.2.1, 7.3.6, 9.3.2, 9.3.3, 11.3, [2.2.4, 1-5
Executlon and Progress of the Work ... .. » 113,123 3.2,3.4,1
3.5.1, 4.2.2,4.2.3, 434, 43.8,6.2.2, 7.1.3,
7.3.9, 8.2, 8.3, 9.5, 9.9.1, 10.2, 142, 143

Executlon, Carrelation and Intent of the

Contract Documents ...... F e e b et aereaa 1.2,3.7.1
Extensionsof Time .......... . 4.3, -1 3.8, 7.2.1.5, 8.3, 10.3.1
Failure of Pavment by Contr:lctor .............. 9.5.1.3,14.2.1.2
Failure of Payment by Owner ... 0. vivevunens, 4.3.7,97,14.1.3
Faulty Work (See Defective or Nonconforming Work}

Final Completion and Final Payment ........ 4.2.1,4,2,9,43.2,
4.3.5, 9.10, 11.1.2, 11.1.3, 11.3.5, 12.3.1, 13.7
Financial Arrangements, Owner's, . ....... P e 58 |
Fireand Extended Coverage Insgrance .. ....vvviune.n.. . 113
GENERAL PROVISIONS . .., ... .. ieeerciiinnnn Fireees 1
Goveminglaw ................. e h e aree e 13.1
Guarantees (See Warranty and Warranties)
Hazardous Marterinds. . ...... BN 10.1,10.2.4
Identification of Contract Documents ......oovinrvnen.., 1.2.1
Identification of Subcontractorsand Suppliers .. .........., 5.2.1
Indemnification....... 3.17,3.18,9,10.2, 10.1.4,11.3.1.2, 11.3.7

Information and Services Required ef the Owner. ... 2,1.2,2.2,
43.4,6.1.3,6.1.4, 626, 9.3.2, 9.6.1, 9.6.4, 9.8.3, 99,2,
9.10.3, 10.1.4, 11.2, 11.3, 13.5.1, 13.5.2

Infury or Damage to PersonorProperty .....ovvvvevein.. 43.8
Inspectlons, . .......... chainerareaes 3.3.3,33.4,3.7.1,4.2.2,
4.2,6, 4.2.9, 4.3.6, 9.4.2, 9.8.2, 9.9.2, 9,10.1, 13.3
InStruetlons 10 BIOBES oy v vt ienerai s ceciinenas 111
Instructions to the Contractor, ... 3.8.1,4.2.8,5.2.1, 7, 12.1, 13.5.2
Insurance....... 4.3.9.6.1.1, 7. 3 6.4, 9, 3.2,9.8.2,9.9.1,9.10.2, 11
Insurance, Boiler and Mach[nery ............. e 1132
Insurance, Contractors Lability ...............c....... 1.1
Insurance, Effective Dateof ..., viiiiennns 8221112
Insurance, LossofUse....................... vevees 1133
Insurance, Qwner'sLiabiiity. ............ prveasasnaaes 112
Insurance, Property............. e erarasienans 10.2.5,11.3
Insurance, Stored Mntcriz!s i it 93.2,11.3.1.4
INSURANCE ANDBONDS ............... PR | |
Insurance Companies, Consent 1o Partial Occupa.ncy 99 i 11.3.11
Insurance Companies, Settfement with. . ... ... viseseres 113,10
Intent of the Contract DOCUMENES .. vv v v nnnn. 1.2.3, 3124,
4.2.6, 4.2.7, 4.2.12, 431 13, 7.4
Interest. .............. et eer e 13.6
Interpretation. ....... 1.2.5, 1.4, 1.5, 4.1,1,4,3.1,5.1,6,1.2,8.1.4
Interpretations, Written .....oovveinnnn... 4,2,11,4.2.12,4.3.7
Joinder and Consoiidation of Claims Required . ,........... 4.5.6
Judgmenton Flnal Award ...... versiaaess 451,454,457
Labor and Materials, Equipment ..., 1.1 1.6,3.4,3.5.1,3.82,
31~2,3123.312.31211313315!
4.2.7,6.2.1, 7.3.6,9.3.2, 9.3.3, 12.2.4, 14
Labor DIspuIes .. .. .. i e e e e-aa. 831
Laws und Regutations ... ... 1.3, 363 ,3.13,4.1.1, 4.5.5, 4.5.7,
9.9.1, 103211! 113,13! 3.4, 13.5.1, 13.5.2, 13.6
Liens . ....oveennii.. 2L 43.2.435 1 8.2.2,9.3.3,9.102
Limitation on Consolidatlon ar Jolnder e 4,55
Limitations, Statwesof ............vvvens. £.5.4.2,12.2.6, 13.7
Limittions of Authorlty .. ........ e 3.3.1,4.1.2,4.2.1,

2.2,5.24, 74, 11.3.10
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Limitations of Liability . 2.3,3.2.1,3.5.1,3.7.3, 3.12.8, 3.12.11,
3.17, 3.18, 4.2 2 6 42 7 4.2.12, 6.2.2, 9.4.2, 9.6.4, 9.10.4,

10.1.4, 10.2.5, {1.1.2, 11.2 1, 11.3.7, 13.4.2, 13.5.2

Limitatlons of Time, General ........... 2.2.1,2.2.4,3.2,1,3.73,
3.8.2,3.10, 3.12.5, 3.15.1, 4.2.1, 4.2.7, 4.2.11, 433,

4.3 3.434436 4.3.9, 45.4.2, 5.2.1, 5.2.3, 6.2.4, 7.3.4, 7.4,

8.2, 9.5, 9.6.2, 9.8, 9.9, 9,10, 11.1.3, 11.3.1, 11.3.2, 11.3.5,

11.3.6, 12.2.1, 12.2.2, 13.5, 13.7

Limitations of Time, Specific ......... 2 1.2,2.2.1, 2.4, 3.10, 3.1,
3.15.1, 4,2.1, 4.2.11, 43&54 45 5.3, 5.4, 1.3.5, 739.8.2,

9.2, 9.3.1, 9.3.3, 9.4.1, 96.1, 9.7, 9.8.2, 9.10.2 v 1113, 11.3.6,
11.3.10, 11 311 12.2.2, 12.2.4, 12.2.G, 3.7, 14

Losg of Usa Inguranca . .. .. Ve iaeaa e b eearaea e 11.3.3
Material Suppliers ... ........... 1.3.1,3.12.1,4.2.4, 4.2.6,5.2.1,
- 9.3.1,9.3.1.2, 3.3, 9.4.2, 9.6.5, 9.10.4
Marerials, Hazacdous ........... et e e aaaee e, 10.1,10.2.4
Mazerials, Labor, Eqmpmcnrand ..... 1.1.3,1.1.6,3.4,3.5.1,3.8.2,
3.12.2,3.12.3, 3.12.7, 3.12.11, 3.13, 3.15.1, 42,7, 62,1,

s 7369 32,933, 12,24 14

Means, Methods, Techniques, Sequences and

Procedures of Construction . . . .. ceves 33.1,4.23,4.27,04.2
Minor Changesinthe Work. . ........ 1.1.1. 4.2.8,43.7,7.1,7.4
MISCELLANEQUSPROVISIONS ... ............ Phrteenns 13
Modifications, Definfdonof ... ..., ...t 1.1.1
Modiflcations to the Coneract ........... I 1.1, 1.1,2,3,7.3, 3.11,
$.1.2, 42.1,5.2.3, 7, 8.3.1, 9.7

Mutual Responsiblity ........................ N - 1
Nonconforming Work, Acceptanceof ... ............... 12.3
Nonconforming Work, Rejection and Correc:lon of ........ 231,
4.3.5, 9.5.2, 9.8.2, 12, 13.7.1.3

Notice. ............ 2.3,2.4,3.2.1,3.2 .373 574 393[28
3.12.9,3.17, 4.3, 4.4.4, 4.5, 5.2.1, 5.3, 5.4.1.1, 8.2.2, 9.4.1,

2.5.1, 9.6.1, 9.7, 910 10.1.2, 10.2.6, 11.1.3, 11.3, 12.2.2,

12.2.4, 13.3, 13.5.1, 13.5.2, 14

Notice, Written . .............. 2.3,2.4,39,3.12.8,2.129,4.3,
4.4.4, 4.3, 5.2.1, 5.3, 5.4.1.1, 8.2.2, 9.4.1, 9.5, , 9.7, 9.10,

10. 1.2. 10.2.6, 11.1.3, 11.3, 12.2.2, 12.2.4, ‘!3.3, 13.5.2, 14

Notlce of Testing and Inspections . .. ............. 13.5.1,13.5.2
Notice to Proceed. ........ e eeenaraas et eneaa e 8.2.2
Notices, Permits, Feesand ., 2.2.3,8.7,3.13,7 3 6.4,10.2.2
Observatians, Archltect's OnSite . .. .. Pirar e eaas 4.2.2,4.2.5,
43.6, 9.4.2, 25,1, 9.10.1, 13.5
Qbservations, Contractors. ... ... ek a ey 1.2.2, 3.2.2
Occupancy.... ... e, s 9.6.6,9.8.1,9.9, 11.5.11
On-Site Inspections by the .-\rchitcct ..... veeas 422,429,438,
2.4.2, 9.8.2, 9.9.2, 9.10.1
On-Site Observations by the Architect . ... ... .. 4,2.2,4.2.5,4.3.6,
9.4.2, 9.3.1, 9.10.1, 13.5
Orders, Written ............ 2. 2.3,3.9,43.7,7,82.2,11,3.9, 12.1,
12.2, 13.5.2. 14.3.1
OWNER........ et a e r e, e 2
Cwner, Def!nitlon of ............... C bt enr e 21

Owner, Infarmatlon and Services Required ofthe. . ... ... 2.1.2,
2.2, 434,69 10.1.4, t1.2, 11.3, 13.5.1, 14.L.1.5, 14,13

Owners.-\uthamy ..... 3814134"9521524:41
7318.._.931)5’ 14,1, 12.2.4, 13,52, 14.2 1431
Owner’s Financial Capability ., . ........... Poel 2201, 14.1.1.5
Owner's Liabilityfnsurance .. ........................ 1.2
Owner's Lossof Use Insurance . .. ..o ouuuunns ..., Vi 11.3.3
Owner's Retationship with Subcontractors ., .. ... beeaaee i.l.2,
3.2.1, 5.4.0, .64

Owner's Right to Carry Qurthe Work . .. ... .. 2.4,12.2.4,142.2.2
OwnersRighttoCleanUp .................. ... ..... 6.3

Qwner's Right ta Perform Construction and to

Award Separate Contracts ................. e 6.1
Owner's Right fo Stop the Work .. ........ Ch et 2.3,4.3.7
Owner's Right 1o Suspendthe Work . .............. veeees 1R3
Owner's Right to Terminace the Contract . .........o0v'u.. L2
Ownership and Use of Architect's Drawings, Specifications

and OtherDocuments .. ...,.......... 1.1.1,1.3,2.2.5,5.3
Partial Occupancyorlse .. ............... 9.6.6,9.9, 11.3.11
Paiching, Cuttingand ................ e beieeaan 3.14,6.26
Patents, Rovyaitlesand ..................... RPN 3.17
Payment, Applicationsfor ................ 4.2.5,9.2,9.3, 94,

9.5.1, 2.8.3, 9.10.1, 9.10.3, 9.10.4, 14.2-{
Payment, Certlficatesfor........... 4.2.5,4.2.9,9.3.3,9.4, 9.5,
9.6.1, 9.6.6, 9.7.1, 983 9.10.1, 9.10.3, 13,7, 14.1.1.3, 14.24

FPayment, Failureof, .. ...... e reeitaeraneens 4.3.7,95.1.3,
9.7, 9.10.2, 14.1.1.3, 14.2.1.2
Payment, Final ............ 4.2.1,42.9,4.3.2,4.3.5,9,10,11,1.2,
11.1.3, 11.3.5, 12301
Payment Bond, Performance Bondand .. ... veriseees 1364,
9.10.3, 11.3.9, 11.4
Payments, PIOBIESS ... ..vvvnnenirernenas veev. 4.3.4,9.3,96,
9.8.3, 9.10.3, 13.6, 14,23
PAYMENTSANDCOMPLETION ................c...n. 9, 14
Payments to Subcontractors ... ... v e e in, . 5.4.2,95.1.3,
9.6.2, 9.6.3, 9.6.4, 11.3.8, 14.2.1.2
L cerreea. 100
Performance Bond and Pavmcm Bond..oooiviiinnnnn 7364,
9.10.3, 11,39, 11.4
Permits, Fees and Notices . ... .. . 2.2,3,3.7,3.13,7.3.64, 10.2.2
PERSONS AND PROFERTY, PROTEGTION OF R /]
Polychlorinated Bipheayl ........ b rae e 10.1
Product Datg, Definitionof, oo ov v vevaene ey e 3122
Praduct Data and Samples, Shop Drawings ... 3.11,3.12, 4.2.7
Progress and Completion ................... 4.2.2,43.4,8.2
ProgressPayments ...............cccvvnvnnnnens 4.3.4,9.3,
95 9.8.3, 9.10.3, 13.6, 14.2.3
Project, Deflinitloniofthe. ..o one e ieeeennnn.. 144
Project Manual, Definitlon ofthe .. vrr e cererscrnne.. .07
ProjectManuals ................ P et e 2.2.5
Project Representatives .....ovvieeuns.. e 42,10
Propertylnsurance ................c...0s. .. 1023113
PROTECTION OF PERSONS AND PHOPERTY ......... saee 18
Regulationsand Laws .......... o 13,3.6,3.7,5.13,4.1.1, 4.5.5,
4.3.7, 10.2.2, L1, 11.3, 13,1, 13.4, 13.5.1, 13.5.2, 13.6, l-i
Rejectionof Work ........... e reeaveiaaaas 3.5.1,4.2.6,12
Releases of Waiversand Liens. . ........... BN 9.10.2 2
Representacions ....... f et 1 2.2,3.5.1,3.33.7
6.2.2, 8.2.1, 9.3.3, 94--..95[ 9.8.2, 9101
Representatives . ... .oyttt i i 2,1.1,3.1.1, 39,
4“ 42,1, 42,10, 511 51. 13.2.1
Resoiution of Claims and Disputes i aaaaa veas 4.4. 4.3

Responsibility for Those Performing the Work ..., .. ...... 3.3.2,
4.2.3, 6.1.3, 6.2, 10
Retdnage ............... 9.3.1,9.6.2,9.8.3,9.5.1,9.10.2,9.10.3
Revilew of Cantract Doeuments and f-‘ield
Conditlons by Contractor .., ......... 1.2.2,3.2,3.7.3,3.12.7
Review of Contractor's Subm:tmls by
Owner and Architect ... .. Chbraean 3,10.1,3.10.2,3.11, 3 2.

4.2.7, 4"9.:2i573.9 8.2

Review of Shop Drawings, Product Data
and Samples by Contractor ...,y unn v v 3125
Rights and Remedies ............. 1.1.2,2.3, 2.4, 3.5.1, 3.15.2,
4.2.6, 4.3.6, 4.5, 3.3, 6.1, 4.3, 7.3.1, 83 1,9.5.1, 9.7, 10.2.5,
10.3, 12.2.2, 12.2.4, 13.4, 14
Royaitlesand Patents .. ............................. 3.7
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Rules and Notices for Arhitration ................ e 452
Safety of Personsand Praperty ...................... . 10.2
Safety Precautions and Programs ........... 4.2.3, 427,181
Samples, Definitionof ... ... .. .0 e 3123
Samples, Shop Drawings, Preduct Data and . 3.11,3.42,4.2,7
Samples at the Site, Decumentsand .. ................. 3.11
Schedule of Values ... .. e e 8.2,9.3.1
Schedules, Construction . ... .. et i e 3.10
Separate Coneracts and Contractors ..., .. ... l 1.4, 3.14.2, 4.2 4,
4.5.5,6, 11.3.7, 12.1.2,12.2.5
Shop Drawings, Definitlontof ... ... ..., . 0 enrnnn. 3.12.1
Shop Drawings, Product Data and Samples .... 3.11,3.12, 42,7
Site, Use of ., ... .. e e e e 3,13,6.1.1,6.2.1
Site Inspectivns .. . 1. 2, 2,3.3.4,4.2.2,4.2.9,4.3.6,9.8.2, 9.10.1, 13.5
Site Visits, Arch:icct - J 4.2.2,4.3.3, 4.2.9, 4.3.6,
9. 42, 9 5 I 9.8.2,99.2, 9,101, 13.5
Special inspectionsand Testing ... ........... 4.2,6,12.2.1, 13.5
Specificatlons, DeRnition of the . et 1.1.6
Specifications, The .......... 1 1 1, 1:| 6, 1. 17 1.2.4, 1,3, 3,11
Statutes of Limitations ... ... .. e e eaane 4.5.4.2,12.2.6, 13.7
Stopping the Work. ............ 2 2.3,4.3.7,9.7,10.1.2, 10.3, 14.1
Stored Materials .. ... .., ... 6.2.1,9.3.2, 10.2.1.2, 11.3. 1 4, 12,24
Subcontractor, Definition of. . . . .. e, 5.1.1
SUBCONTRACTORS ................ e vive.. B
Subcontractors, Work by .... .. Cha e 1.24,3.3.2,3.12.1,
4.2.3,5.3, 54
Subcontractual Relations .. ..., ....... 8.3, 5.4,9.3.1. 2 9.6.2,
9.63, 9.6.4, 10.2.1, 11.3.7, 11,3.8, 14.1.1, 14.2.1.2, 14.3.2
Submitals ......... 1.3,3.2.3,3.10,3.11, 3.12, 4"?5 1523,
7.3.6, 9.2, 93,1, 982.991 9.10.2, 9.10.3, 10.1.2, 11.1.3
Subrogation, Waivers of e . G111 3 3, 11 3.7
Substantlal Completion . . .., ., b 4 2 9, 4.3.5.2, +8.1.3,
8.2.3, 9.8, 9.9.1, 12.2.1, 12 2.2. 13.7
Substantial Completion, Definitionof. ,.......... e 2.8.1
Substitution of Subcontractors ... .. ..., 5.2.3,524
Substitution of the Architect. . ... e eeaaaaaas N 413
Substitudonsof Materfals ... ... .. . .. 335.1
Sub-subcontracior, Defindtionof ....................... 3.1.2
Subsurface Conditlons ... ..o 4.3.6
Successorsand Assigns ,.......... e veee.. 132
Superintendent . ... ... ... .. ... ..., 3.9,10.2.6
Supervision and Construction Procedures . coees 12,4,3.3, 3.4,
4.2.3, 4.3.4, 6.1.3, 6.2.4, 7.1.3, 7.3.4, 8.2, 83.1, 10, 12,!4
Surety L. ... ...441444541",9.102910314
Surety, Consentof. ...... Cea e, .. 9.9.1,9.10.2,9. 10.3
Surveys......... e e e, eeaes 2.2.2,3.183

Suspension by the Owner for Convenience .......,..... 14.3
Suspension wfthe Work ............. 4.3.7,54.2, 4. 114, 143
Suspension or Terminution of the Contract .. ... +3.7, 5400, 14
LE: -3 A fe e 3.5, 7.3.64
Termination by the Cuntractor .................... veee 1441
Termination by the OwnerforCause............. 5.4.1.1,14.2
Terminatlon of the Acchitect ............ DN 4,1.3
Termination of the COMIMCIOr .. ... oot cvii e nne 14.2.2
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GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION

ARTICLE 1
GENERAL PROVISIONS

1.1 BASIC DEFINITIONS

1.1.1  THE CONTRAGT DOCUMENTS

The Contract Documents consist of the Agreement berween
Owner and Contractor (hereinafrer the Agreement), Conditions
of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, addenda issued prior to execution of
the Contract, other documents listed in the Agreement and
Modifications issued after execution of the Corntract. A Modifi-
cation is (1) a written amendment o the Coneract signed by
both parties, (2) a Change Order, (3) a Construction Change
Directive or (4) a written order for 2 minor change in the Work
issued by the Archirect. Unless specifically enumerated in the
Agreement, the Contract Documents do not include other
documents such as bidding requirements (adverisement or
invitation to bid, Instructions o Bidders, sample forms, the
Contractor’s bid or portions of addenda relating 10 bidding
requirernents).

1.1.2 THE CONTRACT

The Conrract Documents form the Contract for Construction.
The Contract represents the entire and integrated agreement
berween the parties hereto and supersedes prior negotiations,
representations Or agreements, either written or oral, The Con-
tract may be amended or modified only by a Modification. The
Contract Documents shalf not be construed to create 2 contrac-
tual relationship of any kind (1) between the Architect and Con-
tractor, {2} between the Owner and 2 Subcontractor or Sub-
subcortractor or (3) berween any persons or entities other than
the Owner and Contractor, The Architect shall, however, be
entitled to performance and enforcemnent of obligations under
the Contract intended 1o faciliate performance of the
Architect's duties.

1.1.3 THE WORK

The term “Work™ means the construction and services
required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials,
equipment and services provided or to be provided by the
Contractor o fulfill the Contractor's obligations. The Wark
may constitute the whole or a part of the Project.

1.1.4 THE PROJECT

The Project is the total construction of which the Work per-
formed under the Conteact Documents may be the whole or 2
part and which may Include construction by the Owner or by
separdte CONLIACLOns.

1.1.5 THE DRAWINGS

The Drawings are the graphic and pictorial postions of the Con-
tract Documents, wherever located and whenever issued,
showing the design, location and dimensions of the Work,
generily including plans, elevations, sections, details, sched-
ules and diagrams.

1.1.6 THE SPECIFICATIONS

The Specifications are thut portion of the Contract Documents
consisting of the written requirements for materials, equip-

ment, consituction systems, standards and workmanship for
the Work, and performance of related services.

1.1.7 THE PROJECT MANUAL

The Project Manual is the volume usually assembled for the
Work which may include the bidding requirements, sample
forms, Conditions of the Contract and Specifications.

1.2 EXECUTION, CORRELATION AND INTENT

1.2.1 The Contract Documents shall be signed by the Owner
and Contractor as provided in the Agreement. If either the
Owner or Contractor or both do not sign all the Contrace
Documents, the Architect shadl idenify such unsigned Docu-
ments upon request,

1.2.2 Execution of the Contract by the Contractor is 2 repre-
sentation that the Contractor has visited the site, become famil-
far with local conditions under which the Work is 1o be per-
formed and correlated personal observations with require-
ments of the Contract Documents,

1.2.3 The intent of the Contract Documents is to include all
items necessary for the proper execution and completion of the
Work by the Contractor. The Contract Documents are comple-
mentary, and what is required by one shall be as binding as if
required by all; performance by the Contractor shall be
required only o the extent consistent with the Conrract Docu-
ments and reasonably inferable from them as being necessary
to produce the intended results,

1.2.4 Organization of the Specifications into divisions, sections
and articles, and arrangement of Drawings shall not control the
Contractor in dividing the Work armong Subcontractors or in
establishing the extent of Work to be performed by any wrade.

1.2.5 Unless otherwise suted in the Contrzet Documents,
words which have well-knowr technical or construction indus-
fry meanings are used in the Conrract Documents In accord-
ance with such recognized meanings,

1.3 OWNERSHIF AND USE OF ARCHITECT'S
DRAWINGS, SPECIFICATIONS AND -QTHER
DOCUMENTS

1.8.1 The Drawings, Specifications and other documents
prepared by the Architect are instruments of the Architect's
service through which the Work to be executed by the Con-
tractor is described. The Contractor may retain one contract
record set. Neither the Contractor nor any Subcontractor, Sub-
subcontractor or material or equipment supplier shall own or
claim a copyright in the Drawings, Specifications and other
documents prepared by the Architect, and unless otherwise
indicated the Architect shall be deemed the author of them and
will retain all common law, statutory and other reserved rights,
in addition 0 the copyright. All copies of them, except the
Conrractor’s record set, shall be returned or suitably accounted
for to the Architect, on request, upon completion of the Work.
The Drawings, Specifications and other documents prepared
by the Architect, and copies thereof furnished o the Contrac-
tor, are for use solely with respect to this Project. They are not
o be used by the Contmctor or any Subcontractor, Sub-
subcontractor or material or equipment supplier on other proj-
ects or for additions to this Project outside the scope of the
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Work without the specific written consent of the Owner and
Architect, The Conrractor, Subcontractors, Sub-subcontractocs
and material or equipment suppliers are graneed a [imited
license to use and reproduce applicable portions of the Deaw-
ings, Specifications and other documents prepared Dy the
Architect appropriate to and for use in the execution of their
Work under the Contract Documents. Al copies made under
this license shail bear the swtutory copyright notice, if any,
shown oa the Drawings, Specifications and other documents
prepared by the Architect. Submitial or distribution to meet
official regulatory requirements or for other purpases in con-
nection with this Project s not to be construed as publication
in derogation of the Architect’s copyright or other reserved
rights.

1.4 CAPITALIZATION

1.4.1 Terms capitalized in these General Conditions inciude
those which are (1) specifically defined, (2) the titles of num-
bered articles and identified refarences to Paragraphs, Subpara-
graphis and Clauses in the document or (3) the titles of other
documents published by the American Institute of Architects.

1.5 INTERPRETATION

1.5.1 In the interest of brevity the Contract Documents fre-
quently omit moditying words such as “ali*” and “any” and arxd-
cles such as “the™ and “'an,” but the fact that a modifier or an
article is absent from one statemént and appears in another is
not intended ro affect the interpretation of either statement.

ARTICLE 2

OWNER
2.1 DEFINITION

2.1,1 The Owner is the person or entity identified as such in
the Agreement and is referred to throughout the Contract
Documents as if singular in number. The term “Owner” means
the Owner or the Owner's authorized representative,

2.1.2 The Owner upon reasonabie written request shall furnish
to the Contractor in writing Information which is necessary and
relevant for the Contmactor to evaluate, give notice of or
enforce mechanic’s lien rights. Such information shall include 2
correct statement Of the record legal title o the property on
which the Project Is located, usually referred to s the site, and
the Owner's interest therein at the time of execution of the
Agreement and, within five days after any change, information
of such change in title, recorded or unrecorded.

2.2 INFORMATION AND SERVICES
REQUIRED OF THE OWNER

2.2.1 The Owner shall, at the request of the Contractor, prior
to execution of the Agreement and prompuly from time to time
thereafter, furnish 0 the Contractor reasonabie evidence that
financial arrangements have been made o fulfll the Owner's
obligations under the Contract, [Note: Unless such reasonable
eviclence were furnisbed on request prior to the execution of
the Agreement, the prospective contractor would not be
reguired to execute the Agreement or o comnience the Work, J

2.2.2 The Owner shall furnish s:urvcys describing physical
churacteristics, legal lmitations and uiility locations for the site
of the Project, and a legal description of the site.

2.2,3 Except for permits and fees which are the responsibility
of the Contractor under the Contract Documents, the Owner
shalt secure and pay for aecessary approvals, easements, assess-

ments and charges required for construction, use or occupuncy
of permunent structures or for permanent changes in existing
fucilities.

2.2.4 Information or services under the Owner's control shall
be furnished by the Owner with reasonable prompiness
avoid delay in orderly progress of the Work.

2.2.8 Unless otherwise provided in the Contract Documents,
the Contractor will be furnished, free of charge, such copies of
Drawings and Project Manuals 25 are reasonably necessary for
execution of the Work.

2.2.6 The foregoing are in addition to other duties and respon-
sibilities of the Owner enumeraced herein and especially those
in respect to Aricle 6 (Construction by Owner or by Separate
Contracrors), Article 9 (Payments and Completion) and Article
11 {Insurance and Boncs).

23 OWNER'S RIGHT TO STOP THE WORK

2.3.1 If the Contractor fails 10 cotrect Work which Is not in
accordance with the requirements of the Contract Documents
a5 required by Paragraph 12.2 or persisteruly fails to carry our
Work in accordance with the Contract Documents, the Owner,
by written ocder signed personally or by an agent specifically so
empowered by the Owner in writing, may order the Contrac-
tor 10 stop the Work, or any portion thereof, until the cause for
such order has been eiliminated: however, the righe of the
Owner to stop the Work shall not give rise 10 2 duty on the part
of the Owner to exercise this right for the benefit of the Con-
tractor Or any other person or entity, excepr to the extent
required by Subparagraph 6.1.3.

24 OWNER'S RIGHT TO CARRY QUT THE WORK

2.4,1 If the Conuractor defaults or neglects 1o carry out the
Work in accordance wirth the Contract Documents and fails
within ¢ seven-day period after receipt of written notice from
the Owner w commence and continue correction of such
default or neglect with diligence and promptness, the Owner
miy after such seven-day period give the Contractor 4 second
written notice 1o correct such deficlencies within 2 second
seven-day period. If the Contractor within such second seven-
day period after receipt of such second notice Fils 10 com-
mence and continue to correct any deficiencles, the Owner
may, without prejudice to other remedies the Owner may
have, correct such deficiencies. In such case an appropriate
Change Order shall be issued deducting from payments then or
thereafier due the Contractor the cost of correcting such defi-
ciencies, including compensation for the Architect’s additional
services and expenses made necessary by such defaulr, neglect
or failure, Such action by the Owner and amounts charged to
the Contractor are both subject to prior approval of the Archi-
tect. If paymenis then or thereafter due the Contructor are not
sufficient to cover such amounts, the Contractor shall pay the
difference to the Owner.

ARTICLE 3

CONTRACTOR
3.1  DEFINITION

3.1.1 The Contractar is the person or entity identified 15 such
in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The term “Contractor”
meuns  the Contractor or  the  Contructor's  suthorized
representative.
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3.2 REVIEW OF CONTRACT DOCUMENTS AND
FIELD CONDITIONS BY CONTRACTOR

3.2.1 The Contractor shall carefully study and compare the
Contract Documents with each other and with information
furnished by the Owner pursuant to Subparagraph 2.2.2 and
shall at once report to the Architect errors, inconsistencies or
omissions discovered. The Contractor shall not be liable ro the
Owner or Architect for damage resulting from errors, inconsis-
tencies or omissions in the Contract Documents unless the
Contractar recognized such error, inconsisiency or omission
and knowingly failed ro report it to the Architect. If the Con-
tractor peeforms any construction activity knowing it involves
a recognized error, inconsisiency or omission in the Contrace
Documents withour such notice o the Architect, the Contrac-
tor shall assume appropriate responsibility for such perfor-
mance and shall bear an appropriate amount of the attribuable
cosis for correction.

3.,2.2 The Contractor shall take field measurements and verify
field conditons and shall carefully compare such feld mea-
surements and conditions and other information known to the
Coneractor with the Contract Documents before commencing
activities. Ercors, inconsistencies or omissions discovered shait
be reported to the Architect at once.,

3.2.3 The Contractor shall perform the Work in accordance
with the Contract Documents and submitals approved pur-
suant to Paragraph 3.12,

3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

3.3.1 The Contractor shall supervise and direct the Work,
using the Contractor’s best skill and attentlon, The Contractor
shall be solely responsible for and have control over construc-
ton means, methods, techniques, sequences and procedures
and for coordinating all portions of the Work under the Con-
tract, unless Contract Documents give other specific instruce
tions concerning these maiters.

3.3.2 The Contractor shall be responsible to the Owner for acts
and omissions of the Contractor's employees, Subcontractors
and their agents and employees, and other persons performing
portions of the Work under 2 contract with the Contractor.

3.3.3 The Contractor shall not be relieved of obiigations to per-
form the Work in accordance with the Contract Documents
either by activities or duties of the Architect in the Architect's
administration of the Conrract, or by tests, inspections or
approvals required or performed by persons other than the
Contracior,

3.3.4 The Contractor shall be responsible for inspection of par-
tions of Work already performed under this Contract to deter-
mine that such portions are in proper condition [0 receive sub-
sequent Work.

3.4 LABOR AND MATERIALS

3.4.1 Unless otherwise provided in the Contract Documents,
the Contractor shall provide and pay for labor, materials, equip-
men, teols, construction equipment and machinery, water,
heat, utilities, transportation, and other facilities and services
necessary for proper execution and completion of the Work,
whether ternporary or permanent and whether or not incorpo-
rated or to be incorporated in the Work.

3.4.2 The Conractor shall enforee strict discipline and good
order among the Contractor's employees and other persons
carrying out the Contract. The Contractor shall not permit
employment of unfit persons or persons not skilled In tasks
ussigned o them,

3.5 WARRANTY

3.5.1 The Contractor warrants ta the Owner and Acchitece that
materials and equipment furnished under the Contraer will be
aof good quality and new unless otherwise required oc permit-
ted by the Contract Documents, thar the Work will be free
from defects not inherent in the quality required or permiited,
and that the Work will conform with the requirements of the
Contract Documents, Work not conforming to these require-
ments, including substitutions not properly approved and
authorized, may be considered defective. The Contractor's
warranty excludes remedy for damage or defect caused by
abuse, modifications not executed by the Coneractor, improper
or insufficient maintenance, improper operation, of normal
wear and tear under normal usage. If required by the Archirect,
the Conrractor shall furnish satisfactory evidence as to the kind
and quality of macerials and equipment.

3.8 TAXES

3.6.1 The Contractor shall pay sales, consumer, use and slrnilar
taxes for the Work or portions thereof provided by the Con-
tractor which are legally enacted when bids are received or
negotiations concluded, whether or not yet effective or merely
scheduled to go into affect.

3.7 PERMITS, FEES AND NOTICES

3.7.1 Unless otherwise provided In the Contract Decuments,
the Contractor shall secure and pay for the building permit and
other permits and governmeneal fees, licenses and inspections
necessary for proper execution and completion of the Work
which are customarily secured after execution of the Cantrace
and which are legally required whern bids are received or nego-
tiations concluded.

8.7.2 The Comtractor shall comply with and give notices
required by laws, ordinances, rules, regulations and lawful
orders of public authorities bearing on performance of the
Work.

3.7.3 It is not the Contractor's responsibility to ascertain that
the Contract Documents are in accordance with applicable
laws, statutes, ordinances, building codes, and rules and regulz-
rions. However, if the Contractor observes that portions of the
Contract Documents are at variance therewith, the Contractor
shall promptly notify the Architect and Owner in writing, and
necessary changes shall be accomplished by appropriate
Modification,

3.7.4 1If the Contracror performs Work knowing it to be con-
trary to laws, statutes, ordinances, building codes, and rules and
regulations without such notice 1o the Architect and Owner,
the Contractor shall assume full responsibility for such Work
and shall bear the atriburable costs.

3.8 ALLOWANCES

3.8.1 The Contractor shall include in the Contract Sum all
alfowances stated in the Contract Documnents. [tems covered
by allowances shail be supplied for such amounts and by such
persons or entities as the Owner may direct, but the Contractor
shall not be required to employ persons or entities against
which the Contractor makes reasonable objection.

3.8.2 Unless otherwise provided in the Contract Documents:

.1 muaterials and equipment under an allowance shall be
sefected promptly by the Owner 1o avoid delay in the
Work:

.2 allowances shall cover the cost 1 the Contractor of
materials and equipment delivered at the site and zll
required taxes, less upplicable trade discounts;
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3 Contractor's costs for unloading and handling at the
site, labor)” instaliation costs, overhead, profit and
other expenses contermnplated for stated allowance
amouruts shall be included In the Contract Sum and
not in the allowances;

-4 whenever costs are more than or less than allowances,
the Contract Sum shall be adjusted accordingly by
Change Order. The amount of the Change Order shail
reflect (1) the difference berween zctual costs and the
allowances under Clause 3.8.2.2 and (2) changes in
Contractor’s costs under Clause 3.8.2.3.

3.9 SUPERINTENDENT

3.9.1 The Contractor shall employ a competant superinten-
dent and necessary assistants who shall be in attendance at the
Project site during performance of the Work. The superintern-
dent shall represent the Contractor, and comrmunications given
1o the superintendent shall be as binding as if given to the Con-
tractor. [mportant communications shall be confirmed in writ-
ing. Other communications shall be similarly confirmed on
written requesi in each case,

3.10 CONTRACTOR'S CONSTRUCTION SCHEDULES

3.10.1 The Contractor, promptly after being awarded the Con-
teact, shall prepare and submit for the Qwner's and Architect's
Information a Contractor's construction schedule for the Work.
The schedule shall not exceed time limits current under the
Contract Documents, shall be revised ac appropriate intervals as
required by the conditions of the Work and Project, shall be
related 1o the entire Project o the extent requirad by the Con-
tract Documents, and shall provide for expeditious and practi-
cable execution of the Work.

3.10.2 The Contractor shali prepare and keep cutrent, for the
Architect’s approval, a schedule of submittals which is coordl-
nated with the Contractor's construction schedule and aliows
the Architect reasonable time to review submittals,

3.10.3 The Contractor shall conform to the most recent
schedules,

3.11 DOCUMENTS AND SAMPLES AT THE SITE

3.11.1 The Contractor shall maintain at the site for the Owner
one record copy of the Drawings, Specifications, addenda,
Change Orders and other Modifications, in good order and
marked currently to record changes and selections made during
construction, and in addition approved Shop Drawings, Prod-
uct Data, Samples and similar required submittals. These shall
be available 10 the Architect and shall be delivered to the Archi-
tect for submittal to the Owner upon completion of the Work.

3.12  SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

3.12.1 shop Drawings are drawings, diagrams, schedules and
other data specially prepared for the Wark by the Contractor or
3 Subcontractor, Sub-subcontractor, manufacrurer, supplier or
distributor to illustrate some portion of the Work.

3,12.2 Product Data are illustrations, standard schedules, per-
formance charts, instructions, brochures, diagrams and other
information furnished by the Contractor to illustrate marerials
or equipment for some portion of the Work.

3.12.3 Samples  are  physical examples  which illustrate
materials, equipment or workmanship and establish standards
by which the Work will be judged.

3.12.4 shop Drawings, Product Data, Sumpdes and similar sub-
mittals are not Contruct Documents. The purpose of their sub-
mittal is to demonstraee for those portons of the Work for

which submittals are required the way the Contractor proposes
td- conform to the information given and the design concept
expressed in the Contract Documents. Review by the Architect
is subject to the limitations of Subparagraph 4.2.7.

3.12.5 The Conuractor shall ceview, approve and submit to the
Architect Shop Drawings, Product Data, Samples and similar
subminals required by the Contract Documents with reason-
able promptness and in such sequence as to cause no delay in
the Wotk or in the activities of the Owner or of separate con-
tractors, Submittals made by the Contractor which are not
required by the Contract Documents may be returned without
action. -

3.12.6 The Contractor shall perform no portion of the Work
requiring submittal and review of Shop Drawings, Product
Data, Samples or similar submitials until the respective submic-
tal has been approved by the Architect, Such Work shall be in
accordance with approved subrniteals.

3.12.7 By approving and submitting Shop Drawings, Product
Data, Samples and similar submittals, the Contractor represents
thar the Contractor has determined and verified materials, field
measurernents and field construction eriteria related theseto, or
will do so, and has checked and coordinated the information
conuained within such submittals with the requirements of the
Work and of the Contract Documents,

3.12.8 The Conuractor shall not be relieved of responsibility
for deviations from requirements of the Coniract Documents
Dy the Architect's approval of Shop Drawings, Product Data,
Samples or similar submittals unless the Contracior has
specilically informed the Architect In writing of such deviation
at the time of submittal and the Architect has given written
approval o the specific deviation, The Contractor shall nat be
relieved of responsibility for errors or omissions in Shop Draw-
ings, Product Data, Samples or similar submittals by the Archi-
tect’s approval thereof.

3.12.9 The Contractor shall direce specific attention, in writing
or on resubmitted Shop Drawings, Product Data, Samples or
similar submittals, 1o revisions other than those requested by
the Architect on previous subrmnittals,

3.12,10 informational submittals upon which the Architect is
not expeceed 10 take responsive action rmay be so identified in
the Contract Documenits.

3.12.11 When professional certification of performance criteria
of materials, systems or equipment is required by the Contract
Documents, the Architect shall be entltled to rely upon the
accuracy and completeness of such caléulations and certifi-
cations,

3.13 USE OF sITE

3.13.1 The Contractor shall confine operations at the site to
areas permitted by law, ordinances, permits and the Contract
Documents and shail not unreasonably encumber the site with
materials or equipment.

3.14  CUTTING AND PATCHING
3.14.1 The Contractor shall be responsible for cutting, fitting

Or patching required 1o complete the Work or to make its parts
fit together properly, .

3.14.2 The Contractor shall not damage or endanger 2 portion
of the Work or fully or partially completed construction of the
Owner or separite contractors by cuting, patching or ather-
wise altering such construction, or by excavation, The Contrac-
tr shill not cut or otherwise alwer such construction by the
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Owner ar 4 separate contractor except with written consent of
the Owner and of suclseparate contractor; such consent shall
not be unreasonably withbeld. The Contractor shall not unrea-
sonubly withhold from the Owuner or 2 separate contractor the
Coneractor's consent to cuiting or otherwise altering the Waork.

3.15 CLEANING UP

3,15.1 The Contractor shall keep the premises and surround-
ing area free from accumulation of waste materials or rubbish
caused by operations under the Contract. At completion of the
Work the Contractor shall remove from and about the Project
waste tnaterials, rubbish, the Contractor's tools, construction
equipment, machinery and surplus materials.

3.15.2 If the Contractor fails 1o clean up as provided in the
Contract Documents, the Owner may do so and the cost
thereof shall be charged o the Contractor.

316 ACCESS TO WORK

3.16.1 The Conuacror shall provide the Owner and Architect
access to the Work in preparation and progress wherever
located.

3,17  ROYALTIES AND PATENTS

3.17.1 The Contractor shall pay all royalties and license fees.
The Conrrmctor shall defend suits or claims for infringement of
patent rights and shall hold the Owner and Architect harmless
from loss on account thereof, but shall not be responsible for
such defense or loss when a particular design, process or prod-
uct of a particular manufacturer or manufacturers is required by
the Contract Documents, However, if the Contractor has rea-
son to believe that the required design, process or product is an
infringement of a patent, the Contractor shatl be respansible for
such loss unless such information is promptly furnished to the
Architect,

3,18  INDEMNIFICATION

3.18.1 To the fullest extent permitted by law, the Conrractos
shall indemnify and hold harmiess the Owner, Architect, Archi-
tect's consultants, and agents and employees of any of them
from and against claims, damages, losses and expenses, includ-
ing but not limited to attorneys’ fees, arising out of or resuliing
from performance of the Work, provided that such claim, dam-
age, loss or expense is atrributable to bodily injury, sickness,
disease or death, or to injury to or destruction of tangible prop-
erty {other than the Work jtself) including loss of use resuilting
therefrom, but only to the extent caused in whole or in part by
negligent acts or omissions of the Contractor, 2 Subcontractor,
anyone directly or indirectly employed by them or anyone for
whose acts they may be liable, regardless of whether or not
such claim, damage, loss or expense is caused in part by a party
indemnified hereunder. Such obligation shall not be construed
to negate, abridge, or reduce other rights or obligations of
indemnity which would otherwise exist 25 10 a party or person
described in this Paragraph 3.18,

3.18.2 In clims against any person or entity indemnified
under this Paragraph 3.18 by an emplovee of the Contractor, 3
Subeontractor, anyene directly or indirectly employed by them
or anyone for whose acts they may be liable, the indemnifica-
tion obligation under this Paragraph 3.18 shall not be limited by
a limitation on aumount or type of demapes, compensation of
benefits puyable by or for the Contractor or 1 Subcontractor
under workers' or workmen's compensation acts, disability
benefic acts or ather employee benefit acts,

3.18.3 The obligations of the Contractor under this Paragraph
3.18 shall not extend 1o the lixhility of the Architect, the Archi-

tect's consultants, and agents and employees of any of them
arising out of (1) the preparation or approval of maps, drawings,
opinions, reports, surveys, Change Orders, designs or specifica-
tions, or (2) the giving of or the failure to give directions or
instructions by the Architect, the Architect's consultants, and
agents and employees of any of them provided such giving or
failure 10 give is the primary cause of the injury or damage.

ARTICLE 4

ADMINISTRATION OF THE CONTRACT
4.1 ARCHITECT

4,1.1 The Architect is the person lawfully licensed to practice
architecture or an entity lawfuily practicing architecrure iden-
tifiedt as such in the Agreement and is referred to throughout
the Contract Documents as if singular in number. The term
“Architect” means the Architect or the Axchitect's authorized

representative,

4.1.2 Duties, responsibiiities and limitations of authority of the
Architect as set forth in the Conteact Bocuments shall not be
restricted, modified or extended without written consent of the
Owwner, Contractor and Architect. Consent shall not be unrea-
sonably withheld.

4.1.3 In case of termination of employment of the Architect,
the Owner shall appolnt an archicecr against whom the Con-
tractor makes no reasonable objection and whose status under
the Contrzct Documents shall be that of the former archicect,

4.1.4 Disputes arising under Subparagraphs 4.1.2 and 4.1.3
shall be subject to arbitration.

4.2 ARCHITECT'S ADMINISTRATION
OF THE CONTRACT

4.2.1 The Architect will provide administration of the Contract
as described in the Contract Documents, and will be the
Owner'’s representative (1) during construction, (2) until final
payment is due and {3) with the Owner's concurrence, from
time to time during the correction period described in Para-
graph 12,2, The Architect will advise and consult with the
Owner. The Architect will have authority 10 act on behaif of the
Owner only to the exten: provided in the Contract Documerits,
unless otherwise modified by written Instrument in accordance
with other provisions of the Contract.

4.2.2 The Architect will visit the site at intervals appropriate
the stage of construction 10 become generally familiar with the
progress and quality of the compieted Work and 1o determine
in general i the Work is being performed in 2 manner indicat-
ing that the Work, when completed, will be in accordance with
the Contract Documents, However, the Architect will nor be
required to make exhaustive or continuous on-site inspections
1o check quality or quantity of the Work. Cn the basis of on-
site observations as an architect, the Architect will keep the
Owner informed of progress of the Work, and will endeavor io
guard the Owner against defects and deficiencies in the Work.

4.2.3 The Architect will not have control over or charge of and
will not be responsible for construction means, methods,
techniques, sequences or procedures, or for safety precautions
and programs in connection with the Work, since these are
solely the Contracror's responsibility a5 provided in Paragraph
3.3. The Architect will not be responsible for the Contractor’s
failure to carry out the Work in accordance with the Contract
Documents. The Architect will not have control over or charge
of und will not be responsible for acts or omissions of the Con-
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toactor, Subcontractors, or their agents or employees, or of any
other persons perfoaning portions of the Work,

4.2.4 Communications Faciitating Contract Administra-
tlon. Excepr a5 otherwise provided in the Contract Documents
or when direct communications have been specially autho-
rized, the Owner and Contractar shall endeavor 10 communi-
cate through the Architect. Communications by and with the
Architect’s consultants shall be through the Architect. Commu-
nications by and with Subcontractors and material suppliers
shall be through the Contractor. Communications by and with
separate contractors shall be through the Owner.

4.2.5 Based on the Architect's observations and evaluations of
the Contractor’s Applications for Payment, the Archirect will
review and certlfy the amounts due the Contractor and will
issue Certificates for Payment in such amounts.

4.2.6 The Architect will have authority 10 reject Work which
does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable for implementa-
tion of the intent of the Conrtract Documents, the Architect will
have authority to require addirional inspection or testing of the
Work in accordance with Subparagraphs 13.5.2 and 13.3.3,
whether or not such Work is fabricared, instalied or completed.
However, neither this authority of the Architect nor 2 decision
made In good faith either o exercise or not o exercise such
authority shall give rise to a duty or responsibility of the Acchi-
tect o the Contractor, Subcontractors, materia and equipment
suppliers, their agenis or employees, or other persons perform-
ing portlons of the Work.

4.2.7 The Architect will review and approve or wke other
appropriate action upon the Contractor's submittals such gs
Shop Drawings, Product Datz and Samples, but only for the
limited purpose of checking for conformance with information
given and the design concept expressed in the Contract Docu-
ments. The Architect’s action will be ken with such reason-
able prompeness as 1o cause no delay in the Work or in the
activities of the Owner, Contractor or separate CONTACLOrS,
while allowing sufficient time in the Architect’s professional
judgment 10 permit adequate review. Review of such submitrals
is not conducted for the purpose of determining the accuracy
and completeness of other details such as dimensions and
gquantities, or for substantiating instructons for installation or
performance of equipment or systems, all of which remain the
responsibility of the Contractor as required by the Contract
Documents. The Architect’s review of the Contractor’s subrit-
tals shall not relieve the Contractor of the obligations under
Paragraphs 3.3, 3.5 and 3.12. The Architect's review shall not
constitute 2pproval of safety precautions or, unless otherwise
specifically stated by the Architect, of any construction means,
methods, techniques, sequences or procedures, The Architect's
approvat of a specific ftem shall not indicate approval of an
assembly of which the ftem is a component,

4.2.8 The Architect will prepare Change Orders and Construc-
tion Change Directives, and may authorize minor changes in
the Work as provided in Paragraph 7.4,

4.2.8 The Architect will conduct inspections to determine the
date or dates of Substantial Completion and the date of final
completion, will receive and forward to the Owner for the
Owner's review and records written warcanties and related
documents required by the Contract and assembled by the
Contractor, and will issue a finat Certificate for Payment upon
compliance with the requirements of the Contract Ducuments,

4.2.10 If the Owner and Architect agree, the Architect will pro-
vide one or more project representatives o wsisc in carrying

out the Architect's responsibilities 2t the site. The duties,
responsibilities and limitations of autharity of such project
representatives shall be as set forth in an exhibit to be incorpo-
rated in the Comtrace Documents,

4.2.11 The Architect will interpret and decide marters concermn-
ing performance under and requirements of the Contract
Documenis on written request of either the Owner or Contrac-
tor. The Architect’s response 10 such requests will be made
with reasonable promptness and within any time limits agreed
upon. If no agreement is made concerning the time within
which interpretations required of the Archirect shall be fur-
nished in compliance with this Paragtaph 4.2, then delay shall
not be recognized on account of failure by the Architect to fur-
nish such interpretations until 15 days after written request is
made for them.

4.2.12 Interpretations and decisions of the Architect will be
consistent with the intent of and reasonably inferable from the
Contract Documents and will be in writing or in the form of
drawings. When making such interprerations and decisions, the
Architect will endeavor to secure faithful performance by both
Owner and Conuracror, will not show partiality 1o either and
will not be liable for results of interpretations or decisions so
rendered in good faith,

4.2,13 The Architect's decisions on matters relaring to aesthetic
effect will be final if consistent with the intent expressed in the
Contract Documents,

4.3 CLAIMS AND DISPUTES

4.3.1 Definition. A Claim is a demand or assertion by one of
the parties seeking, as a matter of right, adjustment or interpre-
tation of Contract terms, payment of money, extension of time
or other relief with respect to the terms of the Contract. The
term "“Claim’ 2lso includes other disputes and matters in ques-
tion between the Owner and Coniracior arising out of or relat-
ing 1o the Conrract, Claims must be made by written notice.
The responsibility to substantiate Claims shall rest with the
party making the Claim.

4.3.2 Decision of Architect, Claims, including those alleging
ant error or omission by the Architect, shall be referred initiatly
to the Architecr for action as provided in Paragraph 4.4. A deci-
sion by the Architect, as provided In Subparagraph 4.4.4, shall
be required as a conditon precedent to arbirration or litigation
of a Claim between the Contractor and Owner 25 to all such
matters arising prior w the date final payment is due, regardless
of (1} whether such matters relate 0 ‘execution and prograss of
the Work or (2) the extent to which the Work has been com-
pleted. The decision by the Architect in response o a Clim
shall not be 2 condition precedent to arbitration or litigation in
the evenit (1) the position of Architect is vacant, (2) the Architect
has not received evidence or has failed to render a decision
within agreed time limits, (3) the Architect has fniled to wke
action required under Subparagraph 4.4.4 within 30 days afier
the Claim is made, (4) 45 days have passed after the Claim has
been referred 1 the Architect or (5) the Claim refates to a
mechanic’s lien,

4.3.3 Time Limits on Claims. Claims by either party must be
made within 21 days after occurrence of the event giving rise (0
such Claim or within 21 duys after the claimant first recognizes
the condition giving rise to the Claim, whichever is luter, Claims
must be made by written notice. Anh additonsl Claim made
after the initial Claim has been implemented by Change Order
will not be considered unless submitted in a timely manner,
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4,3.4 Continuing Contract Performance. Pending final reso-
lution of a Claim including arbitration, unless otherwise agreed
in writing the Contractor shall proceed diligently with perfor-
mance of the Contract and the Owner shall continue to make
paymenis in accordance with the Contrzct Documents.

4,3.5 Waiver of Claims: Final Payment, The making of final
payment shall constitute 2 waiver of Claims by the Owner
except those arising from:

.1 lieris, Claims, security interests or encumbrances aris-
ing out of the Contract and unsertled;

2 failure of the Work to comply with the requirements
of the Contract Documents; or

.3 terms of special warranties required by the Contract
Doacuments.

4,3,6 Clalms for Cancealed or Unknown Conditions, If con-
dirfions are encountered at the site which are (1) subsurface or
otherwise concealed physical conditions which differ materi-
ally from those indicated in the Comtract Documents or (2}
unknown physical conditions of an unusual nature, which dif-
fer materially from those ordinarily found to exist and generally
recognized as inherent in construction activities of the
character provided for in the Conrract Documents, then notice
by the observing party shall be given to the other pary
prompily before conditions are disturhed and in no event later
than 21 days afier first observance of the conditions. The Archi-
tect will promptly investigate such conditions and, if they differ
materially and cause an increase or decrease in the Contractor's
cost of, or time required for, performance of any part of the
Work, will recommend an equitable adjustment in the Contract
Sum or Gonrract Time, or both, If the Architect determines that
the conditions at the'site are not materially different from those
indicated in the Contract Documents and thae no change in the
terms of the Conteagt is justified, the Architect shall so notify
the Owner and Contractor in writing, stating the reasons.
Claims by either party in opposition to such determination
must be made within 21 days after the Architect has given
notice of the decision. If the Owner and Contractor cannot
agree on an adjusunent in the Contract Sum or Contract Time,
the adjustment shall be referred to the Architect for initial deter-
mination, subject to further proceedings pursuant to Paragraph
4.4.

4.3.7 Claims for Additicnal Cost. If the Contractor wishes to
make Claim for an increase in the Contract Sum, writien notice
as provided herein shall be given before proceeding to execute
the Work, Prior notice is not required for Claims relating 1o an
emergency endangering life or property arising under Para-
graph 10.3. If the Coatractor believes additional cost is
involved for reasons including but not limited to (1) a written
interpretation from the Architect, (2) an order by the Owner 10
stop the Work where the Contractor was not at fault, (3) a writ-
ten order for 2 minor change in the Work issued by the Archi-
tect, (4) failure of payment by the Owner, (5) termination of the
Contract by the Owner, (6) Owner's suspension or (7) other
reasonable grounds, Claim shall be filed in accordance with the
procedure established herein.

4,3.8 Claims for Additional Time

4,3.8.1 If the Contractor wishes 10 make Claim for an increase
ir1 the Contract Time, written notice as provided herein shall be
given. The Contractor's Clairn shall include an estimate of cost
and of probable effect of delay on progress of the Work. [n the
case of a continuing delay only one Claim is necessary,

4,3.8.2 If adverse weather conditions are the hasis for a Claim
for additional tme, such Clim shall he documented by dart

substantiating that weather conditions were abnormal for the
period of time and could not have been reasonably anticipated,
and that weather conditions had an adverse effect on the
scheduled construction,

4.3.8 [njury or Damage to Person or Proparty. If ¢ither party
to the Contract suffers injury or damage to persan oOr property
because of an act or amission of the other party, of any of the
other party's employees or agents, or of others for whose acts
such parmy is legally liable, written notice of such injury of
damage, whether or not insured, shall be given 10 the ather
party within a reasonable time not exceeding 21 days after first
observance. The notice shall provide sufficient detail to enable
the other party to investigaie the matter. If 2 Claim for addi-
tional cost or time related 1o this Claim s 1o be asserted, it shall
be filed as provided in Subparagraphs 4.3.7 or 4.3.8.

4.4 RESOLUTION OF CLAIMS AND DISPUTES

4.4.1 The Architect will review Claims and take one or more of
the following preliminary 2ctions within ten days of receipt of a
Claim: (1) request additiona supporting data from the claimant,
{2) subrmit 2 schedule to the parties indicating when the Archi-
tect expects to take action, (3) reject the Claim in whole or in
part, stating reasons for rejection, (4) recommend approval of
the Claim by the other party or (5) suggest 2 compromise. The
Architect may also, but is not obligated to, notify the sutety, if
any, of the nature and amount of the Claim. T

4.4.2 Ifz Claim has been resolved, the Architect will prepare ot
obtain appropriate documentation.

4.4.3 If 2 Claim has not been resolved, the party making the
Claim shall, within ten days after the Architect’s preliminary
response, take one or moce of the following actions: (1) submit
additional supponing data requested by the Architect, (2)
madify the Initial Claim or (3) notify the Architect that the initial
Claim stands. :

4.4.4 ifa Claim has not been resolved after consideration of the
foregoing and of further evidence presented by the parties or
requested by the Architect, the Acchitect will notify the parties
in writing that the Architect's decision will be made within
seven days, which decision shall be fina} and binding on the
parties but subject to arbitration. Upon expiration of such time
period, the Architect will render 1o the parties the Architect’s
written decision relative to the Claim, including any change in
the Contract Sum or Contract Time or both. If there is a surety
and there appears o be a possibility of a Contractor's default,
the Architect may, but is not obligated 1o, notify the surety and
request the surely’s assistance in resolving the controversy.

4.5 ARBITRATION

4.5.1 Controversies and Claims Subject to Arbitration, Any
controversy or Claim acising out of or related o the Contract,
or the brezch thereof, shall be sertled by arbitration in accor-
dance with the Construction Industry Arbitration Rules of the
American Arbitration Association, and judgment upon the
award rendered by the arbitrator or arbitrators may be entered
in any coust having jurisdiction thereof, except controversies
or Clalms relating 1o aesthetic effect and except those waived a5
provided for in Subparageaph 4.3.5. Such controversies of
Claims upon which the Architect has given notice and rendered
a decision 9s provided in Subparagraph 4.4.4 shall be subject 1o
arbitration upon written dernand of either party, Arbitration
may be commenced when 43 days have pussed after a Claim
hus been referred 10 the Architect as provided in Paragraph 4.3
and no decision has been cendered.
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4.5.2 Rules and Notices for Arbitration. Claims between the
Owner and Contracior not resolved under Paragraph 4.+ shall,
if subject 1o arbitration under Subparagraph 4.5.1, be decided
by arbitration in accordance with the Construction Industry
Arbitration Rules of the American Arbitration Associztion cur-
rently in cffect, unless the parties mutually agree otherwise.
Norice of demand for arbitration shall be filed in writing with
the other party to the Agreement between the Owner and Con-
tractor and with the American Arbitration Association, and 2
copy shall be filed with the Architect, :

4.5.3 Contract Performance During Arbitration. During arbi-
teation proceedings, the Owner and Contractor shall comply
with Subparagraph 4.3.4,

4.5.4 When Arbitration May Be Demanded. Demand for arbi-
tration of any Clim may not be made untif the earlier of (1) the
date on which the Acchitect has rendered a final written deci-
sion on the Claim, (2) the tenth day after the parties have pre-
sented evidence to the Architect or have been given reasonabie
opportunity 0 do so, if the Architect has not rendered 2 fnal
written decision by that date, or (3) any of the five events
described in Subparagraph 4.3.2.

4,5.4.1 When a written decision of the Architect states thac (1)
the decision is final but subject to arbitration 2nd {2} 2 demand
for arbitration of a Claim covered by such decision must be
made within 30 days after the date on which the party making
the demand receives the final written decision, then filure 1o
demand arbitration within said 30 days' period shall result in
the Architect's decision becoming final and binding upon the
Owner and Contractor. If the Architect renders 1 decision after
arbitration proceedings have been initiated, such decision may
be entered as evidence, but shall not supersede arbitration pro-
ceedings unless the decision is acceptable to all parties
concerned.

4.5.4.2 A demand for arbitration shall be made within the time
limits specified in Subparagraphs 4.5.1 and 4.5.4 and Clause
4.5.4.1 as applicable, and in other cases within a reasonable
time after the Claim has arisen, and in no event shall it be made
after the date when institution of legal or equitable proceedings
based on such Claim would be barred by the applicable statuce
of limitations as determined pursuant 10 Paragraph 13.7,

4.5.5 Limitation an Consolidation or Joinder. No arbitration
arising out of or relating to the Contract Documents shail
include, by consolidation or joinder or in any other manner,
the Architect, the Architect’s employees or consultants, except
by written consent containing specific reference to the Agree-
ment and signed by the Architect, Owner, Contracror and any
other person or entity sought to be joined. No arbiteation shail
include, by consolidation or joinder or in any other manner,
parties other than the Owner, Contractor, 2 separate cantrac-
tor as described in Axticle 6 and other persons substantially
involved in a common question of fact or law whose presence
is required if complete relief is to be accorded in arbirration. No
person or entity other than the Owner, Contractor or 2 separate
contractor as described in Anicle 6 shall be included as an orig-
inal third party or additional third party to an arbitration whose
interest or responsibility is insubstantial. Consent to arbitration
involving an additional person or entity shall not constitute
consent (o arbiteation of a dispute not described therein or with
i person or entity not named or deseribed therein, The fore-
going agreement to arbitrate and other agreements to acbitrate
with an additional person or entity duly consented 1o by purties
to the Agreement shall be specifically enforceable under appli-
cuble Juw in any court having jurisdiction thereof,

4.5.6 Claims and Timely Assertion of Claims. A party who
files a notice of demand for arbitration must asserr in the
dernand all Claims then known to that party on which arbitra-
tion is perrnitied t0 be demanded. When a party fails to include
a Claim through oversight, inadvertence or excusable neglect,
or when 2 Claim has matured or been acquired subsequently,
the arbitrator or arbitratars may permit amendment.

4.5.7 Judgment on Final Award. The award rendered by the
arbitrator or arbitrators shall be final, and judgment may be
entered upon it in accordance with applicable law In any court
having jursdiction thereof.

ARTICLE §

SUBCONTRACTORS
51  DEFINITIONS

5.1.1 A Subconrtractor is a person or entity wha has a direct
contract with the Contractor to perform a portion of the Work
at the site, The term “'Subcontractor” is referred 1o throughout
the Contract Documents as if singular in number and means 2
Subcontractor or an authorized representative of the Subcon-
tractor, The term “'Subcontractor™ does not include a separate
contractor or subcontractors of a separate contractor.

5.1.2 A Sub-subcontmctor is a person or entty who has a
direct or indirect contract with a Subcontractor 1o perform a
pertion of the Work at the site. The term *‘Sub-subcontractor”
Is referred to throughout the Conuract Documents as if singular
in number and means a Sub-subcontractor or an authorized
tepreseniative of the Sub-subcontracror.

5.2 AWARD OF SUBCONTRACTS AND OTHER
CONTRACTS FOR PORTIONS OF THE WORK

5.2.1 Unless otherwise stated in the Conuact Documents or
the bidding requirements, the Contracror, as soon as prac
ticable after award of the Contract, shall Furnish in writing to
the Owner through the Architect the names of persons or enti-
ties (including those who are to furnish materials or equipment
fabricated 10 a special design) proposed for each principal por-
tion of the Work, The Architect will promptly reply to the Con-
tracior in wrlting stating whether or not the Owner or the
Architect, after due investigation, has reasonable objection to
any such proposed person or entity. Failure of the Owner or
Architect to reply promptly shall constitute notice of no reason-
able objection,

§.2.2 The Contractor shall not contract with a proposed per-
son or entity to whom the Owner or Architect has made rea-
sonable and timely objection. The Contractor shall not be
required 1o contract with anyone to whom the Contractor has
made reasonable objection,

5.2.3 If the Owner or Architect has reasonable objection to a
person or entity proposed by the Contractor, the Contractor
shall propose another to whom the Owner or Architect has no
reasonable objection. The Contract Sum shall be increased or
decreased by the difference in cost oceasioned by such change
and an appropriate Change Order shalf be issued, However, 1o
increase in the Contract Sum shall be allowed for such change
unless the Contractor has acred promptly and responsively in
submitting names us required.

5.2.4 The Contractor shall not change a Subcontructor, person
or entity previvusty selected if the Owner or Architect mikes
reasonuble abjection 10 such change,
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5.3 SUBCONTRACTUAL RELATIONS

8.3.1 By appropriate agreement, written where legaily required
for validity, the Contractor shall require ¢ach Subcontractor, to
the extent of the Work to be performed by the Subcontractor,
to be bound to the Contractor by terms of the Contmet Docu-
ments, and o assume toward the Contractor al the obligations
and responsibilicies which the Contractor, by these Docu-
ments, assumes toward the Owner and Architect. Each subcon-
tract agreement shall preserve and protect the rghts of the
Owner and Architect under the Contract Documents with
respect 10 the Work t0 be performed by the Subcontractor so
that subconuracting thereof will not prejudice such rights, and
shall allow 10 the Subcontractor, unless specifically provided
otherwise in the subcontract agreement, the benefit of ail
rights, remedies and redress against the Contcactor thae the
Contractor, by the Contract Docurnents, bas against the
Cwner. Where appropriate, the Contsactor shall require gach
Subcontractor to enter into similar agreements with Sub-sub-
contractors. The Contractor shall make available to each pro-
posed Subconeractor, prior 1o the execuiion of the subcontract
agreement, copies of the Contract Documents to which the
Subcontractor will be bound, and, upon written request of the
Subcontractor, identify to the Subcontracior terms and condi-
tons of the proposed subcontract agreement which may be at
variance with the Contract Documents. Subcontractors shall
sirnitarly make copies of applicable portions of such documents
available to their respective proposed Sub-subcontractors.

5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS

5.4.1 Each subcontract agreement for 4 portion of the Work s
assigned by the Contractor 1o the Owner provided that:

. assignment is effective only after termination of the
Contract by the Owner for cause pursuant t¢ Para-
graph 14.2 and only for those subcontract agreements
which the Owner accepts by notifying the Subcon-
tractor in writing; and

.2 assignment is subject to the prior rights of the surety,
if any, obligated under bond relating 1o the Contract,

5.4,2 If the Work has been suspended for more than 30 days,
the Subcontractar's compensation shall be equitably adjusted,

ARTICLE &

CONSTRUCTION BY OWNER
OR BY SEPARATE CONTRACTORS

6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION
AND TO AWARD SEPARATE CONTRACTS

6.1.1 The Owner reserves the right to perform construction or
operations refated to the Project with the Owner's own forces,
and to award separate contracts in connection with other por-
tlons of the Project or other construction or operations on the
site under Conditions of the Contract identical or substaniially
similar to these including those portions related to insurance
and waiver of subrogation. If the Contractor clgims that delay
or addirional cost is involved because of such action by the
Owner, the Contractor shall make such Claim as provided else-
where in the Contract Documents.

6,1.2 When sepurute contracts are awascded for different por-
tiony of the Project or other construction or operations on the
site, the term “Contractor' in the Contract Documents in euch
cuse shall mean the Contractor who executes each separate
Owner-Contractor Agreement.

6.1.3 The Owner shall provide for coordination of the activi-
ties of the Owner's own forces and of each separate contractor
with the Work of the Contractor, who shall cooperate with
them, The Contractor shall participate with other separate con-
mractors and the Owner in reviewing their construction sched-
ules when directed to do so. The Contractor shall make any
revisions to the construction schedule and Contract Sum
deemed necessary after 2 joint review and mutual agreement.
The construction schedules shal] then constinute the schedules
to be used by the Contractor, separate contractors and the
Owner until subsequently revised.

6.1.4 Unless otherwise provided in the Contract Documents,
when the Owner performs construction or operations refated
0 the Project with the Owner's own forces, the Owner shall be
deemed to be subject to the same obligations and to have the
same rights which apply to the Contractor under the Condi-
tions of the Contract, including, without excluding others,
those stated in Article 3, this Acticle 6 and Articles 10, 11
and 12,

6.2 MUTUAL RESPONSIBILITY

6.2.1 The Contractor shall afford the Owner and separate con-
tractors reasonable opportunity for introduction and storage of
their materials and equipment and performance of their acrivi-
ties and shall connect and coordinate the:Contractor's con-
struction and operations with theirs as required by the Contract
Documents,

6.2.2 If part of the Contractor's Work depends for proper
execution or results upon construction or operations by the
Owner or a separate contractor, the Contractor shall, peior to
proceeding with that portion of the Work, promptly report o
the Architect apparen: discrepancies or defects in such other
construction that would render it unsuitable for such proper
execution and results. Failure of the Contractor 50 10 report
shall constitute an acknowledgment that the Cwner's or sepa-
rate contractors’ completed or partially completed construction
is fit and proper to receive the Contractor's Work, except as {0
defects not then reasonably discoverable,

6.2.3 Costs caused by delays or by improperly timed activites
or defective construction shall be borne by the party responsi-
ble therefor.

6.2.4 The Contractor shall promptly remedy damage wrong-
fully caused by the Contractor to completed or partially com-
pleted construction or to property of the Owner or separate
contractoss as provided in Subparagraph 10.2.5.

6.2,5 Claims and other disputes and matters in question
between the Contractor and a separate coneraceor shall be sub-
ject to the provisions of Paragraph 4.3 provided the separate
contractor has reciprocal abligations.

6.2.6 The Owner and each separate contractor shall have the
same responsibilities for cutting and patching as are described
for the Contractor in Paragraph 3.14.

6.3 OWNER'S RIGHT TO CLEAN UP

6.3.1 If  dispute arises among the Contracior, sepante con-
tractors and the Owner as to the responsibility under their
respective contracts for maineaining the premises and surround-
ing area free from waste materials und rubbish as described in
Paragruph 3.13, the Owner may clean up and allocate the cost
among those responsible as the Architect determines to be just.
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ARTICLE 7

o

CHANGES IN THE WORK

74 CHANGES

7.1.1 Changes in the Work may be accomplished afer execu-
tion of the Contract, and without Invalidating the Contracr, by
Change Order, Construction Change Directive or order for a
minor change in the Work, subject to the limitations stated in
this Article 7 and elsewhere in the Contract Documents.

7.1.2 A Change Order shall be based upon agreement among
the Owner, Contractor and Architect; a Construction Change
Directive requires agreemnent by the Owner and Architect and
may or may not be agreed to by the Contracior; an orderfor a
minor chunge in the Work may be issued by the Architect
alone,

7.1.3 Changes in the Work shall be performed under appli-
cable provisions of the Contract Documents, and the Contrac-
tor shall proceed promptly, unless otherwise provided in the
Chinge Order, Construction Change Directive or order for a
minor change in the Work.

7.1,4 If unit prices are stated in the Contract Documents or
subsequently agreed upon, and if quantities originally con-
templated are so changed in a proposed Change Order or Cor-
struction Change Directive that application of such unit prices
10 quancities of Work proposed will cause substantial inequity
to the Owner or Contracior, the applicable unit prices shall be
equitably adjusted.

7.2 CHANGE QRDERS

7.2,1 A Change Order is a written instrument prepared by the
Acrchitecr and signed by the Owner, Contractor and Architect,
stating their agreement upon all of the following:

.1 a change in the Work:

2 the amount of the adjusiment i the Contract Sum, if
any; and

-3 the extent of the adjustment in the Contrace Time, if
any.

7.2.2 Methods used in determining adjustments 1o the Contract
Sum may include those listed in Subparagraph 7.3.3.

7.3 CONSTRUCTION CHANGE DIRECGTIVES

7.3.1 A Constructdon Change Directive is a written order pre-
pared by the Architect and signed by the Owner and Architect,
directing a change in the Work and stating a proposed basis for
adjusement, if any, in the Contract Sum or Comtract Time, or
both. The Owner may by Construction Change Directive,
without invalidating the Contract, order changes in the Work
within the general scope of the Contract consisting of addi-
tions, deletions or other cevisions, the Contrace Sum and Con-
tract Time being adjusted accordingly.

7.3.2 A Construction Change Directive shull be used in the
absence of totd agreement on the terms of 2 Change Order.

7.3.3 If the Construction Change Directive provides for an
adjustment w the Contract Sum, the adjustment shall pe based
on one of the following methods:

-1 mutual acceprance of a4 lump sum properly itemized
an supporied by sufficient substantiating data & per-
mit evalksion;

-2 unit prices stated in the Contract Documents or sub-
seejuently agreed upon:

3 cost o be determined in 2 manner agreed upon by
the purties and a mutually acceptable fixed or percent-
age fee; or

4 as provided in Subparagraph 7.3.6.

7.3.4 Upon receipt of a Construction Change Directive, the
Contractor shall promptly proceed with the change in the
Work involved and advise the Architect of the Contractor's
agreement or disagreement with the method, if any, provided
in the Construction Change Directive for determining the pro-
posed adjustment in the Contract Sum or Contract Time,

7.3.5 A Construction Change Directive signed by the Contrac-
tor indicates the agreement of the Contractor therewith, includ-
ing adjustment in Contract Sum and Contract Time or the
method for determining them, Such agreement shall be effec-
tive immediately and shall be recorded as a Change OQrder.

7.3.8 If the Contractor does not respond promplly or disagrees
with the method for adjustment in the Contract Sum, the
method and the adjusiment shall be determined by the Archi-
tect on the basls of reasonable expenditures and savings of
those performing the Work attributable to the change, includ-
ing, in case of an increase in the Contract Sum, 3 reasonable
allowance for overhead and profit. In such case, and also under
Clause 7.3.3.3, the Contractor shall keep and present, in such
form as the Architect may prescribe, an iremized accéuntng
together with approprinte supporting data. Unless orherwise
provided in the Contract Documents, costs for the purposes of
this Subparagraph 7.3.6 shall be limited to the following:

1 costs of labor, including social security, old age and
unemployment insurance, fringe benefits required by
agreement or custom, and workers' or workmen's
compensation insurance;

.2 costs of materials, supplies and equipment, Includ-
ing cost of uz2nsportation, whether incorporated or
consumed;

3 rental costs of machinery and equipment, exclusive of
hand tools, whether rented from the Contractor or
others;

4 costs of premiums for all bonds and insurance, permit
fees, and sales, use or similar taxes refated to the
Work; and

5 additional costs of supervision and field office person-
nel divectly anributable 1o the change.

7.3.7 Pending final determination of cost w the Qwner,
armmounis not in dispute may be included in Applications for
Payment, The amount of credit to be allowed by the Contrac-
tor 1y the Owner for a deletion or change which results in a net
decrease in the Contract Sum shull be aciual net cost as con-
firmed by the Architect. When both additions and credits
covering related Work or substitutions are involved in a
change, the allowance for overhead and profit shalt be figured
on the basis of net increase, if any, with respect to that change.,

7.3.8 If the Owner and Contractor do not agree with the
adjustment in Contract Timne or the method for determining i,
the adjustment ar the method shall be referced to the Architect
for determination,

7.3.9 When the Qwner and Contractor agree with the deter
minution made by the Architeet concerning the adjustments in
the Contract Sum and Conteaet Time, or otherwise ceach ugree.
ment upon the adjustments, such agresment shall be effective
immediately and shall he recorded by preparation und execu-
tion of un appropriate Change Order.
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7.4 MINOR CHANGES IN THE WORK

7.4.1 The Architect willthave authority to order minor changes
in the Work not involving adjustment in the Contract Sum or
extension of the Contract Time and not inconsistent with the
intent of the Conrract Documents, Such changes shall be
effected by written order and shall be binding on the Qwner
and Conemacior. The Contracror shall carry out such written
orders prompely,

ARTICLE 8
TIME

8.1 DEFINITIONS

8.1.1 Unless otherwise provided, Contract Time is the period
of time, including authorized adjustments, allotted in the Con-
trzct Documents for Substantial Completion of the Work,

8.1.2 The date of commencement of the Work is the date
established in the Agreement. The date shall not be postponed
by the failure to act of the Conwractor or Of persons or entities
for whom the Conrractor is responsible,

8.1.3 The date of Substantizl Completion Is the date certified
by the Architect in accordance with Paragraph 9.8.

8.1:4 The term “day" as used in the Contract Documents shall
mean calendar day unless otherwise specifically defined.

8.2 PROGRESS AND COMPLETION

8.2.1 Time lmits stated in the Contract Documents are of the
essence of the Contract. By executing the Agreement the Con-
tractor confirms that the Contract Time Is a reasonuble period
for performing the Work.

‘8.2.2 The Contractor shall not knowingly, except by agree-
ment or instruction of the Owner in writing, prematurely com-
mence operations on the site or elsewhere prior to the effective
date of insurance required by Article 11 10 be furnished by the
Contractor. The date of commencement of the Work shall not
be changed by the effective date of such insurance. Uriless the
date of commencement is established by a notice © proceed
given by the Owner, the Contractor shall notify the Owner in
writing not less than five days or other agreed period before
commencing the Work to permit the timely fling of morigages,
mechanic’s liens and other security interests.

8.2.3 The Contractor shall proceed expeditiously with ade.
quate forces and shall achieve Substantial Completion within
the Contract Time.

8.3 DELAYS AND EXTENSIONS OF TIME

8.3.1 [f the Contractor is delayed ut any time in progress of the
Work by an act or neglect of the Owner or Architect, or of an
employee of either, or of 2 separate contractor employed by
the Owner, or by changes ordered in the Work, or by labor
disputes, fire, unusual delay in deliveries, unavoiduble casuaities
or other causes beyond the Contractor’s control, or by delay
authorized by the Owner pending arbitration, or by other
causes which the Architect determines may justify delay, then
the Contract Time shall he extended by Chunge Order for such
reasonable time as che Architect may determine, :

8.3.2 Claims relating to time shall be made in wccordance with
upplicitble provisions of Purugraph 4.3,

8.3.3 This Paragraph 8.3 does not prechsde recavery of dam-
ages for deliy by either party under other provisions of the
Contract Documents,

ARTICLE 9

PAYMENTS AND COMPLETION
9.1 CONTHACT SUM

9.1.1 The Contract Sum is stated in the Agreement and, includ-
ing authorized adjustments, is the toral amount payable by the
Owner 1o the Contractor for performance of the Work under
the Contract Documents.,

9.2 SCHEDULE OF VALUES

9.2.1 Before the firse Application for Payment, the Coneractor
shall submit to the Architect a schedule of values allocated
various portions of the Work, prepared in such form and sup-
ported by such dara to substantiate its accuracy as the Architect
may tequire. This schedule, unless objected 1o by the Architect,
shall be used as a basis for reviewing the Contractor's Applica-
tions for Payment.

9.3 APPLICATIONS FOR PAYMENT

8.3,1 At least ten days before the date estblished for each
progress payment, the Contractor shall submit to the Architect
an jtemized Application for Paymeni for operations completed
in accordance with the schedule of values, Such application
shall be notarized, If required, and supported by such data
substantiating the Contractor's right to payment as the Owner
or Architect may require, such as copies of requisitions from
Subcontractors and material suppliers, and reflecting reczinage
if provided for elsewhere in the Contract Documents,

9.3.1.1 Such applications may include requests for payment on
account of changes in the Work which have been properly
authorized by Construction Change Directives but not yet
included in Change Orders.

9.3.1.2 Such applications may not include requests for pay-
ment of amounts the Contractor does not intend to pay to a
Subcontracror or material supplier because of 2 dispute or other
reasan.

9.3.2 Unless otherwise provided in the Conteact Documents,
paymenits shall be made on account of materials and equipment
delivered and suitably stored at the site for subsequent incor-
poration in the Work. If approved in advance by the Owner,
payment may similarly be made for materials and equipment
suitably stored off the site at 2 location agreed upon in writing,
Puyment for macerials and equipment stored on or off the site
shall be conditioned upon compliance by the Contractor with
procedures satisfactory o the Gwner to establish the Owner's
title 10 such materials and equipment or otherwise protect the
Qwner's interest, and shall include applicable insurance,
storage and transporiation w the site for such materials and
equipment stored off the site,

8.3.3 The Contractor wiarrants thut title 1o all Work covered by
an Application for Payment will pass to the Owner no later than
the time of payment. The Contractor further warranis that
upon submittal of an Application For Payment all Work for
which Certificates for Payment have been previously issued
and payments received from the Qwner shall, to the best of the
Contractor's knowledge, inforrnation and belief, be free and
clear of liens, claims, security interests or encumbrances in
favor of the Contetctor, Subcontractors, materiul suppliers, or
other persons of entities making a claim by reuwson of having
provided labor, materials and equipment relating to the Work.

9.4 CERTIFICATES FOR PAYMENT

3.4.1 The Architect will, within seven days after recelpt of the
Contractor's Application for Payment, cither issue o the
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Owner a Certificate for Payment, with a copy to the Contrac-
tor, for such amoumt as the Architect determines is properly
due, or notify the Contractor and Owner in writing of the
Architect’s reasons for withholding certification in whole or in
part as provided in Subparagraph 9.9.1.

9.4.2 The issuance of a Cerificate for Pavment will constitute a
representation by the Architect to the Owner, based on the
Architect's observations at the site and the data comprising the
Application for Payment, that the Work hus progréssed to the
poinr indicated and that, to the best of the Architect’s knowl-
edge, information and bellef, quality of the Work is in accor-
dance with the Contract Documents. The foregoing representa-
tions are subject to an evaluation of the Work for conformance
with the Contract Documents upon Substantial Compiletion, o
results of subsequent tests and inspeciions, 1o minor deviations
from the Contract Documents correctable prior 1© completion
and to specific qualifications expressed by the Architect. The
issuance of a Certificate for Paymenrt will further constite a
representation that the Contractor is entitled to payment in the
amount certified. However, the issuance of a Certificate for Pay-
ment will not be a representation thac the Architect has (1)
made exhaustive or continuous on-site inspections to check the
quality or quantity of the Work, (2) reviewed construction
means, methods, techniques, sequences or procedures, (3)
reviewed copies of requisitions received from Subcontractocs
and marerial suppliers and other data requested by the Owner
to substantiate the Contractor's right (o payment or (4) made
exarmination to ascertain how or for what purpose the Contrac-
tor has used money previously paid on account of the Contract
Surn.

9.5 DECISIONS TO WITHHOLD CERTIFICATION

8.5.1 The Architecr may decide not to certify payment and
may withhold a Certificate for Payment in whole or in part, ©
the extent reasonably necessary to protect the Owner, if in the
Architect’s opinion the representations to the Owner required
by Subparagraph 9.4.2 cannot be made. If the Architect s
unable to certify payment in the amount of the Application, the
Architect will notify the Contractor and Owner as provided in
Subparagraph 9.4.1, If the Contractor and Architect cannot
agree on 4 revised amount, the Architect will promptly issue a
Certificate for Payment for the amount for which the Architect
is able to make such representations to the Owner, The Archi-
tect may 2lso decide not 1o certify payment or, because of
subsequently discovered evidence or subsequent observations,
may nullify the whole or a part of a Certificate for Payment
previously issued, to such extent 25 may be necessary in the
Architect’s opinion to protect the Qwner from loss because of:

.1 defective Work not remedied;

.2 third parey claims filed or reasonable evidence indicat-
ing probable filing of such claims;

.3 failure of the Contractor 1o make payments prop-
erfly 10 Subcontractors or for labor, materials or
cquiprnent;

4 reasonable evidence that the Work cannot be com-
pleted for the unpaid balance of the Contract Sum;

.5 damage to the Owner or anpther contractor;

.6 reasonable evidence thar the Work will not be com-
pleted within the Contract Tirne, and that the unpaid
balance would not be adequate o cover actud or
liquichited damages for the anticipated delay; or

.7 persisten failure o carry our the Work in accordunce
with the Contract Documents,

9.5.2 When the above reasons for withholding certitication are
removed, certification will be made for amounts previously
withheid.

8.6 PROGRESS PAYMENTS

8.6.1 After the Architect has issued a Certificate for Payment,
the Owner shall make payment in the manner and within the
time provided in the Contract Documents, and shall so norify
the Architect.

9.6.2 The Conractor shall prompely pay each Subcontractor,
upon receipt of payment from the Owner, out of the amount
paid to the Contractor on account of such Subcontractor's par-
tion of the Work, the amount to which said Subcontracror is
entitled, reflecting percentages actually rewined from payments
o the Contractor on account of such Subcontractor's portion
of the Work. The Contractor shall, by appropriate agreement
with each Subcontractor, require each Subcontracior 10 make
payments to Sub-subcontractors in similar manner.

9.56.3 The Architect will, on request, furnish to 2 Subcontrac-
tor, if practicable, informarion regarding percentages of com-
pletion or amounts applied for by the Contractor and action
takcen thereon by the Architect and Owner on accounr of por-
tions of the Work done by such Subcontractor.

. 9.6.4 Neither the Owner nor Architect shall have an obligation
¢ to pay or 10 see 1© the payment of money 10 2 Subcontractor
except as may otherwise be required by law.

9.6.5 Payment to material suppliers shall be treated in a manner
similar 1o that provided in Subparagraphs 9.6.2, 9.6.3 and 9.6.4,

9.6.6 A Cenificate for Payment, a progress payment, or partial
or entire use or occupancy of the Project by the Owner shall
act constitute acceptance of Work not in accordance with the
Contract Documents.

9.7 FAILURE OF PAYMENT

9.7.1 If the Architect does not issue a Certificate for Payment,
through no fuit of the Conrtractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the
Owner does not pay the Contractor wirhin seven days after the
date esmblished in the Contract Documents the amount cer-
tified by the Architect or awarded by arbitration, then the Con-
tractor may, upon seven additional days’ written notice to the
Owner and Architect, stop the Work until payment of the
amount owing has been received. The Contract Time shall be
extended appropriately and the Contract Sum shal be
increased by the amount of the Conteactor’s reasonable costs of
shut-down, delay and start-up, which shail be accomplished as
, provided in Article 7.

9.8 SUBSTANTIAL COMPLETION

9.8.1 Substantial Completion is the stage in the progress of the
Work when the Work or designated portion thereof is suffi-
ciently complete in accordance with the Contract Documents
50 the Owner can occupy or udlize the Work for its intended
use.

9.8.2 When the Conrractor considers that the Work, or a por-
tlon thereof which the Owner agrees to accept separately, is
substantially complete, the Contractor shall prepare.and submit
10 the Architect 2 comprehensive list of {tems to be completed
* or corrected. The Contractor shall proceed promptly to com-
plete and correct items on the list. Fatlure to include an item on
such fist does noc alier the responsibility of the Contractor tw
complete all Work in accordance with the Contract Docu-
ments. Upon receipt of the Contractor’s list, the Architect will
muke an inspection 0 determine whether the Work or desig-
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nated pordon thereof is substantidly complete. I the
Architect's inspection Wiscloses uany item, whether or not
included on the Contractor’s list, which is aot in dccordance
with the requirements of the Contract Documents, the Contrac-
tor shall, before issuance of the Certificate of Substantial Com-
pietion, complete or correct such item upon notification by the
Architect. The Contractor shall then submit a request for
another inspection by the Architect 1o determine Substantial
Completion. When the Work or designated portion thereof s
substanthilly complete, the Architect will prepare 2 Cértificate
of Substantial Completion which shall establish the dare of Sub-
stntial Completion, shall establish responsibilities of the
Owner and Contractor for security, maintenance, heat, utilities,
damnage to the Work and insurance, and shall fix the time
within which the Contractor shall finish all items on the list
accompanying the Certificate, Warranties required by the Con-
tract Documents shall cormmence on the date of Substantial
Completion of the Wock or designated portion thereof unless
otherwise provided in the Ceriificate of Substantial Comple-
tion. The Certificate of Substandial Completion shall be sub-
mitted to the Owner and Contractor for their wiitten accep-
rance of responsibilities assigned to them in such Cerntificate.

9.8,3 Upon Substantial Completion of the Work or designated
portion thereof and upon application by the Contractor and
certification by the Architect, the Owner shall make payment,
reflecting adjusunent in retainage, if any, for such Work or por-
tion thereof as provided in the Contract Documernits,

3.9 PARTIAL OCCUPANCY OR USE

9.9.1 The Owner may occupy or use any completed or par-
tizlly complered portion of the Work at any stage when such
portion is designated by separate agreement with the Contrac-
tor, provided such occupancy or use is consented 10 by the
insurer as required under Subparagraph 11.3.11 and authorized
by public authorities having jurisdiction over the Work. Such
partial occupancy or use may commence whether or not the
portion is substantially complete, provided the Owner and
Comtractor have accepted in writing the responsibilities
assigned to each of them for payments, retzinage if any, secu-
rity, maintenance, heat, utilities, damage to the Work and insur-
ance, and have agreed in wilting concerning the period for cor-
rection of the Work and commencement of warranties
required by the Contract Documents. When the Contractor
considers a portion substantially complete, the Contractor shali
prepare and submit a list 1o the Architect as provided under
Subparagraph 9.8.2. Consent of the Contractor to partial occu-
pancy or use shall not be unreasonably withheld. The stage of
the progress of the Work shall be determined by written agree-
tnent between the Owner and Contractor or, if no agreement is
reached, by decision of the Architect.

9.9.2 Immediately prior to such partial occupancy or use, the
Owner, Contractor and Architect shall jointly inspect the area
10 be cccupied or portion of the Work to be used in order 10
determine and record the condition of the Work,

9.9.3 Unless otherwise agreed upon, partial occupancy or use
of a portion or portions of the Work shull not constitute accep-
tance of Work not complying with the requirements of the
Contract Docurnents.

9.10 FINAL COMPLETION AND FINAL PAYMENT

9.10.1 Upon receipt of written notice that the Work Is ready
for final inspection and acceptance and upon receipt of a final
Application for Payment, the Architect will promptly muke

such inspection and, when the Architect finds the Work accepe-
able under the Contract Documents and the Conueact fully per-
formed, the Architect will promptly issue a final Cerntificate for
Payment stating that to the best of the Architect’s knowledge,
information and belief, and on the basis of the Architect's
observations and inspections, the Work has been completed in
accordance with terms and conditions of the Coniract Docu-
ments and that the entire balance found to be due the Contrac-
tor and noted in said final Certificate is due and payable. The
Architect’s final Cerificate for Payment will constituze 2 further
representation that conditions listed in Subparageaph 9.10.2 as
precedent to the Contractor's being entitled o final payment
have been fulfitled.

9.10.2 Neither finzl payment nor any cemaining retained
percentage shall become due until the Contractor submits to
the Architect {1) an affidavit that payrolls, bills for materials and
equipment, and other indebtedness connecred with the Work
for which the Owner or the Owner’s property might be
respansible or encumbered (less amounts withheld by Owner)
have heen paid or otherwise satisfied, (2) a certificate evidenc-
ing that insurance required by the Contract Documents t©
remain In force after final payment is currently in effect and will
not be cancelled or allowed 1o expire undl ar least 30 days’
prior written notice has been given to the Owner, (3) 2 written
staternent that the Contractor knows of no substantizl reason
that the insurance will not be renewable to cover the period
required by the Contract Documents, (4) consent of surety, if
anty, to final payment and (3), if required by the Owner, other
dara establishing payment or satisfaction of obligations, such as
receipts, releases and waivers of liens, claims, securty interests
or encumbrances arising out of the Contract, to the exrent and
in such form as may be designated by the Qwner. If 2 Subcon-
tractor refuses 1o furnish a release or waiver required by the
Owner, the Contractor may furnish a bond satisfactory to the
Owner to indemnify the Owner against such lien. If such lien
remains unsatisfied after payments are made, the Contractor
shall refund to the Owner all money that the Owner may be
compelled to pay in discharging such lien, including all costs
and reasonable atomeys’ fees,

8.10.3 If, after Substantial Completion of the Work, final com-
pletion thereof is materially delayed through no fault of the
Contractar or by issuance of Change Orders affecting final
completion, and the Acchitect so confirms, the Owner shall,
upon appilication by the Contractor and certification by the
Architect, and without terminating the Contract, make payment
of the balance due for that portion of the Work fully completed
and accepred, If the remaining balance for Work not fully com-
pleted or corrected is less than retainage stpulated in the Con-
tract Documents, and if bonds have been furnished, the written
consent of surety to payment of the balance due for that por-
tion of the Work fully completed and accepted shall be submit-
ted by the Contractor ta the Architect prior 1o certification of
such payment, Such payment shall be made under terms and
conditions governing final payment, except that it shall not
constitute 2 waiver of claims. The making of final payment shall
constitute a waiver of claims by the Owner as provided in Sub-
paragraph 4.3.5,

8.10.4 Acceptance of final payment by the Conrractor, a Sub-
contractor or material supplier shall constitute a waiver of
cluims by that payee except those previously made in writing
and identified by that pavee as unseuled at the time of final
Application for Payment. Such waivers shall be in addition to
the walver described in Subparugraph 4.3.5.
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ARTICLE 10

PROTECTION OF PERSONS AND PROPERTY
10.1  SAFETY PRECAUTIONS AND PROGRAMS

10.1.1 The Contractor shall be responsible for initixting, main-
aining and supervising all safety precautions and programs in
connection with the performance of the Contract.

10.1.2 In the event the Contractor encounters on the site
material reasonably believed to be asbestos or polychiorinuied
biphenyl {PCB) which has not been rendered bharmless, the
Coneeacror shall immediately stop Work in the area affected
and repors the condition to the Owner and Architect in writing.
The Work in the affected area shall not thereafrer be resumed
except by written agreement of the Owner and Conrracior if in
fact the muterial is asbestos or polychlorinated bipheny! (PCB)
and has not been rendered harmless. The Work in the affected
area shall be resumed in the absence of asbestos or poivehlorl-
nated biphenyl {PCB), or when it has been rendered harmless,
by written agreement of the Owner and Contractor, or in
accordance with final determination by the Architect on which
arbitration has not been demanded, or by arbitration under
Arricle 4.

10.1.3 "The Contractor shall not be required pursuant o Asticle
7 to perform without consent any Work relating to asbestos or
polychlorinated biphenyl (PCB).

10.1.4 To the fullest extent permitted by law, the Owner shall
indemnify and hold harmiess the Contractor, Architect, Archi-
tect’s consultants and agents and employees of any of them
from and against claims, damages, losses and expenses, includ-
ing but not limited to attorneys’ fees, arising out of or resulting
from performance of the Work in the affected area if in fact the
material is asbestos or polychlorinated biphenyl (PCB) and has
not been rendered harmless, provided thae such claim, damage,
loss or expense is attributable w bodily injury, sickness, disease
or deuth, or w injury o or destruction of tangible property
{other than the Work itself) including luss of use resulting
therefrom, but only to the extent caused in whole or in part by
negligent acts or omissions of the Owner, anyone directly or
indirectly emnploved by the Owner or anyone for whose acts
the Owner may be liable, regardiess of whether or not such
chim, durmnuge, Joss or expense is caused in part by 4 party
indemnified hereunder. Such obtligation shall not be construed
to negate, abridge, or reduce other rights or obligations of
indemnity which would otherwise exist 25 to a party or persm
descnbcd in this Subparagraph 10.1.4.

10.2 SAFETY OF PERSONS AND PROPERTY

10.2.1 The Contractor shall take reasonable precautions for
safety of, und shall provide reasonable protection to prévent
damage, injury or loss o

.1 employees on the Work and other persons who may
be affected thereby;

.2 the Work and materials and equipment o be incorpo-
rated therein, whether in storage on or off the site,
under cuare, custody or control of the Contractor Or

.the Contractor's Subcontractors or Sub-subcontrat-
tors; and

.3 other property at the site or adjacent thereto, such as
trees, shrubs, fawns, walks, pavements, roadways,
structeres and urilities not designaed for removal, relo-
cution or replicement in the course of construction.

10.2.2 The Contractor shall give notices and comply with
applicable laws, ordinances, rules, regulations and lawful ocders
of public authorities bearing on safety of persons or property or
their protection from damage, injury or loss.

10.2.3 The Contractor shall erect and maintain, as required by
existing conditions and performance of the Contract, reason-
able safeguards for safety and protection, including posting
danger signs and other warnings against hazards, promulgating
safery regulations and notifying owners and users of adjacent
sites and utilities.

10.2.4 When use or storage of explosives or other hazardous
materials or equipment or unusual methods are necessary for
execution of the Work, the Contractor shall exercise utmost
care and carry on such activities under supervision of properly
qualified personnel.

10.2.5 The Contractor shall promptly remedy damage and loss
(other than damage or loss insured under property insurance
required by the Contract Documents) to property referred to in
Clauses 10.2.1.2 and 10.2.1.3 caused in whole or in part by the
Contractor, a Subcontracior, 2 Sub-subcomtractor, ar anyone
directly or indirectly employed by any of them, or by anyone
for whose acts they may be liable and for which the Contractor
is responsible under Clauses 10.2.1.2 and 10.2.1.3, except
damage or loss attributable to acts or omissions of the Owner
or Architect or anyone direcily or indirectly employed by
either of them, or by anyone for whose acts either of them may
be liable, and not atributable to the fault or negligence of the
Contractor, The foregoing obligations of the Contractor are in
additton to the Contractor’s obligations under Paragraph 3.18.

10.2.6 The Contractor shall designate z responsible member of
the Contractor's organization at the site whose duty shall be the
prevention of accidents. This person shall be the Contractor's
superintendent unless otherwise designated by the Contractor
in writing to the QOwner and Aschitect.

10.2.7 The Contractor shall not load or permit any part of the
construction or site 10 be loaded s0 as to endanger ks safety.

10.3 EMERGENCIES

10.3.1 In an-emergency affecting safety of persons or property,
the Contractor shall acr, at the Contractor’s discretion, 10 pre-
vent threatened damage, injury or loss. Additional compensa-
tion or extension of time claimed by the Contracror on account
of an emergency shall be determined as provided in Paragraph
4.3 and Agticle 7.

ARTICLE 11

INSURANCE AND BONDS
11.1  CONTRACTOR'S LIABILITY INSURANCE

11.1,1 The Contractor shall purchase from and maintain in a
company or companies lawfully authorized o do business in
the jurisdiction in which the Project is located such insurance as
will protect the Contractor from claims set forth below which
may arise out of or result from the Contractor’s Operations
under the Contract and for which the Contractor may be legally
liable, whether such operations be by the Contractor or by a
Subcontractor or by anyone directly or indirectly employed bv
any of thern, or by anyone for whose 4¢ts any of them may be
lble:
.1 claims under workers' or workmen's compensation,
disabifity benetit and other similur employes benefit scts
which ure applicuble to the Work o be performed;
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2 claims for damages because of bodily injury, occupa-
rional sicknessor disease, or death of cthe Conuractor's
emplovees;

.3 claims for damuges because of bodily injury, sickness
or disease, or death of uny person other than the Con-
tractor’s emplovees;

4 clims for damages insured by usual personal injury
liability coverage which are sustained (1) by a person
as 1 result of an offense directly or indirectly relaced to
employment of such person by the Contructor, or (2)
by another persen; .

.9 clhims for damages, other than to the Work itself,
because of injury to or destruction of tangible prop-
erty, including loss of use resulting therefrom;

.6 claims for damages because of bodily injury, death of
a person or property damage zarising out of owrner-
ship, maintenance or use of a motor vehicle; and

.7 chims involving contractual liability insurance appli-
cable 1o the Contractor's obligations under Paragraph
3.18.

11.1.2 The insurance required by Subparagraph 11.1.1 shal be
written for not less than limits of liability specified in the Con-
tract Documents or required by law, whichever coverage is
greater. Coverages, whether written on an occurrence or
clalms-made basis, shall be mainrined without interruption
from date of commencement of the Work until date of final
payment and termination of any coverage required to be main-
tained after finaf payment,

11.1.3 Cenrificates of Insurance acceptable to the Owner shall
be filed with the Owner prior 1o commencement of the Work.
These Certificates and the insurance policies required by this
Paragraph  11.1 shall contain a provision that coverages
afforded under the policies will not be cancelled or allowed 1o
expire until at least 30 days’ prior written notice has been given
10 the Owner. If any of the foregoing insurance coverages are
required to remain in force after final payment and are reason-
ably available, an additional certificate evidencing continuation
of such coverage shall be submitted with the final Application
for Payment as required by Subparagraph 9.10.2, Informarion
concerning reduction of coverage shall be furnished by the
Contractor with reasonable promptness in accardance with the
Contractor’s information and belief,

11.2 OWNER'S LIABILITY INSURANCE

11.2.1 The Owner shall be responsible for purchasing and
maintaining the Owaner's usual liability insurance, Optionally,
the Owner may purchase and maintzin other insurance for self-
protecrion against claims which may arise from operations
under the Coniract. The Contractor shall not be responsible
for purchasing and maintaining this optional Owner's liabllity
insurance unless specifically required by the Contract
Documents.

11.3 PROPERTY INSURANGE

11.3.1 Unless otherwise provided, the Owner shall purchase
and maintain, in a company or companies lawfully authorized
w do business in the jurisdiction in which the Project Is
located, property insurance in the amount of the inital Con-
truct Sum s well a3 subsequent modifications thereto for the
entire Work at the site on 2 replacement cost basls without vol-
untary deductibles. Such property insurance shull be wmain-
wined, unless otherwise provided in the Conrract Documents
or otherwise agreed in writing by all persons und entiries who
are heneficiaries of such insurance, until final payment has been
mude us provided in Paragraph 9,10 or uniil no person or entity

other than the Owner has an insurable interest in the property
required by this Paragraph 11.3 1o be cavered, whichever [s
earlier. This insurance shall include interests of the Owner, the
Contractor, Subcontractors and  Sub-subcontractors in the
Work.

11.3.1.1 Property insurance shall be on an all-risk policy form
and shall insure against the perils of fire and extended coverage
and physical loss or damage including, without duplication of
coverage, thefi. vandalism, malicious mischief, colfapse, false-
wark, temporary buildings and debris cemoval including
demolition occasioned by enforcement of any applicable legal
requirements, and shall cover reasonuble compensation for
Architeet’s services and expenses required as a result of such
insured loss. Coverage for other perils shall not be required
unless otherwise provided in the Contract Documents,

11.3.1.2 1If the Owner does not intend to purchase such prop-
erty insurance required by the Contract and with all of the
coverages in the amount described above, the Owner shall so
inform the Contractor in writing prior to commencement of
the Work. The Contractor may then effect insurance which will
protect the interests of the Contractor, Subcontractors and Sub-
subcontractors in the Work, and by appropriate Change Order
the cost thereof shall be charged 0 the Owner. If the Contrac-
tor is dumaged by the faffure or neglect of the Owner 1o pur-
chase or maintain insurance as described above, without so
notifying the Contractor, then the Owner shall bear a1l reasbn-
able costs properly attributable thereto.

11.3.1.3 If the property insurance requires minimum deducti-
bles and such deducribles are idertified in the Contract Docu-
ments, the Contractor shall pay costs not covered because of
such deductibles. If the Owner or insurer increases the required
minimum deductibles above the amounts so identified or if the
Qwner elects to purchase this insurance with voluntary deduc-
tible 2mounts, the Owner shall be responsible for payment of
the additional costs not covered because of such Increased or
voluntary deductibles. If deductibles are not identified in the
Contract Documents, the Owner shall pay costs not covered
because of deductibles.

11.3.1.4 Unless otherwise provided in the Contract Docu-
ments, this property insurance shall ¢cover portions of the Work
stored off the site after written approval of the Owner at the
vilue established in the approval, and also portions of the Work
in transtt,

11.3.2 Boiler and Machinery Insurance, The Owner shail
purchase and maintain boiler and machinery insurance
required by the Contract Documents or by law, which shalt
specifically cover such insured objects during installation and
until finyl ucceprance by the Qwner; this Insurance shull include
Interests of the Owner, Contractor, Subcontractors and Sub-
subcontructors in the Work, and the Owner and Contractor
shuli be numed insureds,

11.3.3 Loss of Use Insurance. The Owner, at the Owner's
option, may purchase and maintain such insurance as wilt
insure the Owner against loss of use of the Owner's property
due to fire or other hazards, however caused. The Owner
waives all rights of action against the Contracior for loss of use
of the Qwner's property, including consequential losses due
fire or other hazards however caused, :

11.3.4 If the Contractor requests In writing that insuranice for
risks other than those described herein or for other special haz-
ards be included in the property insurance policy, the Owner
shall, if possible, include such insurance, and the cost thereof
shall be charged to the Contructor by appropriate Change
Order,

AlA DOGUMENT A20% ¢ GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUGTION « FOURTEENTH EDITION

20 A201-1987

AIA® = ©1VRT THE AMERICAN INSTITUTE OF ARCIITECTS, 1735 NEW YORK AVENUE, N.W,, WASHINGTON, D.C, 20



11.3.5 If during the Project construction period the Owner
Insures properties, real-or personal or both, adjoining or adja-
cent to the site by property insurance under policies separate
from those insuring the Project, or if after final payment prop-
erty insurance is to be provided on the completed Project
through a policy or policies other than those insuring the Proj
ect during the construction period, the Owner shall wajve alt

rights in accordance with the terms of Subparageaph 11.3.7 for .

darnages caused by fire or other perils covered by this separate
property insurance. All separate policies shall provide this
waiver of subrogation by endorsement or otherwise.

11.3.6 Before an exposure to loss may occur, the Owner shall
file with the Contractor a copy of each policy that includes
insurance coverages requiced by this Paragraph 11.3. Each
policy shall contain all generally applicable conditions, defini-
tions, exclusions and endocsements related 10 this Project, Each
policy shall contain 2 provision that the policy will not be
cancelied or allowed to expire until at least 30 deys” prior writ-
en notice has been given to the Contractor.

11.3.7 Waivers of Subrogation, The Owner and Contractor
waive all rights against (1) each other and any of their subcon-
ractors, sub-subconiractors, agenis and employees, each of the
other, and {2) the Architect, Architect’s consultants, separate
contractors described in Article 6, if any, and any of their sub-
contractors, sub-subcontractors, agents and employees, for
damages caused by fire or other perils to the extent covered by
property insurance obtained pursuant to this Paragraph 11.3 or
other property insurance applicable to the Work, except such
tights as they have to proceeds of such insurance held by the
Owner s fiduciary. The Owner or Contracior, s appropriate,
shall require of the Architect, Architect's consultants, separate
contractors described in Artcle 6, if any, and the subcontrac-
tors, sub-subcontractors, agents and employees of any of them,
by appropriate agreements, written where legally required for
validity, similar waivers each in favor of other parties enum-
erated herein. The policies shall provide such waivers of subro-
gation by endorsement or otherwise, A waiver of subrogation
shall be effectlve as to 4 person or entity even though that per-
son or entity would otherwise have a2 duty of indemnification,
contractual or otherwise, did not pay the insurance premium
directly or indirectly, and whether or not the person or entity
had an insurable interest in the property damaged.

11.3.8 A loss insured under Owner's property insurance shall
be adjusted by the Owner as fiduciary and made payable to the
Ovwmer as fiduciary for the insureds, as their intcrests may
appear, subject to requirements of any applicable morigagee
clause and of Subparagraph 11.3.10. The Contrector shalt pay
Subcontractars their just shares of insurance proceeds received
by the Contractor, and by appropriate agreements, written
where legally required for validity, shall require Subconiractors
0 make payments to their Sub-subcontractors in similar
martner.

11.3.9 If required in writing by a party in interest, the Owner
as fiduclary shall, upon occurrence of an insured loss, give
bond for proper performance of the Owner'’s dutles. The cost
of required bonds shall be charged against proceeds received as
fiduciary. The Qwner shall deposit in a separate account pro-
ceeds so received, which the Owner shall distribute in accor-
dance with such agreement as the parties in interest may reach,
Or in accordance with an arbitration award in which case the
procedure shall be 25 provided in Paragraph 4.5. If after such
loss no other special agreement is made, replacement of dam-
aged property shall be covered by appropriate Change Order.

11.8.10 The Owner as fiduciary shall have power 0 adjust and
settle a loss with Insurers unless one of the panies in interest
shall object in writing within five days after occurrence of loss
10 the Owner's exercise of this power; if such objection be
made, arbitrators shall be chosen as provided in Paragraph 4.3,
The Owner as fiduciary shall, in that case, make settlement with
insurers in accordance with directions of such arbitrators. IF
distribution of insurance proceeds by arbitration is required,
the arbitrators will direct such distribution,

11.3.11 Partial occupancy or use in accordance with Paragraph
9.9 shall not commence untll the insurance company or com-
panies providing propenty insurance have consented to such
partial occupancy or use by endorsement or otherwise, The
Owner and the Contractor shall take reasonable steps to obtain
consent of the insurance company or companies and shall,
without murual writcert consent, take no action with respect to
pactial cecupancy or use that would cause canceliation, lapse or
reduction of insurance.

11.4 PERFORMANCE BOND AND PAYMENT BOND

11.4.1 The Owner shall have the right to require the Contrac-
tor to fumnish bonds covering faithful performance of the Con-
rract and payment of obligations arising thereunder as stipu-
lated in bidding requirements or specifically required in the
Contract Documnents on the dare of execution of the Contract,

11.4.2 Upon the request of any person or entity appearing 1o
be a2 potential beneficiary of bonds covering payment of obliga-
tions arising under the Conrtract, the Contractor shall promptly
furnish 2 copy of the bonds or shall parmit a copy to be made.

ARTICLE 12

UNCOVERING AND CORRECTION OF WCRK
12,1 UNCOVERING OF WORK

12.1.1 If a portion of the Woik is covered contrary to the
Architecr’s request or 10 requirernents specifically expressed in
the Contract Documents, it must, if required in writing by the
Architect, be uncovered for the Architect’s cbservation and be
teplaced at the Contractor's expense withour change in the
Contract Time.

12.1.2 If a portion of the Work has been covered which the
Archiltect has not specifically requested to observe prior o lis
being covered, the Architect may request to see such Work and
it shall be uncovered by the Contractor. If such Work is in
accordance with the Contract Documents, costs of uncover-
ing and replacement shall, by appropriate Change Order, be
charged 1o the Owner. If such Work is not in accordance with
the Coniract Documents, the Contractor shall pay such costs
unless the condition was caused by the Owner or a separate
contractor in which event the Qwner shall be responsible for
payment of such costs.

12,2 CORRECTION OF WORK

12.2.1 The Contractor shall promptly correct Work rejected
by the Architect or failing to conform to the requirements of
the Contract Documents, whether observed before or after
Substantial Completion and whether or not fabricated, instatled
or completed, The Contractor shall bear costs of correcting
such refected Work, inciuding additdonal testing and inspec-
tions and compensation for the Architect’s services and
expenses made necessary thereby.,

12.2.2 If, within one year afier the date of Substantlal Comple-
tion of the Work or designated portion thereof, or after the dite
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for commencement of warranties established under Sub-
paragraph 9.9.1, or by terms of an applicable special wacranty
required by the Contract Documents, any of the Work is found
to be not in accordance with the requirements of the Contract
Documents, the Conuactor shall correct it promptly after
receipt of written notice from the Owaer to do so unless the
Owner has previously given the Contractor a written accep-
tance of such conditian, This period of one year shall be
extended with respect to portions of Work first performed after
Substantizl Completion by the period of fime between Substan-
tial Completion and the sctual performance of the Work. This
obligation under this Subparagraph 12.2.2 shall survive accep-
rance of the Work under the Contract and termination of the
Contract, The Owner shall give such notice promptly after dis-
covery of the condition,

12.2.3 The Contractor shall remove from the site portions of
the Work which are not in accordance with the requirements
of the Contract Documents and are neither corrected by the
Contractor nor accepted by the Owner.

12.2.4 if the Contractor fails to corract nonconforming Work
within a reasonable time, the Owner may correct it in accor
dance with Paragraph 2.4, If the Contsactor does not proceed
with correction of such nonconforming Work within a reason-
able time fixed by written notice from the Architect, the Owner
may remove it and store the salvable materials or equipment at
the Conuactor’s expense. If the Contractor does not pay costs
of such removal and storage within ten days after written
notice, the Owner may upon ten additional days’ written
notice sell such materials and equipment at auction or at private
sale and shall account for the proceeds thereof, after deducting
costs and damages thar should have been borne by the Con-
tractor, including compensation for the Acchitect's services and
expenses made necessary thereby. If such proceeds of sale do
not cover costs which the Coniractor should have borme, the
Contract Sum shall be reduced by the deficiency. If paymenss
then or thereafier due the Contractor are not sufficient to cover
such amount, the Contractor shall pay the difference to the
Owner,

12.2.5 The Contractor shall bear the cost of correcting
destroyed or damaged construction, whether completed or
partially completed, of the Owner or separate Coniraclors
caused by the Contractor's correction or removal of Work
which is not in accordance with the requirsments of the Con-
tract Documents,

12,2.6 Nothing contained in this Paragraph 12.2 shall be con-
strued o establish-a perfod of limitation with respect to other
obligations which the Ceontractor might have under the Con-
tract Documents. Establishment of the time period of one year
as described in Subparagraph 12.2.2 relates only to the specific
obligation of the Contractor to correct the Work, and has no
relationship to the time within which the obligation to comply
with the Contract Documents may be sought 1o be enforced,
nor to the time within which proceedings may be commenced
to establish the Contracror's liability with respect to the Con-
tractor's obligations other than specifically to correct the Work,

12.3  ACCEPTANCE OF NONCONFORMING WORK

12.3.1 If the Owher prefers o accept Work which is not in
accordance with the requirements of the Contract Documents,
the Owrier may do so instead of requiring its removal and cor-
rection, in which case the Contract Sum wilt he reduced as
appropriate and equitable. Such adjustment shall be effected
whether or not final payment has been made.

ARTICLE 13

MISCELLANEQUS PROVISIONS
13.1  GOVERNING LAW

13.1.1 The Contract shall be governed by the law of the place
where the Project is locared.

13.2 SUCCESSORS AND ASSIGNS

13.2.1 The Owner and Contractor respectively bind them-
selves, their partners, successors, assigns and legal represenia-
tives o the other party hereto and to partners, successors,
agsigns and legal representatives of such other party in respect
0 covenants, agreements and obligations contained in the Con-
tract Documents. Neither party to the Contract shal} assign the
Contract as a whole without written consent of the other, If
either party attempts to make such an assignment without such
consent, that parry shall nevertheless remain legatly cesponsible
for all obligations under the Contract,

13.3  WRITTEN NOTICE

18,3.1 Written notice shall be desmed to have been duly
served if delivered in person to the individual or 2 member of
the firm or entity or to an officer of the corporation for which it
was intended, or if delivered ar or sent by reglsiered or certified
mail to the fast business address known o the party giving
notice,

13.4 RIGHTS AND REMEDIES

13.4.1 Duties and obligations imposed by the Conttact Docu-
ments and rights and remedies available thereunder shall be in
addition 1o and not a limitation of dutles, obligations, rights and
remedies otherwise imposed or available by law.,

13.4.2 No actiont or failure to act by the Owner, Architect or
Contractor shall constitute 2 waiver of a tight or duty afforded
them under the Conrract, nor shall such action or filfure to 4ct
constitute approval of or acquigscence in a breach thereunder,
except a5 may be specifically agreed in writing,

13.5 TESTS AND INSPECTIONS

13.5.1 Tests, Inspections and approvals of portions of the
Work required by the Coneract Documents or by laws, ordi-
nances, rules, regulations or orders of public authorities having
jurisdiction shall be made at an appropriate ime. Unless other-
wise provided, the Contractor shali make arrangements for
such tests, inspections and approvals with an independent test-
ing laboratory or entity acceptable to the Owner, or with the
appropriate public authority, and shall bear 2l related costs of
tests, nspections and approvals. The Contractor shall give the
Architect timely notice of when and where 1ests and inspec-
tions are to be made so the Archirect may observe such proce-
dures. The Owner shall bear costs of tests, inspections or
approvals which do not become requirements until after bids
are received or negotiations concluded,

13.5.2 If the Architect, OQwner or public authorities having
jurisdiction determine that portions of the Work require addi-
tional testing, inspection or approval not included under Sub-
paragraph 13.5.1, the Architect will, upon written authorization
from the Owner, instruct the Contractor © make arrangements
for such additional testing, inspection or approval by an entity
acceptable 1o the Owner, and the Contractor shall give timely
notice 1o the Architect of when and where tests and inspections
are 1wy be made so the Architect may observe such procedures.
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The Qwner shall bear such costs excepe as provided in Sub-
pamagraph 13.5.3. =

13.5.3 If such procedures for testing, inspection or approval
under Subparagraphs 13.5.1 and 13.5.2 reveal failure of the
portians of the Work to comply with requirements established
by the Contract Documents, the Coniractor shall bear all costs
made necessary by such failure including those of repeated
procedures and compensation for the Architect's services and
expenses. '

13.5.4 Required certificates of testing, inspection or approval
shall, unless otherwise required by the Contract Documents, be
secured by the Contractor and promptly delivered 1o the
Architect.

13.5.5 If the Architect is 1o observe tests, inspections or
approvals required by the Contract Documents, the Architect
will do so promptly and, where practicable, at the normal place
of testing.

13.5.6 Tests or inspections conducred pursuant to the Con-
tract Documernts shall be made prompily to avoid unreasonable
delay in the Work.

13.6 INTEREST

13.6.1 Payments due and unpaid under the Contract Docu-
rments shall bear interest from the date payment is due at such
rate as the parties may agree upon in writing or, in the absence
thereof, at the legat rate prevailing from time to time at the place
where the Project is [ocated.

13.7 COMMENCEMENT OF STATUTORY
LIMITATION PERIOD

13.7.1 As between the Owner and Contractor:

.1 Before Substantial Completion. As to zcts or failures
to act occurring prior to the relevane date of Substan-
tlal Cormnpletion, any applicable statute of limitations
shall commence 1o tun and any alleged cause of action
shall be deemed 10 have accrued in any and alt evenrs
not later than such date of Substantial Completion;

.2 Between Substantial Completion and Final Certifi-
cate for Payment, As 1o acts or failures to act occur-
ring subsequent to the relevant date of Substantial
Completion and prior to Issuance of the final Certifi-
cate for Payment, any applicable staute of limitations
shall commence to run and any alleged cause of
action shall be deemed to have accrued in any and all
events not later than the date of issuance of the final
Certificate for Payment; and

.3 After Final Certificate for Payment. As to acts or
failures to act occurring after the relevant date of issu-
ance of the final Cerificare for Payment, any appli-
cable statute of limitations shall commence 0 run and
any alleged cause of action shall be deemed 10 have
accrued in any and all events nort laer than the date of
any act or faifure 1o act by the Contractor pursuant to
any warcaniy provided under Paragraph 3.5, the date
of any correction of the Work or failure to correct the
Work by the Contractor under Puragraph 12,2, or the
daee of actual commission of any other act or filure
w perform any duty or obligation by the Contractor
or Owner, whichever oceurs last.

ARTICLE 14

TERMINATION OR SUSPENSION
OF THE CONTRACT

14.1 TERMINATION BY THE CONTRACTOR

14.1,1 The Contractor may rerminate the Contract if the Work
is stopped for 2 period of 30 days through no act or fault of the
Contractor ar 2 Subcontractor, Sub-subcontracior or their
agents or employees or any other persons performing portions
of the Work under contract with the Contractor, for any of the
following reasons:

.1 issuance of an order of a court ar other public author
ity having jurisdiction;

.2 an act of government, such as a declaration of narional
ernergency, making materlal unavailable;

3 because the Architect has not issued a Certificate for
Payment and has not notified the Contractor of the
reason for withholding certification as provided in
Subparagraph 9.4.1, or because the Owner has not
made payment on a Certificate for Payment within
the time stated in the Contract Documents;

A4 if repeated suspensions, delays or interruptions by the
Qwner as described in Paragraph 14.3 constitute in
the aggregate more than 100 percent of the total num-
ber of days scheduled for completion, or 120 days in
any 3635-day period, whichever is less; or

.5 the Owner has filed w furnish to the Contractor
promptly, upon the Contractor's request, reasoneble
evidence as required by Subparagraph 2.2.1,

14.1.2 I one of the above reasons exists, the Contractor may,
upon seven additionat days' writien notice to the Owner and
Architect, terminate the Contract and recover from the Owner
payment for Work executed and for proven loss with respect
i materials, equipment, tools, and construction equipment
and machinery, including reasonable overhead, profit and
damages.

14.1.3 If the Work is scopped for a peciad of 60 days through
ao act or fault of the Contractor or 2 Subcontractor or their
agents or employees or any other persons performing portions
of the Work under contract with the Contractor because the
Owner has persistently failed to fulfill the Owner's obllgations
under the Contract Documents with respect to matters impor-
tant to the progress of the Work, the Contractor may, upon
seven additional days' written notice to the Owner and the
Architect, terminate the Contract and recover from the Owner
as provided in.Subparagraph 14.1.2.

14.2 TERMINATION BY THE OWNER FOR CAUSE

14.2.1 The Owner may terminate the Coneract if the
Coatractor:

.1 persistently or repeatedly refuses or fails 10 supply
enough properly skilled workers or proper marerials;

.2 fails o make payment o Subcontractors for materials
or labor in accordance with the respective agreements
between the Contractor and the Subcontractors;

3 persistently disregards laws, ordinances, or rules, reg-
vlations or orders of a public authoity having juris-
diction; or

4 otherwise is guilty of substantial breach of a provision
of the Contract Documents,

14.2.2 When any of the above reasons exist, the Owner, upon
certification by the Architect thue sufficient cause exists o jus-
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tify such action, may without prejudice to any other rights or
remedies of the Owner*and after giving the Contractor and the
Contractor's surery, if any, seven days' written notice, termi-
nate employment of the Contractor and may, subject o any
prdor rights of the surery:

1 take possession of the site and of all materials, equip-
ment, wols, and construction equipment and machin-
ery thereon owned by the Coneractor;

2 accept assignment of subcontracts pursuant to Para-
graph 5.4; and

-3 finish the Work by whatever reasonable method the
Owner may deem expedient.

14.2.3 When the Owner terminates the Contract for one of the
reasons stated in Subparagraph 14.2.1, the Contractor shall not
be entitled to receive further payment untl the Work s
finished.

14.2.4 If the unpaid balance of the Contract St exceeds costs
of finishing the Work, including compensation for the Archi-
tect’s services and expenses made necessary thereby, such
excess shall be paid to the Contractor. If such costs exceed the
unpaid balance, the Contractor shall pay the difference to the

Owner. The amount to be paid to the Contractor or Owner, a5
the case may be, shall be certified by the Architect, upon appli-
cation, and this obligation for payment shail survive remmina-
tion of the Contract.

14.3 SUSPENSION BY THE OWNER
FOR CONVENIENCE

14.3.1 The Ownier may, without cause, order the Contracior in
writing {0 suspend, delay or interrupt the Work in whole or in
part for such period of time as the Owner may determine,

14.3.2 An adjustment shall be made for increases in the cost of
performance of the Contract, including profit on the increased
cost of performance, caused by suspension, delay or interrup-
tlon. No adjustment shall be made to the extenn

.1 that performance Is, was or wouid have been so sus-
pended, delayed or interrupted by another cause for
which the Contractor is responsible; or

.2 that an equitzble adjustment is made or denied under
another provision of this Contract.

14.3.3 Adjustments made in the cost of performance may have
2 murually agreed fixed or percentage fee.
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1.

SECTION 00 73 00
SUPPLEMENTARY GENERAL CONDITIONS

GENERAL.:

1-01. AIA GENERAL CONDITIONS:

A.

The General Conditions of the Contract for Construction, Standard Form of the American Institute of
Architects, Documents No. A-201, 1987 Edition, Articles 1 through 14 inclusive, accompanying the
Specifications are hereby made a part of the Contract. The Contractor and each Subcontractor
shall inform himself fully regarding these General Conditions, as unfamiliarity with them shall not
relieve any Contractor from requirements contained therein.

If any Article of the "AlA General Conditions", identified in Subparagraph A, above, is supplemented
by these Supplementary General Conditions, the provisions of that Article, as supplemented shall
remain in effect, unless otherwise modified or deleted by these Supplementary General Conditions.

2. SUPPLEMENTS TO THE GENERAL CONDITIONS:

2-01.

A

2-02.

ARTICLE 1 - CONTRACT DOCUMENTS:
Paragraph 1.1.1 of lem 1.1 - The confract documents: Add the following sentence:

The Contract Documents shall include the Advertisement for Bids, the Instructions to Bidders,
sample forms and all Addenda pertaining to these.

Paragraph 1.3.1 of ltem 1.3 - Ownership and Use of Documents: Delete this paragraph and insert
the following:

1.3.1. All Drawings, Specifications and copies thereof furnished by the Architect are and shall
remain the property of the Owner, pursuant to Education Code Section 17316. They are to
be used only with respect to this Project and are not to be used on any other project.
Submission or distribution to meet official reguiatory requirements or for other purposes in
connection with the Project is not to be construed as publication, in derogation of the
Architect's common law copyright or other reserved rights.

ARTICLE 1 - CONTRACT DOCUMENTS:
Item 1.2 - Execution, Correlation and Intent: Add the following paragraph:

1.2.8. The Contractor shall keep on the work a copy of the drawings and specifications and shall at
all times give the Architect access thereto. Anything mentioned in the specifications and not
shown on the drawings, or shown on the drawings and not mentioned in the specifications,
shall be of like effect as if shown on mentioned in both. In case of difference between
drawings and specification, the specifications shall govern.

1.2.7 In case of difference between small- and large-scale drawings, the large-scale drawings
shall govern. Schedules on any contract drawing shall take precedence over conflicting
information on that or any other contract drawing. On any of the drawings where a portion of
the work is detailed or drawn out and the remainder is shown in outline, the parts detailed or
drawn out shall apply also to all other like portions of the work.

1.2.8 Where the word "similar” appears on the drawings, it shall have a general meaning and not
be interpreted as meaning identical, and all details shall be worked out in relation to their
location and their connection with other parts of the work.
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2-03.

2-04.

SECTION 0073 00
SUPPLEMENTARY GENERAL CONDITIONS

1.2.9 Incase of discrepancy either in the figures, in the drawings, or in the specification, the matter
shall be promptly submitted to the Architect, who shall promptly make a determination in
writing. Any adjustment by the Contractor without such a determination shall be at his own
risk and expense. The Architect shall furnish from time to time such detail drawings and
other information as he may consider necessary, unless otherwise provided.

ARTICLE 2 - OWNER:
item 2.2 - Information and Services Required of the Owner: Add the following paragraph:

2.2.7. JOB INSPECTION: The Owner will employ an inspector on this project approved by the
Architect, Structural Engineer and the Division of the State Architect in accordance with Title
24. He will represent the Owner and Architect and act as coordinator with the Contractor.
No work shall be prosecuted in his absence.

Item 2.2 - Information and Services Required of the Owner: Add the following paragraph:

2.2.8. JOB PLANS AND SPECIFICATIONS: The Inspector must have and keep in good condition
at all times during the construction period, a complete set of stamped plans per Title 24, Part
1, specifications, addenda, and change orders, together with aill codes and documents
including Title 24, Parts 1 thru 5 but not limited to; which are referred to in the specifications
and made a part thereof.

ARTICLE 3 - CONTRACTOR:
ltem 3.3 - Supervision and Construction Procedures: Add the following paragraph:

3.3.5. LAYING OUT OF WORK: The Contractor, immediately upon entering project site for the
purpose of beginning work, shall locate all general reference points and take such actions as
are necessary to prevent their destruction; lay out his work, be responsible for all lines,
elevations, and measurements of buildings, grading, utilities, and other work executed by
him under this contract. He shall exercise precaution to verify figures shown on the drawings
before laying out work and will be held responsible for any error resulting from his failure to
exercise such precaution.

Dimensions of existing work shall be verified in the field by the Contractor.
ltem 3.4 - Labor and Materials: Add the following paragraph:

3.4.3 The Contractor acknowledges that he is aware of and understands his obligations under
California Labor Code Section 1720 - 1776, regarding payment of the generally prevailing
wage rates, and 1777.5 - 1777.7, regarding employment of registered apprentices on public
works, which are hereby incorporated herein by reference and made a part hereof.

item 3.4 - Labor and Materials: Add the following paragraph:

3.4.4, Contracts for work under this proposal will obligate the Contractor and Subcontractors not to
discriminate in employment practices. The successful bidder must, if requested, submit a
fist of all Subcontractors who will perform work on the project and written, signed statements
from authorized agents of the labor pools with which they will or may deal for employees on
the work, together with supporting information to the effect that said labor pools practices
and policies are in conformity with Executive Order Number 11246, and that said labor pools
will affirmatively cooperate in or offer no hindrance to the recruitment, employment, and
equal treatment of employees seeking employment and performing work under the
Contractor or certification as to what efforts have been made to secure such statements
when such agents or labor pools have filed or refused to furnish same prior to the award of
the Contract.
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2-06.

2-05

SECTION 0073 00
SUPPLEMENTARY GENERAL CONDITIONS

ltem 3.4 - l.abor and Materials: Add the following paragraph:

3.4.5. HOURS OF WORK: A legal day's work shall constitute not over, and at least eight (8) hours
of work in one calendar day, in accordance with the provisions of the Labor Code of
California, Articles 1 and 3 of Chapter 1, Part 7, Division I, which are hereby incorporated by
reference and made a part hereof. Penalties for violation shall be set forth therein.

ltem 3.5 - Warranty: Add the following paragraph:

3.5.2. GUARANTEE: Besides special guarantees required elsewhere, the Contractor shall
guarantee the work in general for one (1) year from the date of acceptance of the work by
the Owner. The General Contractor shall execute and have each of his subcontractors
execute two (2) copies of the guarantee and submit to the Architect prior to completion and
filing the Notice of Substantial Completion.

ltem 3.7 - Permits, Fees and Notices: Add the following paragraph:

3.7.5. The Contractor is required to obtain building permits: however, there is no charge for the
permits.

item 3.7 - Permits, Fees and Notices: Add the following paragraph:

3.7.6. PROGRESS REPORTS: In accordance with the Title 24, Part 1, California Code of
Regulations, the Contractor is required to submit verified progress reports to the Division of
the State Architect (on prescribed form) stating that this project is in conformity with duly
approved drawings and specifications and give detailed statements of fact as shall be
required. Send one (1) copy of each report to the Architect.

ARTICLE 4 - ADMINISTRATION OF THE CONTRACT

ltem 4.3.3. — Time Limits on Claims: Revise to read as follows: Claims by either party must be
made within 5 days after occurrence of the event giving rise to such Claim.. Claims must be made
by written notice. An additional Claim made after the initial Claim has been implemented by Change
Order will not be considered unless submitted in 5 days.

ARTICLE 10 - PROTECTION OF PERSONS AND PROPERTY:

Item 10.2 - Safety of Persons and Property: Add the following paragraph:

10.2.8. In accordance with generally accepted construction practices, the Contractor will be
solely and completely responsible for conditions of the job site, including safety of all
persons and property during performance of the work. This requirement will apply
continuously and not be limited to normal working hours.

ltem 10.2 - Safety of Persons and Property: Add the following paragraph:

10.2.9. The duty of the Architect or Engineers to conduct construction review of the
Contractor's perfermance is not intended to include review of the adequacy of the
Contractor's safety measures, in, on, or near the construction site.

Item 10.3 - Emergencies: Add the following paragraph:

10.3.2. In case of extreme emergency which would include danger to human life or the
structure, the Owner, Contractor and Architect, or their authorized representatives,
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SECTION 00 73 00
SUPPLEMENTARY GENERAL CONDITIONS

have the authority to "stop the work” of this project until such "danger" has been
eliminated and that no further danger exists. Otherwise, any stoppage of the work will
be in accordance with Article 3.3.1 of the General Conditions.

2-08. ARTICLE 11 - INSURANCE AND BONDS:
A Delete all of the text of Article 11 of the "A.l.A. General Conditions” and insert the following:
ftem 11.1 — General:

11.1.1 Contractor, at its expense, shall procure and maintain for the duration of the contract
insurance against claims for injuries to persons or damages to property which may
arise from or in connection with the performance of the work hereunder by the
Contractor, his agents, representatives, employees or subcontractors.

11.2 — Minimurm Scope of Insurance

11.2.1 Coverage shall be at least as broad as:

1. Commercial General Liability on an occurrence form (no sunset clauses).
Liability deductible or Self-Insured Retention not to exceed $5,000. Claims Made
or Modified Occurrence Liability coverage will not be accepted. Coverage shall be
at least as broad as 1SO form CG000A1,

2. Umbrella/Excess Liability

3. Automobile Liability including owned, non-owned, and hired automobiles.

4. Worker's Compensation insurance as required by the State of California and
Employer's Liahility Insurance.

5. Builder’s Risk (Course of Construction). Deductible not to exceed $2,500.

6. Performance and Payment Bonds.

ltem 11.3 = Minimum Limits of Insurance

11.3.1 Contractor shall maintain limits no less than:
1. General Liability: $2,000,000 General Aggregate (Per Project)
$2,000,000 Products/CompletedOperations

Aggregate
$1,000,000 Personal & Advertising Injury
$1,000,000 Each Occurrence

2. Umbrella/Excess Liability: $3,000,000 Aggregate
$1,000,000 Each Occurrence

3. Automobile Liability: $1,000,000 Per Accident for Bodily Injury and
Property Damage

4. Worker's Compensation: As required by the State of California

5. Employer's Liability: $1,000,000 Per Accident for Bodily Injury or
Disease

6. Builder's Risk: Completed Value of the Project with no

Coinsurance Penalty

Item 11.4 — Insurance Provisions
11.4.1 The general liability policy is to contain, or be endorsed to contain, the following
provisions:
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SECTION 0073 00
SUPPLEMENTARY GENERAL CONDITIONS

1. Additional Insured: The Owner, its elected or appointed officials, employees,
Agents and volunteers are to be covered as Additional Insured’s {utilizing
Form CG2010 11/85 edition or an acceptable equivalent) by an endorsement
To the general liability policy. A CG2010 11/85 acceptable equivalent is an
Additional insured endorsement that includes the named insured's “ongoing”
Operations and completed operations.

2. Primary Insurance: For any claims related to this project, the Contractor's
Insurance coverage shall be primary insurance as respects the Owner, its
Elected or appointed officials, employees, agents and volunteers. Any
Insurance or self-insurance maintained by the Owner, its elected or appointed
Officials, employees, agents and volunteers shall be excess of the Contractor's
Insurance and shall not contribute with it.

3. Cancellation Provision: Each insurance policy required by this clause shall
be endorsed to state that coverage shall not be canceled by either party, except
after thirty (30) day’s prior written notice has been provided to the Owner.

11.4.2 — Waiver of Subrogation
The Contractor's General Liability and Worker's Compensation insurance policies shall
provide a Waiver of Subrogation in favor of the Owner.

11.4.3 — Builders Risk (Course of Construction) Insurance

Contractor shall procure and maintain Builder's Risk insurance (all-risk, special form
with valuation on a replacement cost basis) on a one hundred percent completed
value of the project for the benefit of the Owner, and the Contractor and
Subcontractor, as their interest may appear. The policy shall contain a clause which
provides coverage until the building is accepted by the Owner. If the Builder's Risk
policy contains an occupancy provision, permission for early occupancy must be
obtained from the insurance company. The Policy should include debris removal,
collapse, theft, and transit coverage with no coinsurance penalty provisions. The
Builder's Risk Policy is primary and no insurance heid or owned by the Owner shall
be called upon to contribute to a loss. The Owner will not be responsible for loss of
Contractor tools or machinery.

11.4.4 - Worker's Compensation

Before the Contract is entered into, the Bidder to whom it is awarded shall furnish to
the Owner satisfactory proof that he and all Subcontractors he intends to employ have
taken out, for the period covered by the proposed Contract, full compensation
insurance and Employer’s Liability with limits of at least $1,000,000 with an insurance
carrier satisfactory to the Owner for all persons whom they may employ in carrying
out the work contemplated under this Contract in accordance with the Act of the
Legislature of the State of California, known as the “Workers’ Compensation
Insurance and Safety Act” approved May 26, 1913, and all Acts amendatory or
supplemental thereto. Such insurance shall be maintained in full force and effect
during the period covered by the Contract. In the event the Contractor is self-insured,
he shall furnish a Certificate of Permission to Self-Insure, signed by the Department
of Industrial Relations Administration of Self-Insurance, Sacramento, California.

If the Contractor fails to maintain such insurance, the Owner may take out
compensation insurance to cover any compensation which the Owner might be liable
to pay under the provisions of said Act as amended, by reason of any employee of
the Contractor being injured or killed, and deduct and retain the amount of the
premiums for such insurance from any sums due the Contractor under the Contract.
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SECTION 00 73 00
SUPPLEMENTARY GENERAL CONDITIONS

If an injury occurs to any employee of the Contractor for which the employeg, or the
employee's dependents in the event of the employee’s death, is entitled to
compensation from the Owner under the provisions of said Act as amended, or for
which compensation is claimed from the Owner, the Owner may retain out of the
sums due the Contractor under this Contract, an amount sufficient to cover such
compensation, as fixed by said Act as amended, until such compensation is paid, or
until it is determined that no compensation is due, and if the Owner is compelled to
pay such compensation, it will deduct and retain from such sums the amount so paid.

The policies represented by the certificates must contain the provision (and the
certificates must so state) that the insurance cannot be cancelled until thirty (30) days
after written notice of intended revocation has been given to the Owner by Certified
Mail.

11.4.5 -~ Indemnity
Contractor shall indemnify, hold harmless and defend Owner and its elected or
appointed officials, agents and employees from and against all claims, damages,
losses and expenses, including reasonable costs and attorney's fees, arising out of or
resulting from Contractor's performance of the Work, or work performed by
Contractor's agents or employees, or subcontractors employed on the project, their
agents or employees, or products installed on the project by Contractor or
subcontractors, excepting only such injury or harm as may be caused solely and
exclusively by Owner’s fault or negligence. Such indemnification shall extend to all
claims, demands, or liabilities occurring after completion of the project as well as
during the progress of work.

11.4.6 —- Acceptability of insurers

All required insurance must be written by an admitted company licensed to do
business in the State of California at the time the policy is issued. All required
Insurance as set forth in this Contract shall be underwritten by a company with a
balance sheet strength, operating performance and business profile that are equal to
or exceed an A Vlll rating as listed in the A.M. Best Insurance Guide’s latest edition.
On a case-by-case basis, the Owner may accept insurance written on a company
listed on the State of California Department of Insurance List of Eligible Surplus Lines
("LESL! List") with a rating of A VIlI or above as listed in Best's Insurance Guide's
latest edition. Exception may be made for Workers' Compensation Insurance
provided by the State Compensation Insurance Fund when not specifically rated.

11.4.7 — Subconiractors
Contractor shall require and verify that all subcontractors maintain insurance meeting
alt of the requirements stated herein, with the exception of Umbrella/Excess Liability
Insurance, Builders’ Risk Insurance, and Performance/Payment Bonds.

11.4.8 — Proof of Insurance
Contractor shall furnish the Owner with original certificates and amendatory
endorsements effecting coverage required by this confract. Al certificates and
endorsements are to be received and approved by the Owner before work
commences. However, failure to do so shall not operate as a waiver of these
insurance requirements. If the Contractor fails to maintain such insurance as
specified by this Contract, the Owner may take out such insurance to cover any
damages of the above mentioned classes for which the District might be held liable
on account of the Contractor's failure to pay such damages, and deduct and retain
the amount of the premium from any sums due the Contractor under the Contract.
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2-07.

2-08.

SECTION 0073 00
SUPPLEMENTARY GENERAL CONDITIONS

The Owner reserves the right to require complete, certified copies of all required
insurance policies, including endorsements effecting the coverage required by these
specifications at any time.

Mail all certificates and endorsements to:
Fall River Joint Unified School District

Attn: Chief Business Official

20375 Tamarack Avenue

Burney, CA 96013

item 11.5 — Performance Bond & Payment Bond

Contractor shall furnish bonds covering faithful performance of the Contract and
payment of obligations arising thereunder. Bonds may be obtained through the
Contractor's usual source and the cost thereof shall be included in the Contract Sum.
The amount of each bond shall be equal to 100 percent of the Contract Sum. The
surety must be an admitted surety insurer in the State of California. These bonds
shall be maintained for the life of the Contract and one year after the daie of filing the
Notice of Completion.

The Contractor shall deliver the required bonds to the Owner not later than ten days
following the date the Agreement is entered into. If the Work is to be commenced
prior thereto in response to a letter of intent, the Contractor shall, prior to
commencement of Work, submit evidence satisfactory to the Owner that such bonds
will be furnished.

The Contractor shall require the attorney-in-fact who executes the required bonds on
behalf of the surety to affix thereto a certified and current copy of the power of
attorney, and to have the signature acknowledged by a notary public.

Item 11.6 - Safety

In accordance with generally accepted construction practices, the Contractor will be
solely and completely responsible for conditions of the job site, including safety of all
persons and property during performance of the Work. The duty of the Architect or
Engineers to conduct construction review of the Contractor's performance is not
intended to include review of the adequacy of the Contractor's safety measures, in,
on, or near the construction site.

ARTICLE 13 - MISCELLANEOUS PROVISIONS:

Paragraph 13.1.1. of Item 13.1 - Governing Law: Add the following sentence:

The Contract shall be governed by codes an standards as outlined under Section 01 42 00 of the
specifications.

ARTICLE 14 - TERMINATION OF THE CONTRACT:
ltem 14.2 - Termination by the Owner: Add the following paragraph:

14.2.5,

If the unpaid balance of the Contract Sum exceeds the costs of finishing the work,
including compensation for the Architect's additional services made necessary
thereby, such excess shall be paid to the Contractor. If such costs exceed the unpaid
balance, the Contractor shall pay the difference to the Owner. The amount to be paid
to the Owner shall be certified by the Architect, upon application, and in the manner
provided in Paragraph 9.4, and the obligation for payment shall survive the
termination of the remainder of the Contract.
END OF SECTION
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SECTION 01 11 00
SUMMARY OF WORK

PART 1 - GENERAL

1.1

1.2

1.3

1.4

1.5

SUMMARY

A. Project consists of construction of the Window Replacement at Fall River Elementary School
as indicated in Contract Documenits.

REQUIREMENTS INCLUDED

A, This section includes administrative provisions:

1. Work sequence.

2. Contractor use of premises.

3. Regulatory requirements and reference standards.

4.  Owner furnished, Contractor installed products.
WORK SEQUENCE

A. Coordinate construction schedule and operations with Owner.

B. Construct the Work in a manner to provide for public convenience. Do not close off public use
of facilities,

CONTRACTOR USE OF PREMISES
A.  Coordinate use of premises and access to site under direction of Owner.
B. Use of school sites:
1. Access to Site: Fall River Elementary School: From Curve Street, Fall River Mills, CA.
2. Construction Operations: Limited fo areas noted on Drawings and coordinated with
Administration.
3. Time Restrictions for Performing Interior and Exterior Work: None
4. Utility Outages and Shutdown: Approved by school administration. Provide minimum 48 hours
notice of proposed shutdowns
REGULATORY REQUIREMENTS AND REFERENCE STANDARDS
A.  Reguiatory Requirements:
1. None,

B. Reference Standards:

1. For Products specified by association or trade standards, comply with requirements of
referenced standard, except when more rigid requirements are specified or are required
by appiicable codes.

2. Applicable date of each standard is that in effect as of date on proposal or date on Contract
where no proposal is available, except when a specific date is specified.

END OF SECTION
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SECTION 01 22 00
UNIT PRICES

PART 1 - GENERAL

1.1

A

1.2

A

1.3

A

B.

C.

D.

SUMMARY

This Section includes administrative and procedural requirements for unit prices.

DEFINITIONS

Unit price is an amount proposed by bidders, stated on the Bid Form, as a price per unit of
measurement for materials or services added to or deducted from the Contract Sum by
appropriate modification, if estimated quantities of Work required by the Contract Documents
are increased or decreased.

PROCEDURES

Unit prices include all necessary material, plus cost for delivery, installation, insurance,
applicable taxes, overhead, and profit.

Measurement and Payment: Refer to individual Specification Sections for work that requires
establishment of unit prices.

Owner reserves the right to reject Contractor's measurement of work-in-place that involves use
of established unit prices and to have this work measured, at Owner's expense, by an
independent surveyor acceptable to Contractor.

List of Unit Prices: A list of unit prices is included in Part 3. Specification Sections referenced in
the schedule contain requirements for materials described under each unit price.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A,

LIST OF UNIT PRICES
Unit Price No. 1:

1. Description:  Remove and replace existing fop 3" of existing asphalt paving, re-
compaction of existing base materials and replace with new 3” asphalt paving.

2. Unit of Measure: One square foot.

END OF SECTION
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SECTION 01 26 00
CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1

1.2

1.3

SUMMARY

T @ "m Y o ® »

Docurnentation of Change in Contract Sum/Price and Contract Time.
Change Procedures.

Construction Change Authorization.

Stiputated Price Change Order.

Unit Price Change Order.

Time and Material Change Order.

Execution of Change Orders.

DSA Approval of Changes - Construction Change Documents (CCD)

Correlation of Contractor Submittals.

DOCUMENTATION OF CHANGE IN CONTRACT SUM/PRICE AND CONTRACT TIME

A,

Maintain detailed records of work done on a time and material basis. Provide full
information required for evaluation of proposed changes, and to substantiate costs of
changes in the Work.

Document each quotation for a change in cost or time with sufficient data to allow
evaluation of the quotation.

On request, provide additional data to support computations:

Quantities of products, labor, and equipment.

Taxes, insurance and bonds.

Overhead and profit.

Justification for any change in Contract Time.

Credit for deletions from Contract, similarly documented.

OGN

Support each claim for additional costs, and for work done on a time and material basis,
with additional information:

Crigin and date of claim.

Dates and times work was performed, and by whom.

Time records and wage rates paid.

Invoices and receipts for products, equipment, and subcontracts, similarly
documented.

W=

CHANGE PROCEDURES

A,

The Architect will advise of minor changes in the Work not involving an adjustment to
Contract Sum/Price or Contract Time as authorized by AIA A201 by Issuing supplemental
instructions on AIA Form G710.

The Architect may issue a Change Order Request which includes a detailed description of
a proposed change with supplementary or revised Drawings and specifications, a change
in Contract Time for executing the change with a stipulation of any overtime work required
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1.4

1.5

1.6

1.7

1.9

SECTION 01 26 00
CONTRACT MODIFICATION PROCEDURES

and the period of time during which the requested price will be considered valid.
Contractor will prepare and submit an estimate.

C. The Contractor may propose a change by submitting a request for change to the
Architect, describing the proposed change and its full effect on the Work, with a statement
describing the reason for the change, and the effect on the Contract Sum/Price and
Contract Time with full documentation and a statement describing the effect on Work by
separate or other contractors. Document any requested substitutions in accordance with
Section 01 62 00.

STIPULATED SUM PRICE CHANGE ORDER

A. Based on Change Order Request and Contractor's fixed price quotation or Contractor's
request for a Change Order as approved by Architect.

UNIT PRICE CHANGE ORDER

A For pre determined unit prices and quantities; the Change Order will be executed on a
fixed unit price basis.

B. For unit costs or quantities of units of work that are not pre determined, execute Work
under a Construction Change Authorization.

C. Changes in Contract Sum/Price or Contract Time will be computed as specified for Time
and Material Change Order.

TIME AND MATERIAL CHANGE ORDER

A. Submit itemized account and supporting data after completion of change, within time
limits indicated in the Conditions of the Contract.

B. Architect will determine the change allowable in Contract Sum/Price and Contract Time
as provided in the Contract Documents.

C. Maintain detailed records of work done on Time and Material basis.

D. Provide full information required for evaluation of proposed changes, and to substantiate
costs for changes in the Work.

EXECUTION OF CHANGE ORDERS

A. Execution of Change Orders: Architect will issue Change Orders for signatures of parties
as provided in the Conditions of the Contract.

B. All Change Orders shall be approved by the Owner, Architect, Contractor.

CHANGE ORDER BREAKDOWN/MARKUPS

A. The Contractor's written response to all change order requests (CORs) shall be formatted
with an itemized breakdown of all increases or decreases in the cost of the Contractor's
and all Subcontractor's work, in at least the following detail:

1. Material quantities and unit cost.
Labor costs (identified with specific item of material to be placed or operation to
be performed).
3. Construction equipment,
Fall River Elementary School 012600-20f4
Window Replacement
NMR Project No, 14-2674.10



SECTION 01 26 0
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Workmen's Compensation and Public Liability Insurance.
Overhead.

Profit.

Taxes.

Noo

The mark-up on work subcontracted by a Subcontractor will be limited to one overhead
percentage and one profit percentage in addition to the Prime Contractor's coordination
percentage. On proposals covering both increases and decreases in the amount of the
contract, the overhead, profit and, where applicable, coordination amount, will be computed on
the net change only. On proposals for decreases in the amount of the contract the overhead,
profit, and where applicable, coordination will be part of the decrease in direct cost.

1. Change Orders of $0 - $5,000:

OVERHEAD PROFIT COORDINATION

To Contractor on work
performed by other
than his own forces - - - 15%

To Contractor and/or the

subcontractors for that

portion of the work

performed with their

respective forces - 15% 5% -

2. Change Orders of $5,001- $30,000:

OVERHEAD PROFIT COORDINATION

To Contractor on work
performed by other
than his own forces - - - 13%

To Contracter and/or the

subcontracters for that

portion of the work

performed with their

respective forces - 12% 5% -

3. Change Orders of $30,001 or more:

OVERHEAD PROFIT COORDINATION

To Contractor on work
performed by other
than his own forces - - - 10%

To Contractor and/or the

subcontractors for that

portion of the work

performed with their

respective forces - 10% 5% --
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SECTION 01 26 00
CONTRACT MODIFICATION PROCEDURES

PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

Not Used

END OF SECTION
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SECTION 01 26 13
REQUESTS FOR INTERPRETATION

PART 1 - GENERAL

1.1 DESCRIPTION

A

This section covers general requirements for Contractor's Requests for Interpretation (RFis).

1.2 CONTRACTORS REQUESTS FOR INTERPRETATION

A

E.

Submit a Request for Interpretation to the Architect when:
1. An unforeseen condition or constructability question occurs.
2. Questions regarding information in the Contract Documents arise.
3. Information not found in the Contract Documents is required.

When possible, request such clarification in writing at the next scheduled Project meeting. When
the RF! is answered at the Preject meeting, number the RF| and enter the response into the
meeting minutes.
1. When the urgency of the need, or the complexity of the item makes clarification at the
next scheduled Project meeting impractical, prepare and submit a formal written RE! to
the Architect without delay.

Submit RFls within a reasonable time frame so as not to interfere with or impede the progress of
the work. Keep the number of RFIs to a minimum. When the number and frequency of RFls
submitted becomes unwieldy, the Architect may require the Contractor to abandon the process
and submit requests as either submittals, substitutions, or requests for change.

1. When an answer to an RFI has an effect on cost or time, notify the Architect and Owner in
accordance with the Contract Documents at the time of submittal. Notification shall occur
prior to commencing such work, so that the change order process can be initiated.

2. At the time of submitting an RFI, alert the Architect to the time available before the
response will cause an impact to the Project.

Submit the RF| through Alliance2Build ® Project Collaboration System:

1. Submit an electronic Request for Interpretation by logging into Aliiance system and
selecting the link “Submit RF1” on the Project Home Page. The next consecutive number
will be assigned automatically. Fill in the text boxes with the following information:

a. Reference such as Drawing numbers, Detail references or specification
numbers, as appropriate.
Subject of RFI in a concise form describing the nature of the problem
Importance factor with four available options: Urgent, High, Medium and Low
Clear, concise explanation of information or clarification requested.
Contractor's Suggested Resolution for the described request, if appropriate.
Attach files, drawing references, sketches, images, any types of electronic
information that pertain to the request.

S0 oo o

Ailow a minimum of 3 working days for review and response time; the response time will be
increased if inadequate information is provided, when the RFI is submitted out-of-sequence, or if
in the opinion of the Architect, more time is needed to answer the RFI.

1.3 QUALITY ASSURANCE

A

Carefully study the Contract Documents to assure that the requested information is not available
therein. RFls requesting information available in the Contract Documenis may not be answered
by the Architect.

In all cases where an RFI is issued to request clarification of coordination issues, for example,
pipe and duct routing, clearances, specific locations of work shown diagrammatically, and simitar
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SECTION 01 26 13
REQUESTS FOR INTERPRETATION

items, the Contractor shail fully lay-out a suggested solution using drawings or sketches drawing
to scale and submit same with the RFI. An RFI which fails to include a suggested solution will
not be answered.

Do not use RFI for the following purposes:
1. Torequest approval of submittals.
2. Torequest approval of substitutions.
3. Torequest changes to the Contract Documents to confirm action taken by the Contractor
for requested changes/substitutions to the Contract Documents.

If the Contractor believes that a clarification by the Architect may result in a change in Contract
price, the contractor shall not proceed with the work indicated by the RFI until a change order or
other acceptable tracking device is prepared and approved by the Owner.
1. If the Contractor believes that a clarification by the Architect results in additional cost, the
Contractor shall identify in the RFI the basis of the Contractor's bid as it relates to the RFI,
2. Answered RFIs shall not be construed as an approval to perform extra work.

END OF SECTION
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SECTION 01 29 00
PAYMENT PROCEDURES

PART 1 - GENERAL

1.1

1.2

1.3

1.4

SUMMARY

A. Procedures for preparation and submittal of Applications for Payment

SCHEDULE OF VALUES

A

Submit typed schedule on AlA Form G703 or another Owner and Architect pre-approved 8-
1/2" by 11" paper format; Contractor's standard media-driven printout will be considered on
request. Submit within 15 days after award of Contract.

Format: Table of Contents of this Project Manual, with modifications as pre-approved by
Owner and Architect; identify each line item with number and title of major Specification
sections.

Include in each line item a directly proportional amount of Contractor overhead and profit.

Revise schedule to list change orders for each Application for Payment.

FORMAT

A,

AIA G702 Application and Certificate for Payment: Application for Payment including
continuation sheets when required.

For each item, provide a column for listing: tem Number; Description of work; Scheduled
Value, Previous Applications: Work in Place and Stored Materials under this Application:
Authorized Change Orders; Total Completed and Stored to Date of Application;
Percentage of Completion; Balance to Finish; and Retainage.

Prior to submitting the first application for payment submit a schedule of values, per
paragraph 1.2 of this section.

Provide spaces for signatures of the following:
Contractor

Architect

Project Inspector

Owner

PWN

PREPARATION OF APPLICATIONS

A.

B.

Present required information in typewritten form.
Execute certification by signature of authorized officer.

Use data from approved Schedule of Values. Provide dollar value in each column for
each line item for portion of work performed and for stored products.

List each authorized Change Order as an extension on continuation sheet, listing Change
Order number and dollar amount as for an original item of Work.

Certificates for payment as recommended by the Architect or the Owner shall include a
10% retention that will be held by the Owner until such a time as outlined in Section
01 77 Q0.
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SECTION 01 29 00
PAYMENT PROCEDURES

Prepare Application for Final Payment as specified in Section 01 77 00,

1.5 PAYMENT APPLICATION SUBMITTAL PROCEDURES

A
B.
C.
D.

Review Pay Application with Project Inspector prior to submitting to Architect.
Submit three copies of each Application for Payment or submit through Alliance2Build .
Submit an updated construction schedule with each Application for Payment.

Payment Period: Monthly.

1.6 SUBSTANTIATING DATA

A,

When Architect/Engineer requires substantiating information, submit data justifying dollar
amounts in question.

Provide one copy of data with cover letter for each copy of submittal. Show Application
number and date, and line item by number and description.

PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

Not Used

END OF SECTION
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SECTION 01 33 60
SUBMITTAL PROCEDURES

PART 1 - GENERAL

141

1.2

1.3

A

SUMMARY

Section includes:

General Submittal Procedures
Electronic Submittal Procedures
Physical Submittal Procedure
Contractor Responsibilities
Product Data

Shop Drawings

Samples

Manufacturer's Instructions
Manufacturers' certificates.
Agency deferred approvals.

o

2o~

e

DESCRIPTION

Types of Submittals: Submittal procedures specified in this section include construction
progress schedules, shop drawings, product data, samples, manufacturers’ certificates,
manufacturer's installation instructions, and agency deferred approvals.

Intent: Architect's review of shop drawings is intended to be a preview of what the Contractor
intends to provide, and will function as an effort to foresee unacceptable materials or assemblies
and to avoid the possibility of their rejection at the Project Site. Architect will review submittals
only for conformance with the design concept of the Project and with the infermation given in the
Contract Documents.

The Architect's review of shop drawings will be general and shall not be construed:

1. As permitting departure from the Contract requirements except as otherwise provided for
under "substitution” provisions of Section 01 62 00;

2. As relieving Contractor of responsibility for omissions or errors, including details,
dimensions, materials, efc.;

3. That review of a separate item indicates acceptance of an assembly in which the item

functions.  Architect will only review acceptance of an assembly in which the item
functions.  Architect will only review submittals required by Contract Documents for
conformance with design concept of the Project and with the information given in the
Contract Documents.

GENERAL SUBMITTAL PROCEDURES

All submittals shall be made electronically through the Alliance2Build. Only Samples for
verification should be submitted physically.

Transmit each Sample submittal with AIA Form G810 or other Architect-accepted form.

Sequentially number the submittals and transmittal forms as shown in each section requiring
submittals with the project manual section number from which the submittal is being requested
followed by the alphabetic suffix. (L.LE. 01 33 00A) Resubmittals are to have original number
followed by an underscore and an additional numerical suffix beginning with ‘1" and then
consecutively thereafter with each resubmittal. (L.LE. 01 33 00A_1)
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1.4

1.5

SECTION 01 33 00
SUBMITTAL PROCEDURES

Identify Project, Contractor, Subcontractor or supplier; pertinent Drawing sheet and detail
number(s), and specification Section number, as appropriate.

Apply Contractor's stamp and signature or initial (electronically or physically) certifying that
review, verffication of Products required, field dimensions, adjacent construction Work, and
coordination of information, is in accordance with the requirements of the Work and Contract
Documents.

Unless otherwise authorized by the Architect, all of the submittals required by a specification
section shall be submitted together at the same time. Electronic submittals of product data, shop
drawings, etc. may be submitted ahead of physical color samples with approval of the Architect.
Submittals that do not include all required submittals for a given specification section will be
returned without review.

Schedule submittals to expedite the Project, and deliver Samples to architect at business
address. Coordinate submission of related items.

Identify variations from Contract Documents and Product or system limitations that may be
detrimental te successful performance of the completed Work.

Substitutions must be submitted according to Section 01 62 00. Substitutions submitied without
following this procedure will be rejected.

Provide space for Contractor and Architect review stamps.
Revise and resubmit submittals as required, identify all changes made since previous submittal.

Distribute copies of reviewed submittals to concerned parties. Instruct parties to promptly report
any inability to comply with provisions.

ELECTRONIC SUBMITTAL PROCEDURES
All submittals shall be submitted electronically.

Submittals shall be uploaded to Alliance System in full size PDF format. Do not reduce Shop
Drawings from original sheet size.

One PDF copy of electronic submittals will be returned to the Contractor. Contractor may
distribute submittals to the concerned parties electronically or physically. Any printing costs for
physical distribution of submittals shall be borne by the Contractor. The Architect will not print
copies for distribution.

Follow all General Submittal Procedures as described above.

CONTRACTOR RESPONSIBILITIES
Review shop drawings, product data and samples prior to submission.

Determine and verify:

Field measurements.

Field construction criteria.

Catalog nurnbers and similar data.
Conformance with specifications.
Conformance with applicable codes.

ISUE S

Submittals giving inadequate indication of contractor review and approval will be returned
without review, for resubmission.
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1.6

1.7

1.8

1.9

SECTION 0133 00
SUBMITTAL PROCEDURES

Coordinate each submittal with requirements of the Work and of the Contract Documents.

Notify the Architect in writing, at time of submission, of any deviations in the submittals from
requirements of the Contract Documents.

Begin no fabrication or construction activity that requires submittals until return of submittals with
Architect's stamp and initials or signature indicating finish review.

After Architect's final review, distribute copies.

PRODUCT DATA

Submit all product data electronically.

Mark the submittal to identify applicable products, models, options, and other data. Supplement
manufacturers' standard data to provide information unique to this Project.

After review, distribute in accordance with Submittal Procedures and provide copies for Record
Documents as described in Section 01 77 00.

Show dimensions and clearances required.

SHOP DRAWINGS
Submit all shop drawings electronically.

The intent is for this to be a coordinated shop drawing reflecting, with only minor modifications,
an as built document. This document shall be updated and submitted as a record document per
Section 01 77 00.

SAMPLES

Submit samples to illustrate functional and aesthetic characteristics of the Product, with integral
parts and attachment devices. Provide units identical with final condition of proposed materials
or products for the work. Coordinate sample submittals for interfacing work.

Submit samples of finishes from the full range of manufacturers' standard colors textures, and
patterns for Architect's selection.

Include identification on each sample, with full Project information.

Submit the number or samples specified in individual specification Sections; four of which will be
retained by Architect.

Reviewed samples which may be used in the Work are indicated in individual specification
Sections.

MANUFACTURER'S INSTRUCTIONS

When specified in individual specification Sections, submit manufacturers' printed instructions
for delivery, storage, assembly, installation, start-up, adjusting, and finishing, in quantities
specified for Product Data.

Identify conflicts between manufacturers' instructions and Contract Documents.
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1.10

1.11

SECTION 01 33 00
SUBMITTAL PROCEDURES

MANUFACTURER'S CERTIFICATES

When specified in individual specification Sections, submit manufacturers' certificate to Architect
for review, in quantities specified for Product Data.

Indicate material or product conforms to or exceeds specified requirements. Submit supporting
reference date, affidavits, and certifications as appropriate.

Certificates may be recent or previous test results on material or Product, but must be
acceptable to Architect.

ACTION ON SUBMITTALS

Architect's Action: Architect will review each submittal, mark with "Action" and where possible,
return within a reasonable period of time from date of receipt. Where submittal must be held for
coordination, Contracior will be so advised without delay. Action markings shall be interpreted
as follows:

1. No Exceptions Noted (NEN): Work may proceed, provided it complies with
Contract Documents.

2, Eurnish As Corrected {(FAC): Work may proceed, provided it complies with
notations and corrections indicated on submittal and
with Contract Documents.

3. Revise And Resubmit (RAR): Do not proceed with work. Revise submittal in
accordance with nofations thereon, and resubmit
without delay to obtain a different action marking.

4, Submit Additional Material (SAM): Do not proceed with work. Resubmit submittal with
additional material as requested without delay to
obtain a different action marking.

5. REJected (REJ); Do not proceed with work. Revise submittal in
accordance with notations thereon, and resubmit
without delay to obtain a different action marking.

8. See Summary Sheet (S8S): Refer to summary sheet attached to submittal for
direction.

7. Reviewed By Consultant (RBC):  Submittal has been reviewed by the Architect's
consultant. Refer to consultant submittal stamp for
direction.

Sample Architect's Action Stamp:

Fall River Elementary School 013300-40f5
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SECTION 01 33 00
SUBMITTAL PROCEDURES

Submittal Number:

[J Ne Exceptions Noted REJected
[ Furnish As Corrected [0 See Summary Sheet
[0 Rewvise And Resubmit [ Reviewed By Consultant

[ Submit Additional Material

Notes and/or comments made on shop drawings during this
review do not relieve Contractor from compliance with
requirements of the Contract Documents. This review has been
performed by the Architect to check general conformance with
the design concepl of the project and general compliance with
the information in the Contract Documents. Review of a specific
item shall not include review of an assembly of which said item
is a component. Contractor is responsible for confirming and
correlaling quantiies and dimensions: selecling fabrication
processes and consiruclion techniques; coordinating his/her
work with that of other trades and periorming his/her work in a
sale and satisfactory manner. This review shall not be
interpreted as an approval of Contraclor's means and methods
of construction

NICHOLS, MELBURG & ROSSETTO
N 300 Knolicrest Drive Redding, CA 96002
ByCI

Date:

PART 2 - PART 2 PRODUCTS (NOT USED)

PART 3 - PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1 - GENERAL

1.1 SUMMARY

A. This section describes general quality control requirements.

1. General quality control.
2.  Manufacturers' field services.

1.2 QUALITY CONTROL, GENERAL

SECTION 01 40 00
QUALITY REQUIREMENTS

A. Maintain quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce work of specified guality.

B. Comply fully with manufacturers’ instructions, including each step in sequence.

C. Should manufacturers' instructions conflict with Contract Documents, request clarification from
Architect/Engineer before proceeding.

D. Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion or disfigurement.

1.3 MANUFACTURER'S FIELD SERVICES

A.  When specified in respective Specification sections, require manufacturer or supplier to have
qualified personnel provide on-site observations and recommendations.

PN

Observe field conditions, including conditions of surfaces and installation.
Observe quality of workmanship.
Provide recommendations to assure acceptable installation and workmanship.
Where required, start, test, and adjust equipment as applicable.

B. Representative shall submit written report to Architect or Owner listing observations and

recommendations.

PART 2 PRODUCTS (NOT USED}

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01 42 00
REFERENCE STANDARDS

PART 1- GENERAL

1.1

1.2

1.3

SUMMARY

A.  Definitions.

B. Schedule of references.

C. Schedule of governing codes.

DEFINITIONS

A. General: Basic Contract definitions are included in the Conditions of the Contract.

B. "Approved": When used to convey Architect's action on Contractor's submittals, applications,
and requests, "approved"” is limited to Architect's duties and responsibilities as stated in the
Conditions of the Contract.

C. "Directed": A command or instruction by Architect. Other terms inciuding "requested,”
"authorized," "selected," "approved,” "required," and "permitted” have the same meaning as
"directed.”

D. "Indicated": Requirements expressed by graphic representations or in written form on
Drawings, in Specifications, and in other Contract Documents. Other terms including "shown,"
“noted,” "scheduled," and "specified" have the same meaning as "indicated."

E. "Regulations”: Laws, ordinances, statutes, and lawful orders issued by authorities having
jurisdiction, and rules, conventions, and agreements within the construction industry that
control performance of the Work.

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly,
installation, and similar operations.

G. "Install": Operations at Project site including unloading, temporarily storing, unpacking,
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing,
protecting, cleaning, and similar operations.

H. "Provide™ Furnish and install, complete and ready for the intended use.

I "Project Site"™: Space available for performing construction activities. The extent of Project site
is shown on Drawings and may or may not be identical with the description of the land on
which Project is to be built.

QUALITY ASSURANCE

A.  For products or workmanship specified by association, trade, or Federal Standards, comply

with requirements of the standard, except when more rigid requirements are specified or are
required by applicable codes.

B. Conform to reference standard by date of issue current on date of Contract Documents

unless specifically noted,

C.  Obtain copies of standards when required by Contract Documents directly from publication

sQurce.
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1.4

SECTION 01 42 00
REFERENCE STANDARDS

D. Maintain copy at jobsite during submittals, planning, and progress of the specific work, until
Substantial Completion.

E. Should specified reference standards conflict with Contract Documents, request clarification
from Architect/Engineer before proceeding.

F.  The contractual relationship of the parties to the Contract shall not be altered from the
Contract Documents by mention or inference otherwise in any reference document.

G. Schedule of references is general in nature; disregard any reference standard listed that is
not applicable o this project.

STANDARDS AND REGULATIONS

A.  Abbreviations and Acronyms for Standards and Regulations: Where abbreviations and

acronyms are used in Specifications or other Contract Documents, they shall mean the
recognized name of the standards and regulations in the following list.

1. ADA Americans with Disabilities Act (ADA)

2.  ABA Architectural Barriers Act (ABA)

3. CFR Code of Federal Regulations

4. CRD Handbook for Concrete and Cement

5, DOD Department of Defense Military Specifications and Standards
6. DSCC Defense Supply Center Columbus {See FS)

7. FED-STD Federal Standard {See F8)

8. FS Federal Specification

9. FTMS Federal Test Method Standard {See FS)
10. ICC-ES ICC Evaluation Service, Inc.

11. MIL {See MILSPEC)

12. MIL-STD (See MILSPEC)
13. MILSPEC Military Specification and Standards
14. NES National Evaluation Service (See ICC-ES)
15. UFAS Uniform Federal Accessibility Standards
B. Schedule of Governing Codes:
1. California Code of Regulations (C.C.R.)
a. C.C.R.-Title 24, Part 1 —~ 2013 Building Standards Administrative Code.
Fall River Elementary School 014200-20f3
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SECTION 01 42 00
REFERENCE STANDARDS

b. 2013 CBC: 2012 IBC as Amended by 2013 California Amendments — C.C.R., Title
24, Parts 1 &2

c. 2013 CEC: 2011 NEC as Amended by California 2013 Amendments - Part 3, Title
24, CCR

d. 2013 CMC: 2012 UMC as Amended by California 2013 Amendments - Part 4, Title
24, CCR

e. 2013 CPC: 2012 UPC as Amended by Calfifornia 2013 Amendments - Part 5, Title
24, CCR

f.  C.C.R. - Title 24, Part 6 - 2013 California Energy Standards

g. 2013 CFC: 2012 IFC as Amended by California 2013 Amendments, Part 9 - Title
24, CCR.

h.  C.C.R.-Title 24, Part 11, 2013 California Green Building Standards Code
i. C.C.R.-Title 24, Part 12, 2013 California Referenced Standards Code
- C.LC.R.-Title 19
k. C.C.R.-Title 22, Social Security, latest register.
2. NFPA 101 - Life Safety Code.
3. NFPA 72 — National Fire Alarm Code (California Amended) 2013 Edition.
4. American Disability Act (ADA) or American Disability Act 2010 Standards

5. Standard Specifications for Public Works Constructions.

1.5 SCHEDULE OF REFERENCES
A, Industry Organizations: Where abbreviations and acronyms are used in Specifications or
other Contract Documents, they shall mean the recognized name of the entities listed in the
2013 California Building Code Title 24, Part 2, Chapter 35.
PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

3.1 All work shall be done in accordance with the codes referenced in Section 1.4.B Schedule of
Governing Codes, and as required by all agencies having jurisdiction.

END OF SECTION
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SECTION 01 50 00
TEMPORARY FACILITIES & CONTROLS

PART 1 - GENERAL
1.1 SUMMARY
A.  This section describes temporary construction facilities and temporary controls.

1. Temporary Utilities: Electricity, lighting, heat, ventilation, telephone service, water, and
sanitary facilities.

2. Temporary Controls: Bairiers, enclosures and fencing, protection of the Work,
construction aids,

3. Construction Facilities: Access roads, parking, progress cleaning and storage.

B. Provide temporary construction facilities and temporary controls as required to conform to
applicable authorities and as required to complete Project in accordance with Contract
Documents.

1.2 ELECTRICITY AND LIGHTING

A.  Provide electrical service required for construction eperations, with branch wiring and
distribution boxes located to allow service and lighting by means of construction-type power
cords.

1. Contractor may connect to on site power source at no charge. Exercise measures to
conserve energy.

2. Comply with NEMA, NECA and UL standards and regulations for temporary electric
service. Install service in compliance with NFPA 70.

B.  Provide lighting for construction operations.

1. Permanent lighting may be used during construction; maintain lighting and make routine
repairs. Exercise measures to conserve energy.

1.3 HEAT AND VENTILATION

A. Provide heat and ventilation as required to maintain specified conditions for construction
operation, to protect materials and finishes from damage due to temperature and humidity,

B. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent
accumulation of dust, fumes, vapors, or gases.

1.4 WATER AND SANITARY FACILITIES
A.  Contractor may connect to on site supply at no charge.

B. Provide and maintain required sanitary facilities and enclosures. Existing or new facilities shall
not be used.
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SECTION 01 50 00
TEMPORARY FACILITIES & CONTROLS

1.5 ACCESS ROADS

A.  Provide and maintain access to fire hydrants, free of obstructions.

B. Designated existing on-site roads may be used for construction traffic.
1.6 PARKING

A. Parking will be allowed in areas designated by Qwner
1.7 CONSTRUCTION AIDS

A. Noise, Dust and Pollution Control: Provide materials and equipment necessary to comply with
local requirements for noise, dust and pollution control.

B. Fire Protection: Maintain on-site fire protection facilities as required by applicable authorities
and insurance requirements.

1.8 ENCLOSURES
A.  Temporary Exterior Closures: Provide temporary weather-tight closures for exterior openings
for acceptable working conditions, for protection for materials, to protect interior materials from

dampness, for temporary heating, and to prevent unauthorized entry.

A. Barriers: Provide barriers as required to prevent public entry to construction areas and to
protect adjacent properties from damage from construction operations.

B. Tree Protection: No parking of vehicles will be allowed under trees. Provide barriers around
trees and plants designated to remain; protect plants at their drip lines against vehicular traffic.
Protect against stored materials, dumping, chemically injurious materials, and puddling or
continuous running water.
1.9  CLEANING DURING CONSTRUCTION

A.  Control accumulation of waste materials and rubbish; recycle or dispose of off-site.

B. Clean interior areas prior to start of finish work, maintain areas free of dust and other
contaminants during finishing operations.

C. Storage for Tools, Materials, and Equipment: Limit on-site storage to Project area; provide
weather-tight storage, with heat and ventilation for products requiring controlled conditions.

1. Co-ordinate with owner for existing on site storage areas that may be utilized.
2. Maintain adequate space for organized storage and access.

3. Provide lighting for inspection of stored materials.

PART 2 - PRODUCTS (not used)
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SECTION 01 50 00
TEMPORARY FACILITIES & CONTROLS

PART 3 - EXECUTION
3.1 PROTECTION OF INSTALLED WORK

A. Protect installed Work and provide special protection where specified in individual specification
Sections.

B. Provide temporary and removable protection for installed Products. Control activity in
immediate work area {0 minimize damage.

C. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.

D. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement
of heavy objects, by protecting with durable sheet materials.

E. Prohibit traffic from landscaped areas.
3.2 SECURITY

A. Provide security and facilities to protect Work, and existing facilities, and Owner's operations
from unauthorized entry, vandalism, or theft.

B. Coordinate with Owner's security program.
3.3 REMOVAL

A. Remove temporary materials, equipment, services, and construction prior to Substantial
Completion Inspection.

B. Clean and repair damage caused by installation or use of temporary facilities.
C. Restore existing facilities used during construction to specified or original condition.

END OF SECTICN
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SECTION 01 60 00
PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.1

1.2

1.3

1.4

1.5

SUMMARY

A.

This section describes basic product requirements governing material and equipment.

General product requirements.
Product list.

Quality assurance.

Delivery, storage, and handling.

PN

GENERAL PRODUCTS REQUIREMENTS

A. Products include material, equipment, and systems.

B.  Comply with Specifications, referenced standards, and applicable codes and regulations as
minimum requirements.

C. Provide new materials except as specifically allowed by Contract Documents.

D. Materials to be supplied in quantity within a Specification section shall be by one manufacturer,
shall be the same, and shall be interchangeable.

E. Provide equipment and systems composed of materials from a single manufacturer except
where otherwise recommended by equipment or systems manufacturer or where otherwise
indicated in Contract Documents.

SUBMITTALS

A.  Submittal 01 60 00 A: Product List: Prior to submittal of second Request for Payment, submit
to Architect complete list of major products that are proposed for installation, with name of
manufacturer, frade name, and model.

1. Tabulate products by Specification number and title.

B. Substitutions: Refer to Section 01 62 00 - Product Options.

QUALITY ASSURANCE

A.  Comply with industry standards and applicable codes except when more restrictive tolerances
or requirements indicate more rigid standards or precise workmanship.

B. Comply with manufacturer's instructions.

C. Perform work by persons qualified to produce workmanship of specified quality.

D. [Install products straight, true-to-line, and in correct relationship to adjacent materials, with

hairline joints, free of rough, sharp and potentially hazardous edges.

DELIVERY, STORAGE, AND HANDLING

A

Transport products by methods to avoid product damage, deliver in undamaged condition in
manufacturer's unopened containers or packaging.
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SECTION 01 60 00
PRODUCT REQUIREMENTS

B. Store products in accordance with manufacturer's instructions, with seals and labels intact and
legible,

C. Arrange storage to provide access for inspection; periodically inspect to assure products are
undamaged and are maintained under required conditions.

D. Provide equipment and personnel to handie products by methods to prevent soiling and
prevent damage.

E. Promptly inspect shipments to assure products comply with requirements, quantities are
correct, and products are undamaged.

F. Immediately remove from Project products damaged, wet, stained, and products with mold
and products with mildew.

1. Take special care to prevent absorbent products such as gypsum board and acoustical
ceiling units from becoming wet.
PART 2-PRODUCTS

Not Used

PART 3 - EXECUTION
Not Used

END OF SECTION
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SECTION 01 62 00
PRODUCT OPTIONS

PART 1 - GENERAL

1.1

1.2

1.3

SUMMARY

A

Provide products listed in Contract Documents, products by manufacturers listed in Contract
Documents, and products meeting specified requirements.

1. Contract Amount: Base on materials and products included in Contract Documents.
a.  Where listed in Contract Documents, materials and products by manufacturers not

listed shall not be used without Owner’s and Architect's approval of Contractor's
written request for substitution.

B. Procedures are described for requesting substitution of unlisted materials in lieu of materials
named in Specifications or approved for use in addenda.

CONTRACTOR'S OPTIONS

A.  Products Identified by Reference Standards: Select product meeting referenced standard for
products specified only by reference standard.

B. Named Manufacturers and Named Products: Select products of any named manufacturer
meeting Specifications for products specified by naming one or more products or
manufacturers,

C. Substitutions for Named Manufacturers and Named Products: Submit request for substitution
for products and for manufacturers not specifically named where products or manufacturers
are named in Specifications.

D. “OrEqual” Clauses: Submit request for substitution for product or manufacturer not specifically
named in Specifications where terms "or equal", "or approved equal”, or similar references are
made.

SUBSTITUTIONS

A.  Architect/Engineer will consider requests for Substitutions only within 20 days after date
established in Notice to Proceed.

B. Substitutions may be considered when a product becomes unavailable through no fault of the
Contractor.

C.  Substitutions will not be considered when they are indicated or implied on shop drawing or
product data submittals, without separate written request, or when acceptance will require
revision to the Contract Documents.

D. Substitution Submittal Procedure:

1. Submit three physical copies or one electronic copy of Request for Substitution data for
consideration. Submit completed “Product Substitution Request Form 01 62 33", Limit
each request to one proposed Substitution.

2. Submit shop drawings, product data, and certification test results attesting to the
proposed product equivalence.

3. The Architect will notify Contractor, in writing, of decision to accept or reject request.

4. Incomplete substitution requests will be rejected without explanation.

5. The Architect may reject any substitution request on the basis of aesthetics.

Fall River Elementary School 016200- 10of3
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SECTION 01 62 00
PRODUCT OPTIONS
E. "Approved Equal" or "Equal” shall mean in the opinion of the Architect.
F. Substitutions will not be considered for acceptance when:
1. They are indicated or implied on submittals without a formal request from Contractor.
2. They are requested directly by a subcontractor or supplier.
3. Acceptance will require substantial revision of Contract Documents.

G. Substitute products shall not be ordered without written acceptance of Owner and Architect.

H. Owner and Architect will determine acceptability of proposed substitutions and reserve right to
reject proposals due to insufficient information.

I.  Any substitutions that change or affect the Structural, Access or Fire & Life Safety portions of
the project construction documents shall be approved by DSA.

1.4 CONTRACTOR'S REPRESENTATION
A.  Requests constitute a representation that Contractor:

1. Has investigated proposed product and determined it meets or exceeds, in all respects,
specified product.

2. Will provide same warranty or longer warranty for substitution as for specified product.

3. Will coordinate installation and make other changes that may be required for Work to be
complete in all respects.

4. Waives claims for additional costs or time that subsequently become apparent,

5. Will pay costs of changes to Contract Documents, Drawings, details and Specifications
required by accepted substitutions.

1.5 ARCHITECT'S DUTIES
A, Review Contractor's requests for substitutions with reasonable promptness.
1. Architect will recommend that Owner accept or reject substitution request.
2. Architect/Engineer will provide estimate of cost to be borne by Contractor for changes to
Contract Documents, Drawings, details and Specifications that are required by
substitutions. Written acceptance of charges by Contractor is required prior to any cost

being incurred by the Architect/Engineer.

B. Notify Contractor in writing of decision to accept or reject requested substitution.

PART 2 - PRODUCTS

Not Used
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SECTION 01 62 00
PRODUCT OPTIONS

PART 3 — EXECUTION

Not Used

END OF SECTION
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SECTION 01 62 33
PRODUCT SUBSTITUTION REQUEST FORM

Project: Window Replacement Project Substitution Request No.:
Fall River Elementary School Submittal No.:

NMR Project No.: 14-2674.10 Date :

To: Nichols, Melburg & Rossetto Architects From:

300 Knollcrest Drive
Redding, CA 96002

1) Specification Section of ltem:

2) Specified Item;
Attach Product Data as required by Section 01 33 00

3} Proposed Substitution:
Attach Product Data as required by Sections 01 60 00 and 01 62 00

4) ltemized quality and performance comparison of proposed substitution with specified product. Indicate
variations and appropriate specification section references. Attach summary.

5) Reason for submitting Substitution:

6) Does substitution effect dimensions shown on Drawings? Yes_ No__
If yes clearly indicate changes.

7) What effect does the substitution have on other trades or products?

8) What effect does the substitution have on the construction schedule?

Fall River Elementary School 016233-10of2
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SECTION 01 62 33
PRODUCT SUBSTITUTION REQUEST FORM

8) What effect does the substitution have on project cost?

10) What effect does the substitution have on maintenance services and replacement materials?

11) Provide any other information on changes to Drawings and Specifications that proposed substitution
will require for its proper installation.

12) Does the guarantee and warranty provided with the proposed substitution equal or exceed those of
the specified product? Yes_ No__

The undersigned agrees to pay for changes to the building design, including Architectural, Engineering,
Agency Approval and Detailing costs caused by the requested substitution.

The undersigned states that the performance, function, appearance and quality of the proposed
substitution are equivalent or superior to the specified item.

Submitted by:

Company Name Signature

DESIGN CONSULTANT REVIEW

[1No Exception Taken 1 Revise and Resubmit [ Rejected

(1 Submit Specified ltem [ Furnish as Corrected [7 See Summary Sheet ltem
[J Rejected, Request was submitted after the specified 20 day Substitution Review period

(O Rejected, Request and data is incomplete for review

Date: By:
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SECTION 0173 29
CUTTING & PATCHING

PART 1 - GENERAL

1.1 SUMMARY

A

Contractor shall be responsible for cutting, fitting and patching required to complete Work and
to:

1.  Make its parts fit together properly.

2. Uncover work to provide for installation of ill-timed work.

3. Remove and replace defective work.

4. Remove and reptace work not conforming to Contract Documents.
5. Remove samples of installed work as required for testing.

6. Provide routine penetrations of non-structural surfaces for installation of piping and
electrical conduit.

1.2 REQUESTS FOR INFORMATION

A

Submit a written request to Architect well in advance of executing cutting or alteration which
affects:

1.  Work of Owner or separate contractor.

2. Structural value or integrity of any element of Project.

3. Integrity of weather-exposed or moisture-resistant elements.

4, Efficiency, operational life, maintenance or safety of operational elements.
5. Visual qualities of sight-exposed elements.

Requests shall include:

1. Identification of Froject and description of affected work.

2. Necessity for cutting or alteration.

3. Effect on work of Owner or separate contractor.

Effect on structural integrity, or weatherproof integrity of Project.
Alternatives to cutfing and patching.
Cost proposal, when applicable,

Written permission of separate contractor whose work will be affected.

S

Description of proposed work including:

a. Scope of cutting, patching, alteration, or excavation.
b. Products proposed to be used.
¢. Extent of refinishing to be included.

Fall River Elementary School 017329-10f 3
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SECTION 0173 29
CUTTING & PATCHING

C.  Should conditions of Work or schedule indicate a change of products from original installation,
Contractor shall submit request for substitution as specified in Section 01 62 00 - Product Options.

D. Submit written notice to Architect designating date and time that work will be uncovered.

PART 2 - PRODUCTS
21 MATERIALS
A.  Comply with Specifications and standards for each specific product involved.

B. Where Specifications and standards have not been provided, provide materials and fabrication
consistent with quality of Project and intended for commercial construction.

C. Provide new materials for cutting and patching uniess otherwise indicated.

PART 3 - EXECUTION
3.1 INSPECTION

A. Inspect existing conditions of Project, including elements subject to damage or to movement
during cutting and patching.

B. After uncovering work, inspect conditions affecting installation of products, or performance of
work.

C. Report unsatisfactory or questionable conditions to Architect in writing; do not proceed with
work until Architect has provided further instructions.

3.2 PREPARATION

A.  Provide adequate temporary support as necessary to assure structural value or integrity of
affected portion of Work.

1. Provide services of licensed engineer for designing temporary support where required by
applicable authorities for temporary supports and for shoring; submit engineering
calculations directly to applicable authorities upon request.

B. Protect other portions of Project from damage.
3.3 PERFORMANCE

A.  Execute cutting by methods that provide proper surfaces to receive installation of repairs and
finishes.

1. Execute excavating and backfilling by methods which will prevent settlement and which
will prevent damage to other work.

B. Employ same installer or fabricator to perform cutting and patching work as employed for new
construction for:

1. Weather-exposed or moisture resistant elfements.
2. Sight-exposed finished surfaces.
Fall River Elementary School 017329-20f3
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SECTION 01 73 29
CUTTING & PATCHING

Execute fitting and adjustment of products to provide a finished installation to comply with
specified products, functions, tolerances and finishes.

Restore work that has been cut or removed; install new products to provide completed Work in
accordance with requirements of Contract Documents.

Fit work tight to pipes, sleeves, ducts, conduit and penetrations through surfaces.
Refinish entire surfaces as necessary to provide even finish to match adjacent finishes:
1. For continuous surfaces, refinish to nearest intersection.

2. For an assembly, refinish entire unit.

END OF SECTION
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SECTION 01 76 00
PROTECTING INSTALLED CONSTRUCTION

PART 1- GENERAL

1.1 SUMMARY

A

Protection for products, including Owner-provided products, after installation.

1.2 PROTECTION AFTER INSTALLATION

A

F.

Protect installed products and control traffic in immediate area to prevent damage from
subsequent operations.

Provide protective covers at walls, projections, corners, jambs, sills and soffits in and
adjacent to traffic areas.

Cover walls and floors of elevator cabs, and jambs of cab doors, when elevators are used by
construction personnel,

Protect finished floors and stairs from dirt, wear and damage:

1. Secure heavy sheet goods or similar protective materials in place, in areas subject to
foot traffic.

2. Lay planking or similar rigid materials in place, in areas subject to movement of heavy
objects.

3. lLay planking or similar grid materials in place in areas where storage of products will
oceur.

4.  Distribute loads of heavy stockpile materials, such as gypsum wall board, to prevent
floor loading conditions in excess of loading capacity.

Protect waterproofed and roofed surfaces:

1. Restrict use of surfaces for traffic of any kind, and for storage of products.

2. When an activity is mandatory, obtain recommendations for protection of surfaces from
installer or manufacturer. Install protection and remove on completion of activity.

Restrict use of adjacent unprotecied areas.

Restrict traffic of any kind across planted lawn and landscape areas.

PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

Not used

END OF SECTION
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SECTION 01 77 00
CONTRACT CLOSEOCUT

PART 1 - GENERAL

1.1

1.2

1.3

SUMMARY
A.  This section describes Contract closeout procedures.

Substantial completion.

Final completion.

Project record documents.
Materiai and finish data.
Operation and maintenance data.
Final Payment

Gk WN >

B. Refer to Section 01 78 36 for Warranty requirements.
SUBSTANTIAL COMPLETION

A.  When Contractor considers the Work or a designated portion thereof is substantially complete,
submit written notice, with list of items to be completed or corrected.

1. List ("Punch List"}: Format pre-approved by Owner and Architect; tabular form with each
space listed required.

B. Within a reasonable time Owner will inspect status of completion and may add to “Punch List”.

C. Should Owner determine Work is not substantially complete, Contractor will be promptly
notified in writing, giving reasons.

D. Contractor shall remedy deficiencies and send a second written notice of substantial
completion; Owner will re-inspect Work.

E. When Owner determines Work is substantially complete, a letter of notification of Substantial
Completion will be prepared.

FINAL COMPLETION
A, When Work is complete, submit written certification indicating:
1. Work has been inspected for compliance with Contract Documents.

2. Work has been completed in accordance with Contract Documents and deficiencies listed
{in 'Punch List") with Certificate of Substantial Completion have been corrected,

3. Equipment and systemns have been tested in presence of Owner's representative and are
operational.

4.  Work is complete and ready for final inspection.
B. Special Submittals: In addition to submittals required by Contract, submit following.
1. Provide submittals required by governing authorities to governing authorities with copies

included in Project Record Documents.
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SECTION 01 77 00
CONTRACT CLOSEOUT

2. Submit final statement of accounting giving total adjusted Contract Sum, previous
payments, and sum remaining due,

1.4 PROJECT RECORD DOCUMENTS

A.

Keep documents current; do not permanently conceal any work until required information has
been recorded.

1. Contractor to maintain a separate set of Drawings for Project Record Documents (Refer
to Section 01 78 39).

2. Store reproducible Drawings, one set of Project Manual, and one copy of each Change
Order separate from documents used for construction, for use as Project Record
Documents.

3. Indicate actual work on Drawings; indicate actual products used in Project Manual,
including manufacturer, mode! number and options.

4.  Update Project Record Documents daily and allow for Architect inspection at least once a
month.

At Contract close-out submit documents with transmittal letter containing date, Project title,
Contractor's name and address, list of documents, and signature of Contractor.

1.5 MATERIAL AND FINISH DATA

A

B.

Provide data for primary materials and finishes.

Submit two sets prior to final inspection, bound in 8-1/2" by 11" three-ring binders with durable
plastic covers, clearly identified regarding extent of contents.

1. Electronic Fermat: Where available in electronic format, submit electronic media with
material and finish data.

Arrange by Specification division and give names, addresses, and telephone numbers of
subcontractors and suppliers. List:

1. Trade names, model or type numbers.
2. Cleaning instructions.
3.  Product data.

1.6  OPERATION AND MAINTENANCE DATA

A,

Provide data for:

1. Electrically operated items.
2. Mechanical equipment and controls.
3. Electrical equipment and controls.

Submit two sets prior to final inspection, bound in 8-1/2" by 11" three-ring binders with durable
plastic covers, clearly identified regarding extent of contents.

Provide a separate volume for each system, with a table of contents and index tabs for each
volume,
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SECTION 01 77 00
CONTRACT CLOSEOUT

D. Arrange by Specification division and gives names, addresses, and telephone numbers of
subcontractors and suppliers. List;

Appropriate design criteria.

List of equipment and parts lists.
Operating and maintenance instructions.
Shop drawings and product data.

PON-

E. Electronic Format: Where available in electronic format, submit electronic media with material
and finish data.

1.7 FINAL PAYMENT

A.  When, in the opinion of the architect, the project is complete (after all punch list items are
complete as described in liem 1.2 Substantial Completion), the Architect will advise the
owner and the owner will file the Notice of Completion with the County Recorder.

B. Should there be items not available due to delays in delivery, or should work remain
incomplete, the Architect and the School District may require the Contractor to post a certified
check in an agreed upon amount sufficient to cover such incomplete or uncorrected items.
Such certified check shall be held until completion of all incomplete Work.

C. The 10% retention outlined in Section 01 26 00 shall be held by the Owner until forty (40)
days after the date of recording of the Notice of Completion by the County Recorder. If no
stop notices or encumbrances are filed and if all work is complete, the retention shall be paid
the contractor. Assessed liquidated damages and extra services provided by the architect

and inspector due to additional inspections of incomplete work shall be deducted from the
retention.

D.  Final payment to the contractor will not be made until all requirements have been met and all

documents set forth herein have been received, including but not limited to: Record

Drawings, Warranties, Operation and Maintenance Manuals, Demonstration/Training and
extra stock.

PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

Not used

END OF SECTION
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SECTION 0178 36
WARRANTIES

PART 1 - GENERAL

1.1

1.2

1.3

SUMMARY

A,

B.

Compile required and incidental warranties required by Contract Documents.

These warranties shall be in addition to and not a limitation of other rights Owner may have
against Contractor under Contract Documents and which may be prescribed by law,
regardless of wording of warranty.

FORM OF SUBMITTAL

A. Provide duplicate copies, notarized or on Contractor and Manufacturer's letterhead.

1. Assemble documents executed by subcontractors, installers, suppliers, and
manufacturers.

2. Provide table of contents and assemble in binder with durable plastic cover, clearly
identified regarding extent of contents.

3. Electronic Format: Submit warranties on electronic media in PDF format.

B.  Warranty Form: Use form acceptable to Owner; completed form shall not detract from or
confuse interpretations of Contract Documents.

1. General Contractor shall sign warranty.

2, Subcontractor and installer shall sign warranty where specified.

a.  Provide required manufacturer's warranties for waterproofing and roofing systems
countersigned by subcontractor and installer.
C. Submit final warranties prior to final application for payment.

1. For equipment put into use with Owner's permission during construction, submit within ten
days after first operation.

2. Foritems of Work delayed materially beyond Date of Substantial Completion, provide
updated submittal within ten days after acceptance, listing date of acceptance as start of
warranty period.

D. Provide information for Owner's personnel regarding proper procedure in case of failure and
instances that might affect validity of warranty.

E. Size: 8-1/2" by 11" for three-ring binder; fold larger sheets to fit.

WARRANTIES

A.  Warranties are intended to protect Owner against failure of work and against deficient,

defective and faulty materials and workmanship, regardless of sources.
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SECTION 01 78 36
WARRANTIES

B. Limitations: Warranties are not intended to cover failures that result from:
1. Unusual or abnormal phenomena of the elements.
2. Owner's misuse, maltreatment or improper maintenance of work.
3. Vandalism after substantial completion.
4. Insurrection or acts of aggression including war.
C. Related Damages and Losses: Remove and replace work which is damaged as result of
failure, or which must be removed and replaced to provide access for correction of warranted

work.

D.  Warranty Reinstatement: After correction of warranted work, reinstate warranty for corrected
work to date of original warranty expiration, but not less than half original warranty period.

E. Replacement Cost: Replace or restore failing warranted items without regard to anticipated
useful service lives.

F. Rejection of Warranties: Owner reserves right to reject unsolicited and coincidental product
warranties that detract from or confuse interpretations of Contract Documents.

PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION
Not used

END OF SECTION
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SECTION 01 78 36.10
WARRANTY FORM

(SUBMIT IN DUPLICATE)

PRQJECT Fall River Elementary School

LOCATION

WARRANTY FOR

We hereby warrant that the

work which we have installed in the above project for a period of

year(s) in accordance with the warranty period required in the specifications.

We agree to repair or replace any or all such work, together with any other work which may be displaced
in so doing that may prove defective in workmanship or materials, within the period of year(s) from
date of filing of the Notice of Completion, without expense whatsoever to the Owner, ordinary wear and
tear and unusual abuse or neglect excepted.

In the event of our failure to comply with the above-mentioned conditions within fifteen (15) days after
being notified in writing, we collectively or separately do hereby authorize said Owner to proceed to have
the defects repaired and made good at our expense and will pay the costs and charges therefrom
immediately upon demand. We also agree to pay all costs related to litigation if we do not pay the costs
you demand,

DATE:

SUBCONTRACTOR'S SIGNATURE:

CONTRACTOR'S SIGNATURE:
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SECTION 02 41 14
DEMOLITION FOR REMODELING

PART 1 GENERAL
1.1 WORK INCLUDED
H.  Remove existing windows where indicated.
J. Protect existing building from weather damage.

K. Demolition of Hazardous Materials as identified below.

1.2 EXISTING CONDITIONS

A Conduct demolition to minimize interference with adjacent building areas. Maintain protected
egress and access at all times.

B. Provide, erect, and maintain temporary barriers and security devices.
PART 2 PRODUCTS
Not Used,
PART 3 EXECUTION
3.1  PREPARATION
A Erect and maintain weatherproof closures for exterior openings and roof decks.

B. Erect and maintain temporary partitions to prevent spread of dust, fumes, noise, and smoke to
provide for Owner occupancy of adjacent wings. See plan for area affected.

C. Protect existing items which are not indicated to be altered.
D, Disconnect, remove, and cap designated utility services within demolition areas.
E. Mark location of disconnected utilities. Identify and indicate capping locations on Project

Record Documents.
3.2 HAZARDOUS MATERIALS

A Regulatory Requirements
1. The contractor and all subcontractors involved in this project shall have current
knowledge of Title 8, California Code of Regulations, Section 1532.1 Construction Lead
Standards.

B. Reports: Notify architect or owner immediately upon encountering any asbestos construction
materials.
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3.3

SECTION 02 41 14
DEMOLITION FOR REMODELING

EXECUTION

A

Demalish in an orderly and careful manner. Protect existing supporting structural members,
utility runs and landscaping. Assume existing components not spegifically noted to be removed
will remain. Protect to maintain original condition.

Except where noted otherwise, immediately remove demolished materials from site.

Remove materials to be re-installed or retained in manner to prevent damage. Store and
protect under provisions of Section 01 60 00.

Remove, store, and protect for re-installation materials and equipment hindering
improvements. :

Remove material and equipment to be retained by Owner with care to avoid unnecessary
damage.

Remove and promptly dispose of contaminated, vermin infested, or dangerous materials
encountered,

Report any encounter with asbestos bearing materials to the Architect or Owner immediately
and stop work in the area.

Do not burn or bury materials on site.

Remove demolished materials from site as work progresses. Upon completion of work, leave
areas of work in clean condition.

Repair areas to remain that are damaged by the Demolition.

END OF SECTION
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SECTION 06 11 00
WOOD FRAMING

PART 1 GENERAL

1.1

1.2

1.3

1.4

1.5

1.6

1.7

WORK INCLUDED

A, Includes but not limited to:
1. Wall framing
2. Preservative treatment of wood
RELATED WORK
A. General Conditions, Supplementary General Conditions, and Division 01
REFERENCES
A, Title 24, Chapter 23
B. AWPA - American Wood Preservers' Association: Book of Standards
C. FS - TT-W-571 - Wood Preservation: Treating Practices
D. NFPA - National Forest Products Association
E. WCLIB - West Coast Lumber Inspection Bureau: Standard Grading Rules for West Coast
Lumber
F. WWPA - Western Wood Products Asscciation
G. FS FF-N-105B — Common Wire Nails
H. National Design Specification 2005 edition
QUALITY ASSURANCE
A, Lumber Grading Agency: Certified by AF & PA

REGULATORY REQUIREMENTS

A Conform to the 2007 California Building Code Title 24, Chapter 23

SUBMITTALS

A. Submittal No. 06 11 00 A - Submit product data under provisions of Section 01 33 00

B. Submittal No. 06 11 00 B - Provide technical data on wood preservative materials and
application instructions

DELIVERY, STORAGE, AND HANDLING

A, Store and protect products under provisions of Section 01 60 00
B. All pieces of lumber shall be grade stamped with WCLIB or WWPA grade stamp
Fall River Elementary School 061100-10f4
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SECTION 06 11 00
WOOD FRAMING

PART 2 PRODUCTS

2.1 LUMBER MATERIALS

A,

Lumber Species and Materials: Framing Lumber: Shall be Douglas Fir - Larch, unless
noted otherwise, and shall comply with the grading rules of WWPA or WCLIB. All lumber
shall be stamped as to grade by an approved grading agency. End jointed lumber shall
not be used. All structural wood members with the least dimension 2 1/2" or greater shall
be free of heart center. All sides surfaced. Grades as follows unless otherwise noted on
Drawings:

USE Max moisture content
Grade at time of installation
1 inch boards "Construction” 19%
Beams & Headers No. 1 19%
Roof & Ceiling Joists No. 1 19%
Studs, Sills, Plates No. 1 19%
Posts & Timbers No. 1 19%
Miscellaneous Blocking,
& Framing not noted No. 1 19%

Sill Plates and Wood Floor Sleepers on Concrete: Douglas Fir No. 1 pressure treated.
Pressure treatment shall meet the requirements of Specification TT W 571, using Boliden,
Chemonhe, Chromated Zinc Chloride, Erdalith or Wolman Salts. Cut faces of treated
wood shall be brush treated (two complete applications) prior to installation. Treated
lumber shall be identified by the AWPA stamp.

2.2 FIRESTOPPING: Shall conform to California Building Code Requirements

2.3 CONNECTING HARDWARE:

A

Furnish and install all connecting hardware indicated on Drawings, specified herein or
required to complete the work.

Materials:

1. Nails for wood-to-wood connections: Common wire or box, galvanized for
exterior work. 16d Green vinyl-coated sinkers are an acceptable substitution for
10d box nails.

2. Nails for light gauge metal connectors: Common wire nails, sizes as indicated or

as specified by metal connector manufacturer

3. Screws: Standard domestic manufacturer, bright steel. Galvanized for exterior
use. Brass, bronze, aluminum or stainless when used to fasten items made of
those metals.

4. Screws: For aftaching interior trim and finish to drywall pariitions, use Type S,
self drilling, self tapping anodized steel drywall screws of indicated lengths

5. Bolts: ASTM A307 machine bolts with standard hex nuts and steel plate or cut
washers or carriage bolts with standard hex nuts and cut washers as indicated.
Bolts, nuts and washers wholly or partially exposed on exterior shall be
galvanized. Sill plate anchor bolts shall use 3" x 3" x 1/4” Plate Washers.

Fall River Elementary School 061100-20f4
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SECTION 06 11 00
WOOD FRAMING

6. Steel Plates and Angles: ASTM A36

7. Lag Screws, Shear Plates, and Split Ring Connectors: As per American Forest &
Paper Association "National Design Specifications for Wood construction” (1991
Edition.)

8. Framing Anchors, Joist Hangers, Etc: As made by Simpson Company and

indicated on drawings, or equivalent devices as approved by Architect and DSA.

9, Power Driven Inserts: "Ramset” or as approved by Architect and DSA: install as
per manufacturer's directions.

10. Miscellaneous Clips, Steel Assemblies: As per ASTM A36
1. Provide drilled anchors (kwik bolts) as indicated on plan in concrete. Pull test as

indicated on DSA structural test and inspection form and per table in General
Structural Notes of construction drawing set.

24 BUILDING PAPER

A

Two (2) layers 15 Ib. felt

PART 3EXECUTION

3.1 FRAMING

A

General: Install all wood framing making proper provisions for work of other trades. Do
all cutting of wood required to accommodate plumbing, heating and ventilating, electrical
and other trades. Fit neatly around all exposed items such as outlet boxes, conduit,
pipes and ducts.

Exterior Base Plates or Bearing or Sheathed Wall Sills Resting on Concrete: Bed in
cement mortar to obtain a continuous bearing. Mortar shall consist of one part cement to
three parts sand. Mix mortar in small quantities so it can be used promptly. Size all
plates or sills and set level true to line. Bolt down with bolts of size, length and spacing
indicated, with a bolt not more than nine inches from the end of any piece. Each piece
shall receive at least two bolts.

Rough Framing: Fit closely; set accurately to required lines and levels and secure rigidly
in place. Set horizontal and inclined members with crown edge up. Do not cut, notch, or
bore structural members without specific approval. Reinforce cut members as directed.
Bolt, nail and spike thoroughly with not less than sizes and quantities indicated.
Structural members shall provide full contact at all bearing surfaces. Joists shall be
spliced over bearings unless shown otherwise.

Studs: Make walls and partitions of nominal 2x4, 2x6, 4x8, 2x8, or 4x8 studs, 16 inches
on center, unless otherwise indicated or required to be larger to accommodate
mechanical or electrical equipment, piping, and fixtures or the fixtures or equipment of
any other trade. Unless otherwise indicated, all panels, valve covers, cleanouts, devices,
access doors, recessed cabinet boxes, etc. shall be mounted flush with the adjacent wall
surface. When any such item is of a depth where it is not practical to use solid studding
to the full thickness of the wall, the wall shall be furred. When furring is required, it shall
extend the full width of the room on the wall in which it occurs and from floor to roof or
celling joists. The studs comprising all interior partitions and the wall material affixed to
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3.2

3.3

G.

H.

SECTICN 06 11 00
WOOD FRAMING

them shall extend from floor to ceiling joist framing except as otherwise indicated.
Staggered stud wallls shall be constructed where indicated on drawings.

Top Plates in Bearing Partitions: shall be doubled and lapped at each intersection with
walls or partitions. Stagger joints in upper and lower members of top plate not less than
4 feet and splice as shown.

Provide blocking not less than 2 inches in thickness of same width as studs as shown on
drawings. Also install all fire stopping as required by Section 708 of the California
Building Code.

Frame corners solid where stud walls or partitions meet, or as indicated on drawings.

Retighten anchor bolts before closing in.

WOOD BACKING AND NAILING STRIPS

A Provide all wood backing, furring or blocking indicated or required for proper installation
and attachment or work of other trades. Form lumber, which has been cleaned and is in
sound conditions, may be used, unless other material is indicated.

B. Provide wood stripping where indicated for attachment of finish materials to wood or
concrete surfaces.

TOLERANCES

A Framing Members: 1/4 inch maximum from true position

B. Surface Flatness of Floor: 1/4 inch in 10 feet maximum

END OF SECTION
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SECTION 06 16 00
WOOD SHEATHING

PART 1 GENERAL

1.1 WORK INCLUDED

A Includes but not limited to:
1. Wall sheathing at new exterior wall framing.
2. Replacement of existing sheathing as required.

1.2 RELATED WORK
A General Conditions, Supplementary General Conditions, and Division 01
1.3 REFERENCES
Title 24, Chapter 23.
PS-1 - Construction and Industrial Plywood
P82 - Performance Standard for Wood-Based Structural Panels

APA - American Plywood Association

mo o w p

FS FF-N-105B — Common Wire Nails
F. National Design Specification 2005 edition
1.4 QUALITY ASSURANCE
A, Plywood Grading Agency: Certified by APA
1.5 REGULATORY REQUIREMENTS
A. Conform to the 2007 California Building Code
1.6 SUBMITTALS
All submittals shall be submitted under the provisions of Section 01 33 00.
A, Submittal No. 06 16 00 A — Product Data:

1. Manufacturer's product data, specifications with application and installation
instructions for proprietary materials and items.

1.7 DELIVERY, STORAGE, AND HANDLING

A, Store and protect products under provisions of Section 01 60 00.
B. All pieces of sheathing shall be stamped with grade stamp
Fall River Elementary School 061600-10of2
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SECTION 06 16 00
WOOD SHEATHING

PART 2 PRODUCTS

2.1 STRUCTURAL PLYWQOD:

A

Plywood shall conform to the requirements of U.S. Product Standard PS 1-95 or P§2-92.
Each piece shall be clearly and legibly grade marked with established symbols of the
American Plywood Association. Exterior glue required.

Replace existing wall sheathing with same thickness, grade and attachment pattern as
existing.

2.2 CONNECTING HARDWARE:

A.

PART 3

Furnish and install all connecting hardware indicated on Drawings, specified herein or
required to complete the work.

Materials:

1. Nails for wood-to-wood connections for attachment of plywood sheathing:
Common wire or box, galvanized for exterior work. 16d Green vinyl-coated
sinkers are an acceptable substitution for 10d box nails.

EXECUTION

341 SHEATHING

A.

Secure sheathing perpendicular to framing members with ends staggered. Secure sheet
edges over firm bearing. Provide solid blocking between sheathing.

END OF SECTION
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SECTION 06 20 00
FINISH CARPENTRY

PART 1 - GENERAL

1.1 SUMMARY

A, Section Includes: Interior finish carpentry items at new windows with accessories as required

for complete installation.
1. Window trims, sills, jambs and other wood frims.

2. Exterior trim at new wall framing.

1.2 SUBMITTALS

All submittals shall be submitted under the provisions of Section 01 33 Q0.

A.  Submittal No. 06 20 00A - Product Data: Submit literature for manufactured items.

1.3  QUALITY ASSURANCE

A

Standards: Perform finish carpentry in accordance with standards of Woodwork Institute
(formerly Woodwork Institute of California) "Manual of Millwork."

1.4 DELIVERY, STORAGE, AND HANDLING

A.

D

Do not deliver materials until site conditions are adequate to receive work; protect items from
weather while in transit.

Store materials indoors, in ventilated areas with constant but minimum temperature of 60
degrees F and maximum relative humidity of 25% to 55%.

Do not begin installation of finish carpentry until space is fully enclosed and mechanical
systems are fully operational.

1. Maintain interior installation areas at 70 degrees F and 50% to 55% relative humidity.

Immediately remove from site materials with visible mold and materials with mildew.

PART 2 - PRODUCTS

21  MATERIALS, GENERAL

A,

D.

Interior Hardwood Trim:

1. Paint Grade: Custom Grade, kiln dried Poplar, Alder or Douglas Fir, S-4-S

MDF: ANSI A208.2, Grade 130, made with binder containing no urea-formaldehyde resin.
Anchors, Nalls and Screws: Select the material, type, size and finish required by each
substrate for secure anchorage; provide toothed steel or lead expansion bolt screws for drilled-

in-place anchors.

Wood Filier: Color to match wood being filled.

22 FABRICATION

A,

Fabricate finish carpentry items to Woodwork Institute Premium standards.
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B.

SECTION 06 20 00
FINISH CARPENTRY

Use exposed fastening devices or nails only when approved in writing by Architect and
unavoidable; arrange neatly.

PART 3 - EXECUTION

3.1

3.2

EXAMINATION

A. Field Measurements: Take field measurements prior to preparation of shop drawings and
fabrication where possible; do not delay job progress, allow for trimming and fitting.

B. Verify surfaces are ready to receive work and field measurements are as shown on shop
drawings.
1. Beginning installation signifies acceptance of conditions.

C.  Ensure mechanical and electrical items affecting work are properly placed, complete, and have been
inspected by applicable authorities prior to commencement of installation.

D. Inspect each piece of finish carpentry and discard damaged and defective pieces.

INSTALLATION

A. Install work consistent with specified WI MoM quality grade, plumb, level, true and straight with
no distortions; shim as required, using concealed shims.
1. Prime paint surfaces in contact with cementitious materials prior to installation; comply

with requirements of Section 09 90 00 — Painting and Coating.

B. Secure work to blocking with countersunk, concealed fasteners and blind nailing as required
for a complete installation.

C. Scribe and cut for accurate fit to other finished work.

D. Install trim in single, unjointed lengths for openings and for runs less than 10'-0".
1. For longer runs, use only one piece less than 10'-0" in any straight run; provide scarf

jeints between members,

2. Stagger joints in adjacent members.
3. Cope at returns and miter at corners.

E.  Accessories: Install accessories in accordance with manufacturer's recommendations in
locations indicated or as directed by Architect.

F. Acceptable Tolerances:

1. Variation from True Position: Maximum 1/16" at any position and maximum 1/8" in any
10-0" length.

2. Adjoining Surfaces of Same Material: No variation permitted.

3. Offset with Abutting Materials: Maximum 1/32",

Fail River Elementary School 062000-20f3
Window Replacement
NMR Project No. 14-2674.10



SECTION 08 20 00
FINISH CARPENTRY

G. Preparation for Field Finishing:
1. Sand wark smooth and set exposed nails and screws.

2. Apply wood filler in exposed nail and screw indentations and leave ready to receive site-
applied finishes.

3. Seal concealed and semi-concealed surfaces; brush apply only, using primer consistent
with finish coats specified under Section 09 80 00 — Painting and Coating.

END OF SECTION
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SECTION 07 21 00
THERMAL INSULATION

PART 1 - GENERAL

1.1 SUMMARY

A

Section Includes: Provide thermal batt insulation with integral vapor retarder and accessories
as required for complete installation.

Related Work:

1. Section 09 21 16: Acoustical insulation concealed in gypsum board systems.

1.2  SUBMITTALS

All submittals shall be submitted under the provisions of Section 01 33 00.

A.

Submittal No. 07 21 00A - Product Data: Furnish manufacturer's literature for each type of
insulation.

1. Indicate thermal insulation name and number as included in California Energy
Commission's Directory of Certified Material,

2. Submit Underwriter's Laboratory approval numbers for required fire ratings; approvals of other
laboratories cantingent upen acceptance of applicable authorities.

Submittal No. 07 21 00B — Installation Instructions: Submit manufacturer's installation
instructions.

PART 2 - PRODUCTS

2.1 MATERIALS

A.

Thermal Batt Insulation: Preformed slag mineral or giass fiber with thermosetting resin binders,
conforming to ASTM C665; formaldehyde-free.

1.  Manufacturers:

a. USG Interiors, inc./Thermafiber FS25 Insulation.
b. Johns Manville/FSK-25 Thermal-Shield Insulation.

¢. Owens-Corning Fiberglas Corp./Fiberglas FS-25 Insulation.
d. Substitutions: Refer to Section 01 62 00.

2. R-Value: Minimum R-19 at walls, unless otherwise indicated.

Accessories: Furnish as recommended by insulation manufacturer for insulation types,
substrates, and conditions involved.

Insulation shall comply with California standards for insulating material. Maximum flame
spread rating of 25 and maximum smoke density per CBC Section 707.
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SECTION 07 21 00
THERMAL INSULATION

PART 3 - EXECUTION

3.1 EXAMINATION

A,

Verify substrate and adjacent materials are dry and ready to receive insulation; beginning
installation signifies acceptance of conditions.

Ensure mechanical and elsctrical items affecting work are properly placed, complete, and have
been inspected by Architect prior to commencement of instaliation.

3.2 INSTALLATION

A

B.

Install insulation in accerdance with manufacturer's instructions.
Cut and frim insulation neatly, to fit spaces.
1. Backed Insulation: Use insulation free of ripped backs and edges.

Fit insulation tight within spaces and tight to and behind mechanical and electrical services
within insulation plane; leave no gaps or voids; maintain integrity of thermal barrier,

Friction fit in place; use tape or penetration supports as necessary to assure permanent
instaltation.

1. Taping: Tape joints and tears in vapor retarder, including joints between insulation and
surrounding construction, to ensure vapor-tight installation.

2. Penetration Supports: Cut or bend pins in locations accessible to maintenance personnel,
to eliminate potential hazards from exposed pin points.

END OF SECTION
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SECTION 07 25 00
WEATHER BARRIERS

PART 1 - GENERAL

1.1

1.2

1.3

1.4

SUMMARY
A, Section Includes:

1. Portland Cement Plaster Underlayment: Provide Grade D building paper underlayment and
flashing for lath and plaster applications, with related concealed metal flashings and
accessories as required for complete watertight installation.

2. Membrane Flashing at Penetrations: Provide sheet membrane underlayment and flashing
for around penetrations through building paper including windows and doors, with
accessories as required for complete watertight installation.

SUBMITTALS

All submittals shall be submitted under the provisions of Section 01 33 00.

A. Submittal No. 07 25 00A - Product Data: Furnish manufacturers literature for each type of
undertayment.

QUALITY ASSURANCE

A. Pre-Installation Meeting: Convene one week prior to commencing work; require attendance of
parties directly affecting underlayment.

1. Review procedures and coordination required with related work.
WARRANTY

A.  Special Warranty: Provide for correcting failure of underlayment to resist penetration of water.
Repair underlayment and pay for or replace damaged materials or surfaces.

1.  Special Warranty Period: Two years.

PART 2 - PRODUCTS

2.1

MATERIALS

A. Portiand Cement Plaster Underlayment: Provide Grade D water-vapor permeable kraft building
paper conforming with ASTM Specification D226, Grade [, 60 minute water resistance (based
on Fed Spec UU-B-790a).

1. Manufacturers:

a. Fortifiber/Super Jumbo Tex.
b. Substitutions: Refer to Section 01 62 00.Grace Construction Products.
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22

C.

SECTION 07 25 00
WEATHER BARRIERS

Membrane Flashing at Penetrations: Rubberized sheet membrane with primers and seam sealers as
required for complete watertight installation; type as recommended by manufacturer for substrate
and for applications indicated.

1.  Manufacturers:

a. Grace Construction Products: Vycor V40.
b. Substitutions: Refer to Section 01 62 00.

Siding Underlayment: “Weather Tex" 2 Ply sheeting by Fortifiber Building Systems Group.

FLASHING FABRICATION

A

Fabricate metal flashings as recommended by Sheet Metal and Air Conditioning Contractors
National Association (SMACNA) "Sheet Metal Manual”.

Form flashings to drain water to exterior at roofing and siding construction for penetrations, sill
and header flashings.

Form sections square, true and accurate to size, in maximum possible lengths and free from
distortion and other defects detrimental to appearance or performance.

Hem exposed edges of metal flashings minimum 1/4" on underside.

Apply bituminous paint on concealed surfaces of metal flashings.

PART 3 - EXECUTION

3.1

3.2

3.3

PREPARATION

A. Install underlayment over surfaces that are dry, free of ridges, warps and voids that could
damage paper.

B.  Weatherlap joints minimum 2" and seal with plastic cement; secure in place.

C. Coordinate installation with installation of components and items projecting through

underlayment.

FLASHINGS INSTALLATION

A.

B.

C.

Install flashings as recommended by Sheet Metal and Air Conditioning Contractors National
Association (SMACNA) "Sheet Metal Manual”.

Weather-tap joints minimum 2" and seal with plastic cement; secure in place.

Fastenings: Concealed in completed installation.

UNDERLAYMENT INSTALLATION

A,

Install underlayment in accordance with recommendations of underlayment manufacturer and
of manufacturer's of products to cover underlayment; comply with applicable code
requirements,
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SECTION 07 25 00
WEATHER BARRIERS

Layers: Weather-lap joints as recommended by system manufacturer, not less than 2” at
building paper.

a. Plaster: Provide two layers building paper underlayment installed in one application
with 36" sheets lapped 18" each.

b.  Other Areas: Provide one layer sheet membrane underlayment.

Secure underlayment in place, stagger joints between layers; lap ends minimum 6"
stagger end joints.

Apply layer of sheet membrane underlayment extending minimum 18" from penetrations,
including windows and doors; start at bottom of penetration and weather-lap joints; apply
top layer over metal flashing to direct water to exterior.

Apply plastic cement to substrate prior to application of underlayment starter strips to prevent
capillary movement of water back up beneath underlayment.

Weather-lap items projecting through underlayment and seal with plastic cement at building
paper underlayment, with sealer recommended by sheet membrane underlayment
manufacturer at sheet membrane underlayment.

END OF SECTICN
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SECTION 07 46 46
FIBER CEMENT SIDING

PART 1 GENERAL

1.1

1.2

1.3

14

1.5

SECTION INCLUDES

A, Exterior panels where noted on the drawings.

REFERENCE

A, ASTM E.108 Spread-of-flame test

B. ASTM E-136 - Surface Burning Characteristics

C. ASTM C1185 Flexural Strength

D. ASTM E-136 - Non-combustibility

E. NER 405 — Thermal Resistance

F. Council of American Building Officials NER Report #405

G. International Conference of Building Officials 1.C.B.O. Report #4342, NER Report #405.

H. Southern Building Code Congress International $.B.C.C.I. NER Report #405

SUBMITTALS

A, Submittal No. 07 46 46 A - Submit manufacturer's technical product data and installation
instructions.

DELIVERY, STORAGE AND HANDLING

A. Deliver products to site under provisions of Section 01 60 00.

B. Store and protect products under provisions of Section 01 60 00.
WARRANTY

A Provide 50-year transferable limited warranty.

PART 2 PRODUCTS

2.1 MATERIAL
A Exterior siding — ‘Hardipanel” 4’ x 10’ sheets laid horizontally.
1. Pattern: Submit full manufacturer pattern range.
2.2 FASTENERS
A. 6d hot dipped galvanized spacing as noted.

Fall River Elementary School 07 4646 -1 0of 2
Window Replacement
NMR Project No. 14-2674.10



SECTION 07 46 46
FIBER CEMENT SIDING

2.3 ACCESSORIES

A, Trim: Fry Reglet Vertical Molding. Extruded alloy 6063 T5 for %" reveal, with chemical
conversion coating at horizontal trim band.

B. Underlayment:
1. Substrate Cover: See Section 07 25 00.

PART 3 EXECUTION

3.1 EXAMINATION

A, Verify that surfaces are ready to receive work and field measurements are as shown on shop
drawings.
B. Beginning of installation means acceptance of existing substrate.

3.2 INSTALLATION

A, Install per manufacturer's published instructions,

B. Cover substrate with underlayment membrane per manufacturer’s instructions.

C. All siding to be plumb, level and square. Layout siding vertically in a board on board pattern.
D. Attach panels with fasteners at 6” on center horizontal and 32” on center vertical.

E. Install vinyl frim as shown on drawings.

F. Cut all siding with a circular saw or shear. Sand all edges after cut.

G. Cut materiai neatly around ail projections and seal space between panel and projection.
H. Leave 1/16 inch maximum gap between all siding joints. Apply sealant to installed trim prior

to setting next panel. Wipe off excess sealant squeezed out of joint.

I All workmanship shall conform to finish carpentry requirements of the Woodwork Institute.

END OF SECTION
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SECTION 07 90 00
JOINT PROTECTION

PART 1 - GENERAL
1.1 SUMMARY

A. Section Includes: Provide joint sealers, for interior and exterior joints not specified elsewhere,
with backing rods and accessories as required for complete installation.

1. Joint sealers include sealants and caulking as indicated.
1.2 SYSTEM DESCRIPTION
A.  Performance Requirements:
1. Select materials for compatibility with joint surfaces and indicated exposures.

2. Where not indicated, select modulus of elasticity and hardness or grade recommended by
manufacturer for each application indicated.

3. Comply with applicable limitations on volatile organic compound (VOC) emissions.
1.3 SUBMITTALS
All submittals shall be made under the provisions of Section 01 33 00.
A, Submittal No. 07 90 00A — Product Data
1. Submit product data for all specified products.

2. Submit product data indicating sealant chemical characteristics, performance criteria,
limitaticns, and color availability.

B. Submittal No. 07 90 00B - Installation Instructions
1. Submit manufacturer's installation insfructions

2. Submit manufacturer's certificate under provisions of Section 01 33 00 that products meet
or exceed specified requirements.

3. Furnish certification indicating installers are trained in proper use of specified products,
qualified, and familiar with proper installation techniques.

1.4  QUALITY ASSURANCE

A. Installer Qualifications: Firm with minimum five years successful experience on projects of
similar type and size, using specified products.

1. Installers shall be familiar with proper application procedures to ensure maximum joint
sealer expansion and contraction capabilities.
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SECTION 07 90 00
JOINT PROTECTION

1.5 DELIVERY, STORAGE, AND HANDLING
A. Deliver materials to site in original unopened containers or bundles with labels indicating
manufacturer, product name and designation, color, expiration period for use, cure time, and
mixing instructions.
1.6 SITE CONDITIONS

A. Do not proceed with installation of joint sealers under unfavorable weather conditions.

B. Install elastomeric sealants when temperature is in lower third of temperature range
recommended by manufacturer.

C. Do not install solvent curing sealants in enclosed building spaces.
1.7  WARRANTY

A. Special Warranty: Repair or replace joint sealers that fail to perform as intended, because of
leaking, crumbling, hardening, shrinkage, bleeding, sagging, staining and loss of adhesion.

1.  Special Warranty Period: Three years.
PART 2 - PRODUCTS
21  MATERIALS
A.  Elastomeric Sealants:

1. Single Component Low Modulus Silicone Sealant: ASTM €920 Type S, Class 25, Grade
NS; minimum 50% expansion and compaction capability.

a. Provide at exterior locations not exposed to traffic.
b. Manufacturers:

1)  General Electric Co./Silpruf, Silglaz or GESIL.
2} Dow Corning Corp./790 or 795.

3) Pecora Corp./864 Architectural Silicone,

4} Tremco/Spectrum 3.

5) Substitutions: Refer to Section 01 62 00.

2. Multi-Component Polyurethane Sealant: ASTM €820, Type M, Grade P, Class 25, self-
leveling; minimum 25% expansion and compaction capability.

a. Provide following at traffic bearing locations.
b.  Manufacturers:

1) Pecora Corp./NR-200 Urexpan.

2) Tremco/NVulkem 245.

3} Sonneborn Division of ChemRex /SL 2
4)  Substitutions: Refer to Section 01 62 00.
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SECTION 07 90 00
JOINT PROTECTION

3. Mildew-Resistant Silicone Rubber Sealant: ASTM C920, Type S, Grade NS, Class 25,
compounded with fungicide, specifically for mildew resistance and recommended for
interior joints in wet areas.

a. Provide at interior joints in wet areas.

b. Manufacturers:

1)
2)
3)
4)
5)

General Electric Co./SCS 1702 Sanitary Sealant,
Dow Corning Corp./786 Bathtub Caulk.

Pecora Corp./863 #345 White.

Tremco/Tremsil 200.

Substitutions: Refer to Section 01 62 00.

B. Non-Elastomeric Seatants:

1. Acrylic-Emulsion Sealant: ASTM C834 acrylic or latex-rubber-modified acrylic sealant,
permanently flexible, non-staining and non-bleeding; recommended for general interior
exposure; compatible with paints specified in Section 09 80 90,

a. Provide at general interior applications.

b. Manufacturers:

1)
2)
3)
4)

Pecora Corp./AC-20.

Sonneborn Division of ChemRex/Sonolac.
Tremco/Ultrem 1500

Substitutions: Refer to Section (1 62 00.

C. Miscellaneous Materials:

1. Primers/Sealers: Non-staining types recommended by joint sealer manufacturer for joint
surfaces to be primed or sealed.

2. Joint Cleaners: Non-corrosive types recommended by joint sealer manufacturer;
compatible with joint forming materials.

3. Bond Breaker Tape: Polyethylene tape as recommended by joint sealer manufacturer
where bond to substrate or joint filler must be avoided for proper performance of joint

sealer.

4. Sealant Backer Rod: Compressible polyethylene foam rod or other flexible, permanent,
durable non-absorptive material as recommended by joint sealer manufacturer for
compatibility with joint sealer,

a.  Qversize backer rod minimum 30% to 50% of joint opening.

D. Colors: Provide colors indicated or as selected by Architect from manufacturer's full range of

colors.
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SECTION 07 90 00
JOINT PROTECTION

PART 3 - EXECUTION

3.1

3.2

3.3

PREPARATION

A

Prepare joint surfaces in accordance with ASTM C1193 and as recommended by joint sealer
manufacturer,

B. Clean joint surfaces immediately before installation of joint sealer; remove dirt, insecure
materials, moisture and other substances that could interfere with bond of joint sealer.

C. Prime or seal joint surfaces where recommended by joint sealer manufacturer: do not allow
primer/sealer to spill or migrate onto adjoining surfaces.

INSTALLATION

A. Comply with manufacturer's printed instructions and ASTM C1193, except where more
stringent requirements are shown or specified.

B. Set sealant backer rods at proper depth or position in joint to coordinate with other work,
including installation of bond breakers and sealant; do not leave voids or gaps between ends
of backer rods.

1. Do not stretch, twist, puncture or tear backer rods.

C. Install bond breaker tape where required by manufacturer's recommendations to ensure joint
sealers will perform properly.

D. Size materials to achieve required width/depth ratios.

E. Employ installation techniques that wili ensure joint sealers are deposited in uniform,
continuous ribbons without gaps or air pockets, with complete "wetting" of bond surfaces
equally on opposite sides.

F. Joint Configuration: Fill sealant joint to a slightly concave surface, slightly below adjoining
surfaces, unless otherwise indicated.

G.  Where horizontal joints are between a horizontal surface and vertical surface, fill joint fo form a
slight cove, so that joint will not trap moisture or dirt.

H. Spillage: Do not allow sealants or compounds to overflow or spilt onto adjoining surfaces, or to
migrate into voids of adjoining surfaces.

1. Clean adjoining surfaces by whatever means may be necessary to eliminate evidence of
spillage.

I. Cure joint sealers in compliance with manufacturer's instructions and recommendations to
obtain high early bond strength, internal cohesive strength and surface durability.

J. Maintain finished joints free of embedded matter, ridges and sags.

CLEANING AND REPAIRING

A. Clean all work and adjacent soiled surfaces.

B. Repair of replace defaced or disfigured finishes caused by work of this Section.
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SECTION 07 90 00
JOINT PROTECTION

3.4 PROTECTION OF FINISHED WORK

A. Protect sealants until cured.

END OF SECTION
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SECTION 08 53 13
VINYL WINDOWS

PART 1 - GENERAL

1.1

1.2

1.3

SUMMARY
A SECTION INCLUDES:
1. Extent of each type of vinyl window is indicated on drawings and schedules
2. Windows in this section include the following:
a. Individual window units
b. Windows in continucus runs with mullions
3. Types of vinyl windows include the following:
a. Fixed windows
b. Projected windows (awning & sliding vents)
REFERENCES
A. AAMA/WDMA/CSA 101/1.8.2/A440-08 North American Fenestration
Standard/Specification for windows, doors, and skylights.
B. AAMA 303 Specifications for PV extrusions.
C. AAMA 1504-97 and 1503-09, Voluntary Standard for Thermal Performance of Windows,
Doors and Glazed Wall Sections
D. NFRC 100-2010 Procedure for Determining Fenestration Product U Factors.
E. NFRC 200-2010 Procedure for Determining Fenestration Product Solar Heat Gain
Coefficient and Visible Transmittance at Normal Incidence.
F. ASTM D 3656-07 Standard Specification for Insect Screening and Louver Cloth Woven

from Vinyl-Coated Glass Yarns.

PERFORMANCE REQUIREMENTS

A.

General: Provide window assemblies that will perform as indicated without failure or
deterioration. Failure includes the following:

1. Exterior assembilies:
a. Excessive deflection
b. Excessive water penetration
C. Excessive air infiltration
d. Failure of glazing
2. Exterior and interior assemblies:
a. Deterioration of materials and finishes except from normal weathering
and wear

Provide PVC windows capable of complying with performance requirements indicated,
based on testing manufacturer's windows that are representative of those specified, and
that are of minimum test size required by AAMAMWDMA/CSA 101 1.S.2/A440-08. Air
infiltration shall not exceed 0.3 CFM when tested in accordance with ASTM E 283

Structural Performance: Provide PVC windows capable of withstanding the effects of the
following loads, based on testing units representative of those indicated for Project that
pass AAMA/WDMA/CSA 101 1.8.2/A440-08, Uniform Load Structural Test

Fall River Elementary School 085313-10f6
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1.4

1.5

SECTION 08 53 13
VINYL. WINDOWS

1. Design Wind Loads: Determine design wind loads applicable to Project from
basic wind speed indicated in miles per hour at 33 feet above grade, according to
ASCE 7, Section 6.5, "Method 2-Analytical Procedure,” based on mean roof
heights above grade indicated on Drawings.

a. Basic Wind Speed: 80 mph.
b. Exposure Category: D.
2. Deflection: Design glass framing system to limit lateral deflections of glass

edges to less than 1/175 of glass-edge length or 3/4 inch, whichever is less, at
design pressure based on testing performed according to AAMA/WDMA/CSA
101 1.8.2/A440-08, Uniform Load Deflection Test or structural computations.

D. Thermal Movements: Provide PVC windows, including anchorage, that allow for thermal
movements resulting from the following maximum change (range) in ambient and surface
temperatures by preventing buckling, opening of joints, overstressing of components,
failure of joint sealants, failure of connections, and other detrimental effects. Base
engineering calculation on surface temperatures of materials due to both solar heat gain
and nighttime-sky heat loss.

1. Temperature Change (Range): 120 deg F, ambient

E. Certification
1. Each prime window unit shall bear the AAMA “Quality Certified” label signifying

that the product complies with AAMA 302 as certified by the manufacturer.
2. The window system shall comply with CBC 2010 California Title 24 Standards and
have an identifying label.

SUBMITTAL

A, Certification by manufacturer that products comply with requirements of contract
documents,

B. Submittal No. 08 53 13A - Shop drawings: Show all information not fully detailed in
product literature and the following:

1. Elevations and their associated window mark numbers or locations
2, Full size section details of all typical members

3. Recommended installation procedures

4. Hardware description

5. Anchors, flashings, and related accessories that relate to windows
6. Glazing description

7. Finish description

8. Sealant

g Finish

10. Operational clearances

C. Submittal No. 08 53 13C - Warranties

QUALITY ASSURANCE

A, Qualification of installers: PVC sash shall be installed by persons with at least 5 vears

experience with systems as specified and detailed; or be certified by the manufacturer as
having the necessary qualifications
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SECTION 08 53 13
VINYL WINDOWS

PVC windows will meet or exceed AAMA/WDMA/CSA 101/1.5.2/A440-08 specifications
for sash type as specified. Test reports shall be available on request as noted in Section
2.2

PVC window manufacturer shall be member of AAMA.

PVC windows shall be factory glazed by the window manufacturer unless deemed by the
window manufacturer to be in conflict with safe transportation or installation practices.

PVC windows shall be manufactured by a single manufacturer

Mockups: Build mockups to verify selections made under sample submittals and to
demonstrate aesthetic effects and set quality standards for materials and execution.

1.6 DELIVERY, STORAGE AND HANDLING

A

Deliver, store and handle windows in a manner to avoid damage

1.7 PROJECT CONDITIONS

A

Field Measurements: Verify field measurement prior to fabrication so as to provide
adequate fabrication tolerance and coordinate with other work to allow proper fit

1.8 WARRANTY

A,

Window Warranty: Manufacturer's standard form in which manufacturer agrees to repair
or replace vinyl windows that fail in materials or workmanship within specified warranty
period,

1. Failures include, but are not limited to, the following:

a. Failure to meet performance requirements.

b. Structural failures including excessive deflection, water leakage, air
infiltration, or condensation.

c. Faulty operation of movable sash and hardware.

d. Deterioration of metals, other materials, and metal finishes beyond
normal weathering.

e. Failure of insulating glass.

Warranty Period:

a. Window: Two years from date of Substantial Completion.

b. Metal Paint Finish: 15 years from date of Substantial Completion.

C. Surface Finish: 5 years from date of Substantial Completion

PART 2 - PRODUCTS

21 WINDOWS - GENERAL.

A,

Windows — General: Frame and ventilator/sash members of extruded vinyl, complete
with all hardware, accessories, sub frames, mullions, sills and other components
indicated or required; complying with AAMA/WDMA/CSA 101/1.5.2/A440-08

1. See drawings for sizes, profiles and arrangements of window members

Fall River Elementary School 085313-30of6
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23

SECTION 08 53 13

VINYL WINDOWS
Window Design:
1. Windows for this job are to be furnished as Pro Series 700 PVC vinyl sash as
manufactured by Ply Gem Industries, Inc., Cary, NC (888-975-9436)
2. Where glazing stops are indicated, design for reglazing without removal or
dismantling of ventilator/sash or frames.
3. Design so water entering from the outside is drained to the exterior with
utilization of a proper weep system
4, Where insulating glass or laminated glass is used, provide positive drainage to

eliminate water standing in glazing channels

Window Components: Designed or selected by manufacturer for strength required and
compatibility with other materials

Weather-stripping: Continuous double weather-stripping at alf points where frame of
operable ventilator/sash contacts the frame of the window

Glazing Stops: PVC vinyl finished to match windows
Screens: Screen frames will be roll formed vinyl finished to match windows. Wicket

doors will be provided where necessary to provide access to handles. Screen material to
be fiberglass mesh.

WINDOWS (FIXED, PROJECTED, CASEMENT)

A. Windows (Fixed, Projected Awning or Hopper, Casement)
1. Style: Ply Gem Pr Series 700 PVC vinyl, profiles as shown in drawings.
2. Glazing method: PVC vinyl glazing beads '
3. Performance class: AAMA/WDMA/CSA 101/.8.2/A440-08 CW-PG50 (Fixed)
or CW-PG40 (Casement) or CW-PG 40 (Awning)
4, Finish options:
a. Integral White or Clay color.
MATERIALS
A. Vinyl Extrusions: Lineal vinyl extrusions with multiple hollow chambers. Fusion, heat
welded corners.
B. Fasteners: Do not use exposed fasteners except for hardware
1. Hardware fasteners: Match finish of hardware
2. Anchor fasteners: Same as anchors
3. Other fasteners: Non-corrosive and corrosive resistant materials that is
compatible with materials being fastened
C. Concealed anchors (one of the following):
1. Steel, hot dip zinc coated after fabrication in accordance with ASTM 123
2. Stainless steel
3. 1” wide x 5” long galvanized steel masonry anchors
D. Pile weather-stripping: Woven pile of wool, polypropylene or nylon; complying with
AAMA 701/702-11,
E. Sealant: Use only non hardening, non shrinking and non migrating materials.

1. For non working, metal to metal joints within the window utilize small joint sealant
complying with AAMA 800-10.
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SECTICN 08 53 13
VINYL WINDOWS

2. For joints between window units and other building components, use sealant as
specified in Division 7.

3. For glazing: Provide products specified in Section 08 80 00.

F. Dissimilar metal coating: Non conductive, non absorptive.

FABRICATION

A, Fabricate vinyl windows that are reglazable without dismantling sash or ventilator
framing.

B. Provide full-perimeter weatherstripping for each operable sash and ventilator.

C. Weep Holes: Provide weep holes and internal passages to conduct infiltrating water to
exterior.

D. Provide water-shed members above side-hinged ventilators and similar lines of natural
water penetration.

E. Mullions: Provide mullions and cover plates as shown, matching window units, complete

with anchors for support structure and installation of window units. Allow for erection
tolerances and provide for movement of window units due to thermal expansion and
building deflections, as indicated. Provide mullions and cover plates capable of
withstanding design loads of window units.

PART 3 - EXECUTION

3.1

3.2

EVALUATION

A.

Inspect window openings before instailation. Do not install windows if any detrimental
conditions exist.

INSTALLATION OF WINDOWS

A

Comply with architectural drawings and addendums, manufacturer's approved shop
drawings, and manufacturer’s written instructions for installing windows, hardware,
accessories, and other components.

Install windows level, plumb, square, true to line, without distortion or impeding thermal
movement, anchored securely in place to structural support, and in proper relation to wall
flashing and other adjacent construction.

Set sill members in sill pan or sill flashing (if shown in drawings) and/or bed in sealant or
with gaskets, as indicated, for weather tight construction.

Install windows and components to drain condensation, water penetrating jeints, and
moisture migrating within windows to exterior. Install flashing members over mullion
joints where two or more windows are joined in window wall.

Coat all metals that come into contact with masonry, concrete and treated wood using
one of the materials specified.
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3.3

A,

SECTION 08 53 13
VINYL WINDOWS

Adjust operating sashes and ventilators, screens, hardware, and accessories for a tight
and proper fit at contact points and weather stripping for smoath operation and weather
tight closure. Lubricate hardware and moving parts.

Clean surfaces immediately after installing windows following manufacturei’s cieaning
instructions. Avoid damaging protective coatings and finishes. Remove excess sealants,
glazing materials, dirt, and other substances. Do Not remove AAMA certification labels
from window frames.

Remove and replace glass that has been broken, chipped, cracked, abraded, or
damaged during construction period.

Do not remove NFRC or CBC California 2010 Titte 24 compliance labels from glass until
after final inspection and approval from code enforcement personnel. Then, remove any
protective film protecting glass and clean glass following manufacturer’s written
recommendations fer final cleaning and maintenance.

Install joint sealers between sill members and the surface below, as indicated, to provide
weather tight construction. Comply with requirements specified in Division 7 for
application of joint sealers.

Coordinate installation with wall flashing and/or weather membrane installation.
Coordinate work with building contractor or owner to protect all window surfaces from

muriatic acid or other harsh cleaning solutions that may chemically alter the metal finish,
hardware, or other components (i.e. glass) of the window system.

- INSTALLATION OF GLAZING

Installed as specified elsewhere in Division 8.

END OF SECTION
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SECTION 08 80 00

GLASS & GLAZING
PART 1 — GENERAL
1.1 RELATED DOCUMENTS
A Drawings and general provisions of the Contract, including General Conditions and
Division 1 Specification Sections, apply to this Section.
1.2 SUMMARY
A. This Section includes glass and glazing and related work as shown and specified.
1.3 SUBMITTALS
A. Product Data: Submit manufacturer's specifications, data, and installation instructions for
review,
B. Submittal No. 08 80 00A - Shop Drawings: Submit list of materials proposed for use;
identify each glazing condition.
C. Submittal No. 08 80 00B - Samples: If specifically requested, submit 2 minimum 12" x
12" samples for each glass and glazing specified.
D, Submittal No. 08 80 00GC - Certificates: Certify that products installed comply with U.S.
Consumer Product Safety Commission Standards, or show that standards do not apply.
E. Submittal No. 08 80 00D - Closeout Submittals:
1. 0 & M Manuals: Maintenance instructions.
2. Guarantee: Provide completed form per General Conditions,
1.4 QUALITY ASSURANCE
A. Reference Standards:
1. American National Standards Institute (ANSI):
a. ASTM E774: Standard Specification for the Classification of the
Durability of Sealed Insulating Glass Units.
b. ANSI Z297.1: Safety Performance Specifications and Methods of Test for
Safety Glazing Used in Buildings.
2. Flat Glass Marketing Association (FGMA): Glazing Manual and Glazing Sealing
Systems Manual.
3. Insutating Glass Certification Council (IGCC): ASTM E-2190 specification.
4. Laminators Safety Glass Association {LSCAY): Standards Manual
5, Sealed Insulated Glass Manufacturers Association (SIGMA): SIGMA No. 64-7-2-

Specification for Sealed Insulating Glass Units.

B. Labeling. All safety glazing shall bear a label stating that safety glazing is being used.
The label shall be legible and visible from the inside. Labeling for tempered glazing shall
be etched on each light by the manufacturer.

Fall River Elementary School 088000-10f4
Window Replacement
NMR Project No. 14-2674.10



SECTION 08 80 00
GLASS & GLAZING

C. Tempered Glass and Safety Glazing: Comply with United States Consumer Product
Safety Commission's "Safety Standards for Architectural Glazing Materials" (16 CFR part
1201) category | or lI, as applicable; CBC Standard 24-2 and Section 2402A and 2406.

D. Definitions
1. Sealed Insulating Glass Unit Surfaces:

a. Surface 1: Exterior surface of outer lite

b. Surface 2: Interior surface of outer lite (contained within airspace)
C. Surface 3. Exterior surface of inner lite (contained within airspace)
d. Surface 4: Interior surface of inner lite

1.5 GUARANTEE

A. Provide manufacturer's warranty agreeing to repair or replace any insulating glass unit
that is defective in its material or workmanship beginning at date of manufacture for a
period of ten (10} years.

1.6 DELIVERY, STORAGE, AND HANDLING

A, Deliver with manufacturer's labels intact; do not remove until completion of final
Inspection.

PART 2 - PRODUCTS
2.1 GLASS
A. Acceptable Manufacturers:
1. Cardinal Glass Industries

a. Alternate Manufacturers: Proposed equals are subject to substitution
process per Section 01 62 00 - PRODUCT OPTIONS.

b. Insulated Glass Units (TIGU): ASTM E-2190; double pane with low
conductivity spacer dual seal silicone edge seal; IGCC class CBA rating.
I Acceptable Products: Low E 366, as manufactured by Cardinal
Glass.
ii. OQuter Pane: 3/16 inch Low E 366 (coating on #2 surface),
Tempered where noted.
Interior cavity: Purged by dry air, filled with argon gas.
Provide Cardinal Preservet™ Protective Film on exterior surface
(#1) and
Interior surface (#4).
fii. inner Pane: 3/16 inch clear glass, Tempered where noted
iv. Total Thickness; 1 1/6” inch Overall
v. Visible Light Transmittance (VLT): 64% minimum.
vi. Winter U-Factor: 0.24 maximum.
vii. Solar Heat Gain Coefficient (SHGC): 0.27 maximum.
viii. Shading Coefficient (SC): 0.31 maximum.
ix. Solar Energy Transmittance: 24% maximum
X. Light to Sofar Gain Ratio (LSG): 2.37 minimum
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SECTION 08 80 00
GLASS & GLAZING

xi. Ultraviolet Light Transmission (Tuv): 5 % maximum
xii. Internal Grids — 8mm x 25mm Contour Muntin Bar in color matching
metal window and storefront extrusions, where shown.

3. GLAZING MATERIALS

a. General: Factory mixed materials recommended by glass manufacturer for
each glazing condition. Provide glazing and bedding putties to match color
of frame, sealants, tapes, and other materials necessary to perform glazing
work. Provide setting blocks, shims, compression seals, felt and neoprene or
vinyl glazing channels as required.

4, ACCESSORIES:

a. General: Materials recommended by glass or glazing material manufacturer.

b. Setting Blocks and Spacers: Neoprene chemically compatible with specified
sealants.

c. Glazing Paints and Spring Wire Clips: Corrosion resistant.

d. Filler Rod: Compressible synthetic rubber or foam.

e. Primer-Sealers and Cleaners: As recommended by glass manufacturer.

PART 3 - EXECUTION

3.1

3.2

3.3

EXAMINATION

A. Examine conditions of work in place before beginning work; report defects.

B. Proceed with installation only after unsatisfactory conditions have heen corrected.

PREPARATION

A. Take field measurements; report variance between plan and field dimensions.

B. Environmental Requirements: Glaze in dry conditions; minimum temperature 40 degrees
F during and 48 hours after installation of glazing compounds.

C. Protect glass from damage until occupancy of building; replace glass damaged or broken
before final acceptance.

D. Clean contact surfaces with solvent and wipe dry. Seal porous glazing channels or
recesses with material compatible with sealer. Prime surfaces scheduled to receive
sealant.

INSTALLATION

A, Install in conformance with referenced standards, manufacturer's written directions, as
shown, and as specified.

B. Glass:

1. Dimensions: As shown; tolerances as recommended by manufacturer.
2. Edges: Per referenced standards; nipped edges, or edges treated with

abrasives, not acceptable.
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SECTION 08 80 00
GLASS & GLAZING

C. Glazing:
1. General: Use glass type and thickness shown; glaze with glazing compound or

glazing gaskets as required. All exterior walls with glazing shall have insulated
glass units; interior walls shall have single pane.

2. Tempered Glass:

a. General: Type and thickness, as shown.

b. Tinted: Install at exterior, as shown,
3. Obscure Glass: Install where shown; set with pattern on interior side.
4. Insulated Glass Units: Install on exterior, unless shown otherwise.

3.4 CLEANING

A Keep premises free from accumulation of waste and debris. At completion of installation
remove surplus materials and debris.

B. At completion clean exposed surfaces in a manner that will not damage finish,

END OF SECTION

Fail River Elementary School 088000 4 of 4
Window Replacement
NMR Project No. 14-2674.10



SECTION 09 21 16
GYPSUM BOARD ASSEMBLIES

PART 1 - GENERAL

1.1

1.2

1.3

1.4

1.5

SUMMARY

A. Section Includes: Provide gypsum board systems including gypsum board, joint treatment,
acoustical accesscries, and general accessories for complete installation.

REFERENCES

A, ASTM C754: Installation of Steel Framing Members to Receive Screw-Aftached Gypsum
Wallboard, Backing Board, or Water-Resistant Backing Board.

B. ASTM C840: Application and Finishing of Gypsum Board.
SYSTEM DESCRIPTION

A.  Performance Requirements: Perform gypsum board systems work in accordance with
recommendations of ASTM C754 and ASTM C840 unless otherwise specified.

B. Openings: Obtain dimensions and locations from other trades and provide openings and
enclosures for accessories, specialties, equipment, and ductwork.

SUBMITTALS
All submittals shall be made under the provisions of Section 01 33 00.
A.  Submittal No. 09 21 16A — Product Data
1. Provide product dafa on metal framing, gypsum board, joint tape, and decorative finish.

2. Furnish manufacturer's certification indicating products comply with Contract Documents
and applicable codes.

PROJECT CONDITIONS

A. Do not begin installation of interior gypsum board until space is enclosed, space is not
exposed to other sources of water, and space is free of standing water.

B. Maintain areas to receive gypsum board at minimum 50 degree F for 48 hours prior to
application and continuously after application until drying of joint compound is complete;
comply with ASTM C840.

C.  Immediately remove from site gypsum board for interior use exposed to water, including gypsum board
with water stains, with signs of mold, and gypsum board with mildew.

PART 2 - PRODUCTS

2.1

MANUFACTURERS
A. United States Gypsum Co., USG Corp,

B. Georgia-Pacific Corp.
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SECTION 09 21 16
GYPSUM BOARD ASSEMBLIES

C. National Gypsum Co.

D. Substitutions: Refer to Section 01 62 00.

22 MATERIALS

A.  Gypsum Board - Standard

1.

ASTM C1396, TYPE X, FIRE RATED, 5/8" thick paper faced gypsum panels with tapered edges.

B. Moisture Resistant Gypsum Board

1.

Equal to Georgia Pacific Corp. “Dens-Armor Plus High Performance” 5/8" thick fiberglass faced,
treated gypsum panels with tapered edges. Fire rated Type X.

H. Gypsum Board Accessories: Comply with ASTM C840.

1.

Gypsum board sealer: Provide one Coat "Hamilton Prep Coat Plus" prior to application of
gypsum board texture.

Provide protective coated steel corner beads and edge trim; type designed to be
concealed in finished construction by tape and joint compound.

Carner Beads: Manufacturer's standard metal beads.
Edge Trim: “J", "L", "LK", or "LC" casing beads —~ manufacturer's standard.

Reinforcing Tape, Joint Compound, Adhesive, Water, Fasteners: Types recommended by
system manufacturer and conforming to ASTM C475.,

a. Typical Joint Compound: Chemical hardening type for bedding and filling, ready-
mixed or powder vinyl type for topping.

Control Joints: Back to back casing beads.
a. Back control joints with 4 mil thick polyethylene air seal.

Reveals: Extruded aluminum special trim pieces in manufacturer's standard or custom
shapes to conform to configurations and dimensions indicated.

a. Manufactures:

1)  Fry Reglet Corp./Drywall Moldings.

2) MM Systems Corp./Drywall Moldings.

3) Gordon Inc./Final Forms | Drywall Trims.
4) Substitutions: Refer to Section 01 62 Q0.

I Gypsum Board Texture: Equal to USG "Sheetrock Brand” ready mixed wall and ceiling spray
texture.

2.3  Acoustic Sealant: Serious Energy “Quiet Seal Pro”, non-hardening, gun grade sealant per ASTM

Ca34.
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SECTION 09 21 18
GYPSUM BOARD ASSEMBLIES

PART 3 - EXECUTION

A

Gypsum Board Installation; Install in accordance with ASTM C840 and manufacturer's
recommendations.

1.

2.

Use screws when fastening gypsum board to furring and to framing.
Erect gypsum board with ends and edges occurring over firm bearing.

a. Ensure joints of second layer do not occur over joints of first layer in double layer
applications.

Place control joints to be consistent with lines of building spaces and as directed by
Architect.

Provide where system abuts structural elements.
Provide at dissimilar materials.

Lengths exceeding 30"-0" in partitions.

Ceiling areas exceeding 50'-0" or 2500 square feet.
Wings of "L", "U" and "T" shaped ceilings.

®opop

Place corner beads at external corners; use longest practical lengths.
Place edge trim where gypsum board abuts dissimilar materials.

Tape, fill, and sand exposed joints, edges, corners and openings to produce surface
ready to receive finishes; feather coats onto adjoining surfaces.

Finishing: Comply with Gypsum Association (GA) “Levels of Gypsum Board Finish’.

a. GA Level 4 (Typical): Provide three coat finishing and sanding is required for
surfaces indicated to be painted; provide flush, smooth joints and surfaces ready for
applied paint finishes.

b, Texture:

1)} Atwalls to be painted — provide light orange peel spray texture..
2)  Under fabric wall covering — tape and sand only.

Remove and replace defective wark.

END OF SECTION
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SECTION 09 24 00
PORTLAND CEMENT PLASTERING

PART 1 - GENERAL
1.1 SUMMARY
A. Section Includes:

1. Provide integral color three-coat Portland cement plaster (stucco) with metal lath and
accessories as required for complete finished system.

1.2 RBEFERENCES

A, ASTM C926: Application of Portland Cement Based Plaster.

B. ASTM C10863: Installation of Lathing and Furring for Portland Cement Plaster.
1.3 SUBMITTALS

All submittals shall be submitted under the provisions of Section 01 33 00.

A.  Submittal No. 09 24 0CA — Product Data: Submit manufacturer's product information and
installation instructions for each lathing material and accessory, and for plaster materials.

1.4 PROJECT CONDITIONS

A.  Take precautionary measures to ensure plaster is not subjected to excessive sun and wind which
could cause uneven and excessive evaporation, premature dehydration, or cracking.

B. Cold-Weather Requiremenis: Do not apply plaster unless minimum ambient temperature of 40
degrees F has been and continues to be maintained for minimum 48 hours prior to application
and until plaster is cured.

PART 2 - PRODUCTS
21 MATERIALS

A.  Portland Cement Plaster: Provide either neat or ready-mixed (where applicable) materials, at
Contractor's option, complying with ASTM C926.

1. Basecoat Materials:

a. Cement; Normal Type 1 or 1A Portland cement, ASTM C150.
b. Hydrated Lime: Special finishing hydrated lime, Type S, ASTM C206.
c. Aggregate: Natural sand, conforming to ASTM C897 or C144,

2. Brown Coat Water Acrylic Admix: Acrylic polymer specifically manufactured for use in
Portland Cement Plaster (Stucco) applications and which will not detrimentally affect
finish.

a. Manufacturers:

Larsen Products Corp./Acrylic Admix 101.
Thoro System Products, Inc./Acryl 60.
Chem-Masters Corp./Cretelox.

Or equal.

Substitutions: Refer to Section 01 62 00.

G N -
PPl S

Fall River Elementary Schoocl 092400-10i5
Window Replacement
NMR Project No. 14-2674.10



SECTION 09 24 00
PORTLAND CEMENT PLASTERING

Finishing Materials: Match Omega Products (800.600.6634)/AkroFlex as approved by
Architect.

a. Integral Color: Pure, non-fading, mineral oxide color conforming to ASTM C979 and
designed and mixed to provide uniform color finish coat.

b. Color: As selected by Architect and as required to produce final color of plaster to match
Architect approved samples; custom color may be required.

Water: Clean, fresh and free from injuricus amounts of oil, acid, alkali, organic matter or
other deleterious substances,

Metal Components: Comply with requirements of ASTM C10863.

1.

Manufacturers:

a. Clark Dietrich Metal Building Systems

b.  Phillips Manufacturing Co. (formerly National Gypsum).
c. Western Metal Lath Co.

d. Orequal

e. Substitutions: Refer to Section 01 62 00.

Exterior Components: Hot-dip galvanized finish; ASTM A924 and A653 minimum G80 for
18 gage and lighter formed metal products, ASTM A123 galvanized after fabrication for
16 gage and heavier products.

a.  Exposed Exterior Components: Zinc accessories unless fully concealed in plaster.

b. Anchorage and Fastening: Approved devices of type and size to suit application and
to rigidly secure suspension system.

Exterior Metal Lath: 18 gauge x 1 inch or 17 gauge x 1.5" woven wire fabric at vertical
applications, 2.5 lbs per sguare yard.

a. Backing: Building paper equal to “Super Jumbo Tex” by Fortifiber Building Systems.

b. Anchorage: Furring nails meeting the requirements of Table 25A-c of 2001
California Building Code with cardboard spacers.

Inside Corner Mesh: Minimum 26 gage steel; perforated or expanded flanges or clips
shaped to permit complete embedding in plaster; minimum 2" x 2" size.

Weather Barrier: Asphalt saturated building paper “GM Craft” as manufactured by GMC
Roofing & Building Paper Products, Inc.

Accessories: Provide as indicated, as recommended by referenced standards, and as required
for complete installation.

1.

Manufacturers:

a. Keene Products from Metalex, a Division of The Koller Group.
b. Stockion Products.

c. Lath manufacturers.

d. Orequal

8. Substitutions: Refer to Section 01 62 00.
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2. Casing Beads and Base Screeds: Minimum 26 gage, square edges at casing beads;
provide with expanded flanges.

3. Foundation Weep Screed: Stockton BSS Blind Stop #10 Drip.

4,  VentScreed: Stockton SVR. Width as detailed on Drawings.

5. Fascia Corner Molding: Stockton #FCM, Extruded Aluminum

6. Plaster Channel Screed: Stockton PCS-DA. Width as detailed on Drawings.
7. Fasteners: Per Table 25A-C, C.B.C

8. Bonding Agent (at concrete or CMU): “Weld Crete” by Larsons Products, Inc.

2.2 PLASTER MIXES

A,

m o O

Provide plaster mixes in accordance with ASTM C926 as approptiate to the substrate indicated
and the approved samples.

Mix only as much plaster as can be used in one hour,
Mix materials dry, to uniform color and consistency, before adding water,
Protect mixes from frost, dust and evaporation.

Do not retemper mixes after initial set has occurred.

PART 3 - EXECUTION

3.1  PREPARATION

A

C.

Coordinate suspended work with structural work to ensure inserts and structural anchorage
provisions have been installed to receive hangers.

1. Coordinate location of hangers with other work.

Prior to application ensure mechanical and electrical services behind surfaces to receive
cement plaster have been tested and approved.

Ensure metal framing has been properly installed and rigidly secured.

3.2  INSTALLATION

A.

Erect furring and lath in accordance with Chapter 25, Section 2507.3, 2010 California Building
Code.

Install work true to lines and levels and to provide surface flatness with maximum variation of
1/8" in 10'-0" in any direction.

Metal Lathing: Apply lath taut, with long dimension perpendicular to supports; secure end laps
with tie wire where they occur between supports; lap sides minimum 1-1/2"; secure with tie
wires.
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3.3

3.4

D.

SECTION 09 24 00
PORTLAND CEMENT PLASTERING

Continuously reinforce internal angles.

Flace 8" wide x 12" long strips of metal lath diagonally at corners of openings; secure
rigidly in place.

Place 6" wide strips of metal lath at junctions of dissimilar materials; place parallel with
dissimilar materials; secure rigidly in place.

Installation of Metal Accessories:

1.

Fasten in place true to line and in correct relation to adjacent materials and as required to
prevent dislodging and misalignment by subsequent operations.

Fasten at both ends and at maximum 12" on center along sides.
Bring grounding edge of accessories to true lines, plumb, level, and straight.

Install accessories to provide required depth of plaster and to bring plaster surface to
required plane.

Install continuous corner reinforcement for full length of external corners.

Install sill and drip screeds with paper sheathing and lath installed over attachment flange
of screeds.

Beads: Use single length of metal beads wherever length of run does not exceed longest
standard stock length available; miter or cope corners.

a. Provide casing beads where plaster abuts dissimilar construction and at perimeter of
openings where edges of plaster will not be concealed by other work.

Portland Cement Plaster: Conform to ASTM C926.

8.

9.

10.

Stucco: Factory prepared pre-blended mixture for one or two coat application as
manufactured by BMI Products of northern California.

Maintain suiface flatness, with maximum variation of 1/8* in 10'-0".

Avaid excessive working of surface, delay trowelling as long as possible to avoid drawing
axcess fines to surface.

CUTTING AND PATCHING

A Cut, patch, point, and repair plaster as necessary to accommaodate other work and to restore
cracks, dents, and imperfections,

B. Repair or replace work to eliminate blisters, buckles, crazing, check cracking, dry-outs,
efflorescence, sweat-outs, and similar defects.

C. Finish cutting and patching to match undamaged plaster; patching shall not be visible in
finished installation.

CLEANING

A.  Promplly remove plaster from surfaces not indicated to be plastered.
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B. Repair surfaces stained, marred or otherwise damaged during plastering.

END OF SECTION
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SECTION 09 90 00
PAINTING AND COATING

PART 1 - GENERAL

11

1.2

1.3

14

SUMMARY
A, Section Includes:
1. Provide painting and finishing of exposed items and surfaces.

a. Specified surface preparation, priming and coats of paint are in addition to shop-
priming and surface treatment specified under other sections of work.

B. Surfaces To Be Painted:
1. New interior and exterior surfaces in the project scope are to be painted as listed under
Section 3.5, Painting Systems.

SUBMITTALS
All submittals shall be submitted under the provisions of Section 01 33 00.

A.  Submittal No. 09 90 00A — Product Data and MSDS:
1. Submit product data on all finishing products.
2. Submit manufacturer's application instructions.
3. Submit MSDS on all finishing products.

B. Submittal No. 09 90 00C — Samples for Verification:

1. Submit three samples 8-1/2 x 11 inch in size illustrating color, texture and sheen for each
surface-finishing product scheduled. Owner to review and approve on site.

DELIVERY, STORAGE, AND HANDLING

A. Deliver materials to job site in original, new and unopened packages and containers bearing
manufacturer's name and Iabel, with:

1. Name of material, color and sheen.
2. Manufacturer's name, stock number and date of manufacture.
3. Contents by volume, for major pigment and vehicle constituents.
4. Thinning and application instructions.
5. Color number
6. VOC content

SITE CONDITIONS

A.  Apply water-base paints when temperature of surfaces and surrounding air are between 50
and 90 degrees F.

B.  Apply solvent-thinned paints when temperature of surfaces and surrounding air are between
45 and 95 degrees F.

C. Do not apply paint in rain, fog or mist: or when relative humidity exceeds 85 percent; or to
damp or wet surfaces.

D. Painting may be continued during inclement weather if areas to be painted are enclosed and
heated within temperature limits specified.
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1.5 EXTRASTOCK

A, Provide a one gallen container of each paint to Owner,

B. Label each container with color, color number, texture, and room locations, in addition to the
manufacture's label.

PART 2 - PRODUCTS
21  MANUFACTURERS

A. Benjamin Moore & Co.

B. Sherwin-Williams Co.

C. P.P.G. Industries, Inc., Coatings and Resins Division.

D. Dunn-Edwards Corp.

E. Glidden Professional.

F. Kelly Moore Paint Co.

G.  Frazee Paint Cao,

H. Substitutions: Refer to Section 01 62 00.

21  MATERIALS

A.  Definition: "Paint" as used herein means coating systems including primers, emulsions, enamels,
stains, sealers and fillers, whether used as prime, intermediate or finish coats.

B. General: Unless otherwise indicated, provide factory-mixed coatings. When required, mix coatings to
correct consistency in accordance with manufacturer's instructions before application. Do not reduce,
thin, or dilute coatings or add materials to coatings unless such procedure is specifically described in
manufacturer's product instructions.

C. Material Quality: Provide top line quality commercial grade (professional painter) paints;

materials not bearing manufacturer's identification as a best-grade product shall not be
acceptable.

1. Primers: Provide premium grade primers recommended by paint manufacturer for
substrates indicated and for finish systems specified.

2. Undercoats and Barrier Coats: Provide undercoat paints produced by same manufacturer
as finish coats; use only thinners approved by paint manufacturer, and use only within
recommended limits.

3. Finish Coats: Provide finish coats capable of being washed with mild detergent without
loss of color, sheen, or pigments.

a. Color pigments: Pure, non-fading, Zero VOC, applicable types to suit substrates and
service indicated; no lead content permitted.
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SECTION 08 90 00
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Finish Coat Coordination: Provide finish coats that are compatible with prime paints,
undercoats, and barrier coats used.

a. Review other Specification sections in which prime paints are provided; ensure
compatibility of total coatings systems.

b.  Upon request from other trades furnish information on characteristics of finish
materials proposed for use.

c.  Provide barrier coats over incompatible primers or remove and prime as required.

d. Notify Architect in writing of any anticipated problems in use of specified coating
systems with substrates primed by others.

D. Colors and Finishes: Prior to commencement of painting work, Architect will provide a color
selection for surfaces to be painted.

1.

2.

Use of proprietary names in color selection is not intended to imply exclusion of
equivalent products of other manufacturers.

Final acceptance of colors will be from samples applied on site.

E.  Volatile Organic Compound (VOC) Emissions: Select materials that generate least amount of
pollution; consider pollution and volatile organic compound (VOC) emissions generated during
manufacturing, transport, installation, use, and disposal.

1.

Avoid materials that contain ozone depleting chemicals and that emit potentially harmful
volatile organic compound (VOC) emissions.

Avoid materials that can leach harmful chemicals into ground water; do not allow
potentially harmful chemicals 1o enter sewers nor storm drains.

Select materials that can be reused or recycled and materials with significant percentage
of recycled content; set specific recycled content percentages for individuai materials;
avoid materials difficult to recycle.

PART 3 - EXECUTION

31

PREPARATION

A. Inspection: Examine areas and conditions under which painting work is to be applied.

1.

Start of painting work indicates acceptance of surfaces and conditions of surfaces and
conditions within any particular area,

Where exposed items or surfaces are not specifically mentioned in Schedules, paint
same as adjacent similar materials or areas.

Do not paint over dirt, rust, scale, grease, moisture, scuffed surfaces, or conditions
detrimental to a durable paint film.

B. Perform preparation and cleaning procedures in accordance with paint manufacturer's
instructions and as specified for substrate condition.
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SECTION 08 90 00

PAINTING AND COATING

C. Correct minor defects and clean surfaces which affect work of this Section.

D.  Remove hardware, accessories, and items in place and not to be painted, or provide protection prior to
surface preparation and painting; after painting reinstall removed items.

E. Clean surfaces before applying paint; remove oil and grease prior to mechanical cleaning;
program cleaning so contaminants from cleaning process do not fall onto wet, newly painted
surfaces.

F.  Gypsum Board Surfaces: Latex fill minor defects. Spot prime defects after repair.

G. Cementitious Materials: Prepare by removing efflorescence, chalk, dirt, grease, oils, and by
roughening as required to remove glaze.

1. Determine alkalinity and moisture content of surfaces to be painted.

2. If surfaces are found to be sufficiently alkaline to cause blistering and burning of finish
paint, neutralize before application of paint.

3. Do not paint over surfaces where moisture content exceeds manufacturer's printed
directions.

H. Wood: Clean wood surfaces of dirt, oil, and other foreign substances; sandpaper smooth
surfaces exposed to view, and dust off,

1. Scrape and clean seasoned knots and apply thin coat of recommended knot sealer,
before application of priming coat.

2. Prime, stain, or seal wood required to be job-painted immediately upon delivery to job;
prime edges, ends, faces, undersides, and backsides of wood.

3. After priming, fill holes and imperfections in finish surfaces with putty or plastic wood-filler;
sandpaper smooth when dry.

I Store materials in tightly covered containers; maintain containers used in storage, mixing and
application of paint in a clean condition, free of foreign materials and residue.

J.  8tir materials before application to produce mixture of uniform density, and stir as required
during application; do not stir surface film into material, if necessary, strain material before
using.

PROTECTION

A.  Protect elements surrounding the work of this Section from damage or disfiguration.

B. Repair damage to other surfaces caused by work of this Section.

C. Furnish drop cloths, shields, and protective methods to prevent spray or droppings from

disfiguring other surfaces.
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3.3 APPLICATION

A,

Apply paint in accordance with manufacturer's directions; use applicators and techniques best
suited for substrate and type of material being applied.

1. Apply additional coats when stains or blemishes show through final coat, until paint is a
uniform finish, color and appearance.

2. Provide extra attention to assure dry film thickness at corners and crevices is equivalent
to that of flat surfaces.

3. Sand lightly between each succeeding enamel coat and each varnish coat.

Scheduling Painting: Apply first coat to surfaces that have been cleaned, pretreated or
prepared for painting as soon as practicable after preparation.

1. Allow time between successive coatings to permit proper drying.

2. Do not recoat until paint feels firm and does not deform or feel sticky under moderate
thumb pressure.

Minimum Coating Thickness: Apply materials at not less than manufacturer's recommended
spreading rate, to establish a total dry fim thickness as recommended by coating
manufacturer.

Prime Coats: Apply to all surfaces, even if item has shop primed surface; recoat primed and
sealed surfaces where there is evidence of suction spots or unsealed areas in first coat.

Finish Coats: Provide even texture; leave no laps, irregularity in texture, skid marks, or other
surface imperfections.

Completed Work: Match approved samples for color, texture and coverage; remove, refinish
or repaint work not accepted.

3.4 PAINTING SYSTEMS

A

B.

Exterior Work: Provide the following paint systems:

1. Exterior Siding and Trim: Match existing sheen/confirm with owner.
a. Prime Coat: Sherwin Williams “Loxon” masonry primer.
b.  2nd and 3rd Coat: Exterior latex — Sherwin Williams “Super Paint".

2. Cement Plaster: Match existing sheen/confirm with owner.
a. Prime Coat: Sherwin Williams "Loxon" masonry primer.
b.  2nd and 3rd Coat: Exterior latex — Sherwin Williams "Super Paint".

Interior Work: Provide the following paint systems:

1.  Gypsum Board: Satin sheen.
a.  One Coat “Hamilton Prep-Coat Plus" prior to application of gypsum board texture.
b.  One Coat “Sherwin Williams Multi-Purpose” latex primer.
¢.  2ndand 3rd Coat: "Sherwin Williams ProMar 200" Zero VOC Latex.
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2. Interior wood trim: Satin sheen.

a.  One Coat “Sherwin Williams Multi-Purpose” latex primer.
b. 2nd and 3rd Coat: “Sherwin Williams Pro- Classic” Acrylic Latex Enamel.

3.5 SCHEDULE - SURFACES TO BE PAINTED, EXTERIOR
A. Fiber cement siding.
B. Wood Trim.
C. Cement Plaster.
D. See paragraph 3.4.

3.6 SCHEDULE - SURFACES TQ BE PAINTED, INTERIOR
A Gypsum board.
B. Wood Trim

C. See paragraph 3.4.

3.7 CLEAN-UP, PROTECTION, AND REPAIR

A. Clean-Up: During progress of work, remove discarded paint materials, rubbish, cans and rags
from site at end of each work day.

1. Clean glass and paint-spattered surfaces immediately by proper methods of washing and
scraping, using care not to scratch or damage finished surfaces,

B. Protection: Protect work of other trades, whether to be painted or not; correct damage by cleaning,
repairing or replacing, and repainting, as acceptable to Architect.

1. Provide "Wet Paint" signs to protect newly-painted finishes.

2. Remove temporary protective wrappings provided by others for protection of their work,
after completion of painting operations.

C. Repair: At completion of work of other trades, touch-up and restore damaged surfaces or
defaced painted surfaces following manufacturer's recommendations for touch up and repair.
Repair any defects that will hinder the performance of the coatings.

END OF SECTION
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